

EdgeJS QuickJS WASIX

Sonia Sadhbh Kolasinska in collaboration with Christoph Herzog, Wasmer

May 9, 2026

Contents

Abstract	i
Preface	ii
1 Reader's Map	1
I Program Definition	2
2 task	3
3 QuickJS WASM Implementation Plan	4
3.0.1 Goal	4
3.0.2 Current Status Note	4
3.0.3 Research Summary	4
3.0.4 Chosen Direction	5
3.0.5 Implementation Phases	5
3.0.6 Testing Strategy	9
3.0.7 Main Risks	9
3.0.8 Success Criteria	10
II Orientation	11
4 Edge QuickJS Development Index	12
4.0.1 Canonical Issue Registries	12
4.0.2 Chronological Notes	12
4.0.3 Development Task Notes	13
4.0.4 Status Icons	13
III Development Narrative	14
5 QuickJS N-API EdgeJS merge analysis	15
5.0.1 Scope	15
5.0.2 Executive Summary	15
5.0.3 Theirs EdgeJS Integration	16
5.0.4 Theirs <code>napi/quickjs</code>	18

5.0.5	Our <code>napi/quickjs</code>	20
5.0.6	Recommended Development Plan	21
5.0.7	Open Questions	23
5.0.8	Proposed First Implementation Slice	23
6	QuickJS N-API EdgeJS execution and bootstrap troubleshooting	24
6.0.1	Scope	24
6.0.2	Initial Symptom	24
6.0.3	Instrumentation Added	25
6.0.4	Bootstrap Failure 1: <code>internal/vm</code>	26
6.0.5	Runtime Failure 2: Missing Dispose Symbols	27
6.0.6	Verification	27
6.0.7	Current State	28
6.0.8	Things To Clean Up Or Decide	28
6.0.9	Commands That Were Useful	29
7	Edge QuickJS REPL TTY troubleshooting	30
7.0.1	Context	30
7.0.2	Short version	30
7.0.3	LLDB investigation	31
7.0.4	Native Edge callback result	32
7.0.5	JavaScript stream trace	32
7.0.6	Why stdin was paused	33
7.0.7	File handle close trace	33
7.0.8	VSCoDe LLDB trace confirmation	34
7.0.9	Quick confirmation workaround	35
7.0.10	Current hypothesis	35
7.0.11	Temporary probe: ignoring readStop	36
7.0.12	What to do next	36
7.0.13	Useful commands	37
7.0.14	Bottom line	37
8	Edge QuickJS REPL promise hooks and microtasks	38
8.0.1	Context	38
8.0.2	What the colleague branch showed	39
8.0.3	Root cause	39
8.0.4	Why this currently requires a QuickJS source change	39
8.0.5	Current Status	40
8.0.6	Verification	41
8.0.7	Remaining separate issue	41
9	Edge QuickJS WASIX Wasmer run enablement	43
9.0.1	Context	43
9.0.2	Build shape	43
9.0.3	Wasmer compatibility notes	44
9.0.4	Bootstrap failure: Atomics under WASIX	44
9.0.5	HTTP server hang	45
9.0.6	Root cause of the stream pointer mismatch	46

9.0.7	Stream fix	46
9.0.8	Verification	47
9.0.9	Current status	47
10	Edge QuickJS web app enablement for Astro, Vite, and Next.js	49
10.0.1	Current Status Note	49
10.0.2	Context	49
10.0.3	Edge QuickJS package shape	50
10.0.4	Runtime changes that made framework adapters possible	50
10.0.5	Running static sites through Edge QuickJS	53
10.0.6	Astro: ~/src/astro-app	53
10.0.7	Vite: ~/src/vite-app	54
10.0.8	Next.js: ~/src/next-app	55
10.0.9	What this does and does not prove	59
10.0.10	Practical app authoring rules	60
10.0.11	Remaining work	60
11	Edge QuickJS framework standalone builds	61
11.0.1	Current Status Note	61
11.0.2	Context	61
11.0.3	Astro standalone	62
11.0.4	Vite standalone	62
11.0.5	Next.js standalone	63
11.0.6	Next.js runtime findings	64
11.0.7	Builtin error formatting	66
11.0.8	Verification	67
11.0.9	Current standalone status	67
11.0.10	Follow-up	68
12	Edge QuickJS runtime change containment rollback	69
12.0.1	Goal	69
12.0.2	Rollback Surface	69
12.0.3	Compatibility Strategy	70
12.0.4	Current Result	71
12.0.5	Working Rule	71
13	Node compatibility test failure analysis	72
13.0.1	Summary	72
13.0.2	Root Cause 1: node:v8 Profiler Crash	73
13.0.3	Root Cause 2: Global Console Does Not Write	74
13.0.4	Root Cause 3: -p / --print Does Not Print	74
13.0.5	Root Cause 4: File Structured Clone Loses Prototype	75
13.0.6	Root Cause 5: Deprecation and Node-Modules Warning Classification	76
13.0.7	Root Cause 6: Inspector/Profile Flags Are Exposed Without Backing Support	76
13.0.8	Root Cause 7: Debug Output Does Not Match Node	77
13.0.9	Root Cause 8: StringDecoder Does Not Surface ERR_STRING_TOO_LONG	77
13.0.10	Suggested Fix Order	78
13.0.11	Verification Targets	78

13.0.12 May 7, 2026 QuickJS Native CI Follow-Up	78
IV Cleanup And Internal Refactors	80
14 Shared runtime rollback	81
14.0.1 Scope	81
14.0.2 Status	81
14.0.3 Verification	81
14.0.4 Notes	82
15 Native inspector fallback	83
15.0.1 Scope	83
15.0.2 Dependencies	83
15.0.3 Current Implementation	83
15.0.4 Verification	84
15.0.5 Status Notes	84
15.0.6 Ownership	84
16 Intl fallback module	85
16.0.1 Scope	85
16.0.2 Current Implementation	85
16.0.3 Intended Behavior	85
16.0.4 Verification Status	86
16.0.5 Ownership	86
16.0.6 Status Notes	86
17 Compile-time trace diagnostics	87
17.0.1 Scope	87
17.0.2 Current Implementation	87
17.0.3 Trace Families	87
17.0.4 Verification Status	88
17.0.5 Ownership	88
17.0.6 Status Notes 2026-05-07	88
18 Verification and remaining cleanup	89
18.0.1 Scope	89
18.0.2 Current Build State	89
18.0.3 Required Smoke Tests	89
18.0.4 Known Unrelated Dirty State	90
19 Internal N-API Promises Refactor	91
19.0.1 Scope	91
19.0.2 Current State	91
19.0.3 Verification	92
20 Internal N-API Serdes Refactor	93
20.0.1 Scope	93
20.0.2 Verification	93

20.0.3	Current State	93
20.0.4	Verification Result	94
21	Internal N-API Contextify Refactor	95
21.0.1	Scope	95
21.0.2	Known Limitation	95
21.0.3	Current State	95
21.0.4	Verification	96
22	Internal N-API Set Property Refactor	97
22.0.1	Scope	97
22.0.2	Verification	97
22.0.3	Current State	97
V	Node Compatibility Registry	99
23	Node Compatibility Troubleshooting	100
23.0.1	Areas	100
23.0.2	Current Status	100
24	N-API Node Compatibility Known Issues	102
25	Known Issue: Buffer	104
25.0.1	Current State	104
25.0.2	Known Incompatibility	104
25.0.3	Current Status	104
26	Known Issue: Console bootstrap binding	105
26.0.1	Current State	105
26.0.2	Known Incompatibility	105
26.0.3	Current Status	105
27	Known Issue: Contextify diagnostics	106
27.0.1	Current State	106
27.0.2	Known Incompatibility	106
27.0.3	Current Status	106
28	Known Issue: Environment lifecycle	107
28.0.1	Current State	107
28.0.2	Known Incompatibility	107
28.0.3	Current Status	107
29	Known Issue: Global shims	108
29.0.1	Current State	108
29.0.2	Known Incompatibility	108
29.0.3	Current Status	108
30	Known Issue: Promise hooks and microtasks	109
30.0.1	Current State	109

30.0.2	Known Incompatibility	109
30.0.3	Current Status	110
31	Known Issue: Module loading	111
31.0.1	Current State	111
31.0.2	Known Incompatibility	111
31.0.3	Current Status	111
32	Known Issue: Property setting semantics	113
32.0.1	Current State	113
32.0.2	Known Incompatibility	113
32.0.3	Current Status	113
33	Known Issue: QuickJS utility ownership	114
33.0.1	Current State	114
33.0.2	Known Incompatibility	114
33.0.3	Current Status	114
34	Known Issue: Serialization and deserialization	115
34.0.1	Current State	115
34.0.2	Known Incompatibility	115
34.0.3	Current Status	115
35	Known Issue: QuickJS WASIX atomics guard patch	116
35.0.1	Current State	116
35.0.2	Source Notes	116
35.0.3	Known Incompatibility	116
35.0.4	Risk	116
35.0.5	Current Status	117
36	Known Issue: V8-shaped CallSite methods	118
36.0.1	Current State	118
36.0.2	Source Notes	118
36.0.3	Known Incompatibility	118
36.0.4	Risk	118
36.0.5	Current Status	119
VI	EdgeJS Runtime And Deployment Registry	120
37	EdgeJS Runtime Node Compatibility	121
38	Known Issue: Minimal Intl.DateTimeFormat fallback	122
38.0.1	Current State	122
38.0.2	Source Notes	122
38.0.3	Known Incompatibility	122
38.0.4	Risk	122
38.0.5	Current Status	123

39 Known Issue: Native unavailable inspector stub	124
39.0.1 Current State	124
39.0.2 Source Notes	124
39.0.3 Known Incompatibility	124
39.0.4 Risk	124
39.0.5 Current Status	125
40 Known Issue: Stream wrapper-specific unwrap fallback	126
40.0.1 Current State	126
40.0.2 Source Notes	126
40.0.3 Known Incompatibility	126
40.0.4 Risk	126
40.0.5 Current Status	127
41 Deploy And Packaging Node Compatibility	128
42 Known Issue: NAPI_EXTERN= WASIX linkage rule	129
42.0.1 Current State	129
42.0.2 Source Notes	129
42.0.3 Known Incompatibility	129
42.0.4 Risk	129
42.0.5 Current Status	130
43 Known Issue: Framework static and ad hoc server adapters	131
43.0.1 Current State	131
43.0.2 Source Notes	131
43.0.3 Known Incompatibility	131
43.0.4 Risk	131
43.0.5 Current Status	132
44 Known Issue: pnpm deploy graph materialization	133
44.0.1 Current State	133
44.0.2 Source Notes	133
44.0.3 Known Incompatibility	133
44.0.4 Risk	133
44.0.5 Current Status	134
VII Framework Applications	135
45 Edge QuickJS Troubleshooting Registry	136
45.0.1 Status Icons	136
45.0.2 Node Compatibility	136
45.0.3 Node Test	137
45.0.4 Astro SSR	138
45.0.5 Vite App	139
45.0.6 Next App	139
45.0.7 Wasmer Deploy	139

46 Astro SSR: es-module-lexer WebAssembly Import	140
46.0.1 Issue	140
46.0.2 Diagnosis	140
46.0.3 Status Notes	141
46.0.4 Constraints	141
46.0.5 Validation	141
47 Astro SSR: depd CallSite Method Compatibility	142
47.0.1 Issue	142
47.0.2 Diagnosis	143
47.0.3 Current Status	143
47.0.4 Constraints	144
47.0.5 Validation	144
48 Astro SSR: CommonJS Re-Export Named Exports	145
48.0.1 Issue	145
48.0.2 Diagnosis	145
48.0.3 Why this compatibility layer exists	146
48.0.4 Current Status	146
48.0.5 Constraints	147
48.0.6 Validation	147
49 Astro SSR: Missing Intl Global	148
49.0.1 Issue	148
49.0.2 Diagnosis	149
49.0.3 Current Status	149
49.0.4 Constraints	149
49.0.5 Validation	149
50 Astro SSR: Listen EPERM On Localhost	151
50.0.1 Issue	151
50.0.2 Diagnosis	152
50.0.3 Status Notes	152
50.0.4 Constraints	152
50.0.5 Validation	153
51 Astro SSR: Floating UI Utils DOM Subpath	154
51.0.1 Issue	154
51.0.2 Diagnosis	154
51.0.3 Current Status	155
51.0.4 Constraints	155
51.0.5 Validation	155
52 Astro SSR: React Remove Scroll Bar Constants Subpath	157
52.0.1 Issue	157
52.0.2 Diagnosis	157
52.0.3 Current Status	158
52.0.4 Status Notes	158
52.0.5 Constraints	158

52.0.6 Validation	158
53 Astro SSR: Zustand Ind Create Export	160
53.0.1 Issue	160
53.0.2 Diagnosis	160
53.0.3 Current Status	161
53.0.4 Status Notes	162
53.0.5 Constraints	162
53.0.6 Validation	162
54 Astro SSR: Zustand ESM Default Export	163
54.0.1 Issue	163
54.0.2 Diagnosis	163
54.0.3 Current Status	164
54.0.4 Status Notes	164
54.0.5 Constraints	164
54.0.6 Validation	165
55 Astro SSR: Use Gesture Controller Export	166
55.0.1 Issue	166
55.0.2 Diagnosis	166
55.0.3 Current Status	167
55.0.4 Status Notes	167
55.0.5 Constraints	167
55.0.6 Validation	167
56 Astro SSR: Route Stack Overflow	169
56.0.1 Issue	169
56.0.2 Diagnosis	169
56.0.3 Status Notes	170
56.0.4 Constraints	170
56.0.5 Validation	170
57 Astro SSR: WASIX pnpm Symlink Resolution	172
57.0.1 Issue	172
57.0.2 Diagnosis	172
57.0.3 Status Notes	173
57.0.4 Validation	173
58 Astro SSR: Lucide React ChevronDown Export	174
58.0.1 Issue	174
58.0.2 Diagnosis	174
58.0.3 Status Notes	175
58.0.4 Validation	175
59 Astro SSR: pnpm Deploy Externalized Runtime Links	177
59.0.1 Issue	177
59.0.2 Diagnosis	178
59.0.3 Status Notes	178

59.0.4	Current Status	178
59.0.5	Validation	179
60	Vite App Standalone Build Findings	180
60.0.1	Query	180
60.0.2	Summary	180
60.0.3	Options For Next Work	181
60.0.4	Conclusion	182
61	Next App Standalone: require("v8") / Serdes Findings	183
61.0.1	Context	183
61.0.2	Reduction	184
61.0.3	LLDB Findings	184
61.0.4	Code Evidence	184
61.0.5	Impact On Standalone Next	185
61.0.6	Likely Runtime Fix	185
61.0.7	Current Conclusion	185
61.0.8	Current Status	186
62	Next App Standalone: require("inspector") Stub	187
62.0.1	Context	187
62.0.2	Reduction	188
62.0.3	Action Plan	188
62.0.4	Current Status	188
63	Next App Standalone: Route Request Stack Exhaustion	189
63.0.1	Context	189
63.0.2	Impact	190
63.0.3	Action Plan	190
63.0.4	Native Versus Wasmer Samples	190
63.0.5	Stack Size Probe	191
63.0.6	Updated Investigation Plan	191
VIII	Native Node Test Compatibility	192
64	Node Test: QuickJS Compatibility Failures	193
64.0.1	Source	193
64.0.2	Issues	193
65	Node Test: Buffer limits and deprecation parity	195
65.0.1	What Is The Issue	195
65.0.2	How Should We Fix It	196
66	Node Test: console inspect and stack formatting	197
66.0.1	What Is The Issue	197
66.0.2	How Should We Fix It	197
67	Node Test: node:test public API exports	199

67.0.1 What Is The Issue	199
67.0.2 Current Status	199
68 Node Test: diagnostics channel module loader events	201
68.0.1 What Is The Issue	201
68.0.2 How Should We Fix It	201
69 Node Test: diagnostics channel async context	203
69.0.1 What Is The Issue	203
69.0.2 How Should We Fix It	203
70 Node Test: EventEmitterAsyncResource private-field errors	205
70.0.1 What Is The Issue	205
70.0.2 How Should We Fix It	205
71 Node Test: fetch Response body and HTTP proxy env	207
71.0.1 What Is The Issue	207
71.0.2 How Should We Fix It	207
72 Node Test: HTTPS proxy tunnel errors	209
72.0.1 What Is The Issue	209
72.0.2 How Should We Fix It	210
73 Node Test: HTTP timers and header limits	211
73.0.1 What Is The Issue	211
73.0.2 How Should We Fix It	212
74 Node Test: OS constants and userInfo errors	213
74.0.1 What Is The Issue	213
74.0.2 How Should We Fix It	213
75 Node Test: FastUtf8Stream synchronous wait	215
75.0.1 What Is The Issue	215
75.0.2 How Should We Fix It	215
76 Node Test: explicit resource management syntax	217
76.0.1 What Is The Issue	217
76.0.2 How Should We Fix It	217
77 Node Test: stream missing builtins and async iterators	219
77.0.1 What Is The Issue	219
77.0.2 How Should We Fix It	219
78 Node Test: StringDecoder UTF-8 boundaries	221
78.0.1 What Is The Issue	221
78.0.2 How Should We Fix It	221
79 Node Test: URL and data URL validation	223
79.0.1 What Is The Issue	223
79.0.2 How Should We Fix It	224

80 Node Test: WHATWG URL inspect and search params	225
80.0.1 What Is The Issue	225
80.0.2 How Should We Fix It	226
 IX Wasmer Deploy And WASIX Packaging	 227
81 Wasmer Deploy: pnpm Directory Symlinks In WEBC Package	228
81.0.1 Issue	228
81.0.2 Source Findings	229
81.0.3 Diagnosis	229
81.0.4 Action Plan	230
81.0.5 Current Status	230
81.0.6 Validation	231
81.0.7 Open Questions	231
 82 Wasmer Deploy: QuickJS WASIX N-API Import Module Mismatch	 233
82.0.1 Issue	233
82.0.2 Diagnosis	234
82.0.3 Current Status	234
82.0.4 Verification	234
82.0.5 Follow-Up Rule	234
 83 Wasmer Deploy: CI safe-mode missing QuickJS artifact	 235
83.0.1 Issue	235
83.0.2 Action Plan	236
83.0.3 Current Status	236
83.0.4 Verification	237
83.0.5 Follow-Up: Native Linux Job	237
 84 Wasmer Deploy: WASIX safe-mode HTTPS exits before callbacks	 239
84.0.1 Issue	239
84.0.2 Action Plan	240
84.0.3 Current Status	240
84.0.4 Verification	240
 Source Inventory	 242
 Build Note	 244

Abstract

This book records the EdgeJS QuickJS WASIX program: the original goal, the provider architecture, the native QuickJS N-API bring-up, the WASIX packaging path, the framework validation work, and the current known-issue registry. The material is organized as a book rather than as a raw file dump. Chronological development notes are preserved as historical chapters, while current problems are collected as issue chapters with status and severity metadata. Source paths are included throughout so every chapter can be traced back to the working notes in the repository. This edition also records that the QuickJS C++ CommonJS facade/module-loader hack has been removed and that the backend currently lives without CJS support.

Preface

The project begins from a simple but demanding premise: EdgeJS should be able to run as a WASIX WebAssembly module with QuickJS compiled into the same guest binary, rather than depending on host-provided V8 N-API imports. That premise touches nearly every boundary in the runtime: Node-API ownership, unofficial N-API hooks, module loading, promises, diagnostics, streams, deployment packaging, and framework startup behavior.

This edition treats the documentation as a living engineering book. The prose favors status and known issues over triumphal changelog language. Historical sections preserve the path taken; registry sections describe what remains observable now.

Chapter 1

Reader's Map

The book is arranged by knowledge structure:

- Program definition and architecture establish the goal and design constraints.
- Development narrative records the chronological bring-up.
- Cleanup and internal refactors capture the current QuickJS N-API structure.
- Node compatibility registries state current incompatibilities and accepted caveats.
- Framework chapters group Astro, Vite, and Next findings.
- Native Node test chapters catalogue broader parity gaps.
- Wasmer deploy chapters cover package and WASIX behavior.

Each source note appears once in the main body. Index chapters are intentionally compact, and detailed facts live on issue-specific pages.

Part I

Program Definition

Chapter 2

task

Source note: task.md

Original title: task

this repo contains edgejs, a node.js alternative, driven through napi bindings, and wasmer / webassembly integration.

the current setup mainly targets using v8 as the engine, compiling edgejs itself to webassembly, and then using host napi bindings through WASM imports.

We want an alternative way to run edgejs in webassembly with the quickjs JS engine, but with quickjs compiled directly to webassembly instead of going through the napi host bridge.

do some research, and come up with a plan how to implement this. notes: * it might make sense to look for existing forks of quickjs that can already compile to webassembly. * use `nix run github:wasix-org/wasinix#wasixcc` for a working wasixcc compiler * the end goal is to build a `quickjs-wasm/wasmer.toml` package definition that contains a wasm binary for edgejs, that uses quickjs directly from wasm and can be used to run code

be token efficient in your research and internal reasoning

come up with a high quality step by step plan for how to implement this, and write it to `./plan.md`

Chapter 3

QuickJS WASM Implementation Plan

Source note: `plan.md`

Original title: QuickJS WASM Implementation Plan

3.0.1 Goal

Build a `quickjs-wasm/wasmer.toml` package that runs Edge.js as a WASIX WebAssembly binary with QuickJS compiled into the same guest module. This should avoid the current host-provided N-API bridge used by `EDGE_NAPI_PROVIDER=imports` and instead provide N-API from inside the wasm binary.

The important design point is that Edge.js is already organized around an engine boundary: `src/` uses N-API and must not depend on V8 directly. The QuickJS path should preserve that boundary by adding a new N-API provider rather than rewriting the runtime kernel.

3.0.2 Current Status Note

The early plan below predates the later cleanup decision around module loading. The QuickJS C++ CommonJS facade/module-loader hack has now been removed: `unofficial_module_loader.{h,cc}` and `quickjs_cjs_exports.{h,cc}` are gone from `napi/quickjs/src`. The QuickJS backend keeps the relevant public/unofficial entry points linkable through explicit failure or stable defaults, but it no longer pretends to provide CJS support from C++.

The current design direction is to live without that CJS support until module loading can be routed through Node's JavaScript loaders/translators or another proper EdgeJS-owned runtime path.

3.0.3 Research Summary

- The current native path uses `EDGE_NAPI_PROVIDER=bundled-v8` and links `napi/v8`.
- The current WASIX path uses `EDGE_NAPI_PROVIDER=imports`, builds `build-wasix/edgejs.wasm`, and leaves N-API symbols unresolved for the Wasmer host to provide.
- `RunWithFreshEnv()` creates an environment through `unofficial_napi_create_env()`, then `RunScriptWithGlobals()` installs process, timers, module loading, primordials, builtins, and the event loop.
- Therefore the hard part is not compiling QuickJS to wasm. The hard part is implementing enough Node-API plus `unofficial_napi` over QuickJS for the existing Edge bootstrap and

internal bindings.

- Existing QuickJS WASI projects are useful references, especially QuickJS-NG/WASI and vercel-labs/quickjs-wasi, but they are not drop-in Node-compatible runtimes.
- quickjs-emsripten is mostly a JS-host embedding library, not a good WASIX executable backend.
- Javy is useful as a QuickJS/WASI compilation reference, but it compiles applications to wasm rather than providing a reusable Edge.js runtime.
- StarlingMonkey is better aligned with WinterCG/Web APIs than this QuickJS requirement and would bypass the existing N-API architecture.

3.0.4 Chosen Direction

Add a new provider:

EDGE_NAPI_PROVIDER=quickjs

with implementation under:

napi/quickjs/

This provider should:

- compile QuickJS or QuickJS-NG as C/C++ sources into the Edge WASIX binary;
- implement the public `node_api.h` functions used by Edge;
- implement the private `unofficial_napi.h` hooks used by Edge bootstrap, modules, workers, diagnostics, and testing;
- expose a normal `edge` executable target with no imported N-API symbols;
- produce `quickjs-wasm/wasmer.toml` pointing at the resulting wasm binary.

Prefer QuickJS-NG for the first prototype because it has active WASI work, CMake-based integration, and references for reactor/event-loop APIs. Keep the provider boundary narrow enough that switching to upstream QuickJS later remains possible.

3.0.5 Implementation Phases

3.0.5.1 1. Establish the Build Scaffold

1. Add `quickjs-wasm/` with:

- `wasmer.toml`;
- a build script, likely `quickjs-wasm/build.sh`;
- a short README with the supported smoke commands.

2. Mirror the existing WASIX build flow from `wasix/build-wasix.sh`, but use a separate build directory such as `build-quickjs-wasix`.

3. Run the build with `wasixcc` available from:

```
nix run github:wasix-org/wasixcc
```

or an equivalent shell where `wasixcc`, `wasixcc++`, `wasixar`, and `wasixranlib` are on PATH.

4. Extend `CMakeLists.txt`:

- allow `EDGE_NAPI_PROVIDER=quickjs`;

- add `napi/quickjs` as a subdirectory for that provider;
 - link `edge_node_api` and `edge_runtime` against `napi_quickjs`;
 - make the same lifecycle hook paths currently gated by `EDGE_BUNDLED_NAPI_V8` available to QuickJS, preferably through a neutral compile definition such as `EDGE_EMBEDDED_NAPI_PROVIDER`;
 - do not enable `EDGE_ALLOW_UNDEFINED_IMPORTS` for this provider except for unrelated WASIX system imports.
5. Ensure `napi/quickjs` CMake source lists only checked-in files before the first configure/build attempt.
 6. Add a link check that fails if the final QuickJS wasm still imports N-API symbols.

Deliverable: a wasm binary that links QuickJS into the guest and starts, even if it only prints a provider initialization error.

3.0.5.2 2. Build a Minimal QuickJS Provider

1. Add `napi/quickjs` with:
 - `CMakeLists.txt`;
 - a CMake `FetchContent` import for QuickJS-NG from a pinned release archive with `URL_HASH SHA256`;
 - `napi_quickjs_env.*`;
 - `napi_quickjs_values.*`;
 - `napi_quickjs_unofficial.*`.
2. Implement environment creation and teardown:
 - `unofficial_napi_create_env`;
 - `unofficial_napi_create_env_with_options`;
 - `unofficial_napi_release_env`;
 - `unofficial_napi_release_env_with_loop`;
 - cleanup and destroy callbacks.
3. Map `napi_env`, `napi_value`, and `napi_ref` to QuickJS runtime/context, `JSValue`, and explicit reference records.
 - Placeholder C++ value graphs are acceptable only for link bring-up; replace them with QuickJS `JSValue` ownership before relying on GC or runtime correctness.
4. Implement the primitive value APIs needed by bootstrap:
 - undefined/null/boolean/number/string creation;
 - type checks and conversions;
 - object creation;
 - property get/set/has/delete;
 - function creation and calls;
 - error creation and pending exception state.
5. Add a tiny provider-only C++ test that creates an env, evaluates `1 + 1`, and tears down without Edge bootstrap.

Deliverable: the provider can create a QuickJS context and evaluate simple JS through N-API-like calls.

3.0.5.3 3. Run the Smallest Edge Bootstrap

1. Start with `EdgeRunScriptSource()` rather than full CLI script loading.
2. Support enough N-API for:
 - `console`;
 - `process` object installation;
 - `internalBinding`;
 - builtin execution through `EdgeExecuteBuiltin`;
 - basic script execution without reintroducing the removed C++ CJS loader hack.
3. Implement `unofficial_napi_process_microtasks` with QuickJS job draining.
4. Stub non-critical V8-specific diagnostics with conservative values where Edge can continue:
 - heap statistics;
 - CPU/heap profiler hooks;
 - V8 version-like metadata.
5. Do not implement workers, ESM, snapshots, inspector, or profiling in this phase unless bootstrap requires a narrow stub.

Deliverable:

```
edge -e "console.log('hello from quickjs')"
```

runs inside the QuickJS-backed WASIX binary.

3.0.5.4 4. Expand N-API by Runtime Surface

Implement APIs in the order Edge is likely to hit them:

1. Core values:
 - arrays;
 - symbols;
 - property descriptors;
 - strict equality;
 - instance checks;
 - private data / wrap / unwrap.
2. Functions and callbacks:
 - callback info;
 - `this`;
 - constructor calls;
 - thrown exceptions;
 - fatal error hooks.
3. References and lifecycle:
 - strong and weak references;
 - finalizers;
 - env cleanup hooks;
 - external values.
4. Buffers and binary data:
 - `ArrayBuffer`;
 - `TypedArray`;
 - `DataView`;
 - Buffer compatibility;

- external backing-store ownership rules.
5. Promises and async:
 - promise creation;
 - promise details;
 - handled markers;
 - async work hooks needed by timers and libuv.
 6. Module support:
 - no C++ CommonJS facade/module-loader hack in the QuickJS backend;
 - ESM/source text module support once enough `ModuleWrap` behavior exists;
 - Node-compatible CommonJS/ESM behavior only through Node's JavaScript loaders/translators or another proper EdgeJS-owned runtime layer;
 - synthetic modules and cached data can initially be unsupported unless tests or bootstrap require them.

Use compile errors, missing-symbol reports, and failing smoke tests to maintain a tracked N-API gap list. Avoid implementing broad APIs before a caller needs them.

Deliverable: a checked-in compatibility matrix for implemented, stubbed, and unsupported N-API / `unofficial_napi` calls.

3.0.5.5 5. Package as `quickjs-wasm`

1. Create `quickjs-wasm/wasmer.toml` similar to the root `wasmer.toml`, but point at:

```
../build-quickjs-wasix/edgejs.wasm
```

or copy the artifact into `quickjs-wasm/edgejs.wasm` during packaging.

2. Mount certificates as the current package does:

```
[fs]
"/usr/local/ssl" = "../ssl-certs"
```

3. Decide whether JS builtins are:

- compiled into `builtin_catalog.cc` only; or
- mounted from `lib/` during development.

Prefer compiled builtins for distribution and optional mounts for debugging.

4. Add package smoke commands:

```
wasmer run quickjs-wasm/wasmer.toml -- -e "console.log(1 + 1)"
wasmer run quickjs-wasm/wasmer.toml -- examples/hello.js
```

Deliverable: `quickjs-wasm/wasmer.toml` can run the QuickJS-backed Edge binary through Wasmer.

3.0.5.6 6. Bring Up Runtime Features Incrementally

After basic CLI execution works, add features in this order:

1. Filesystem-backed `require()` and path resolution.
2. Timers and event-loop checkpoints.
3. `Buffer` and encoding paths.

4. `fs`, `path`, `os`, and process APIs.
5. HTTP parser and minimal server/client networking.
6. Crypto and TLS.
7. Workers.
8. ESM and top-level await.
9. Diagnostics, profiling, heap snapshots, and inspector-like APIs.

Each feature should land with one end-to-end WASIX smoke test and the smallest provider API expansion needed to support it.

3.0.5.7 7. Optimize Only After Correctness

Do not start with snapshots or bytecode caching. First make source execution correct and observable.

Then evaluate:

- QuickJS bytecode for builtins;
- precompiled builtin catalog generation;
- startup snapshots based on QuickJS-NG/WASI references;
- binary size reductions;
- `wasm-opt --emit-exnref` and the same exception mode used by the current WASIX build.

Snapshots are a later optimization because they interact with native callbacks, libuv state, file descriptors, promises, and embedder data.

3.0.6 Testing Strategy

Use a staged gate:

1. Provider unit tests:
 - values;
 - functions;
 - exceptions;
 - references;
 - `ArrayBuffer/Buffer`;
 - promises and microtasks.
2. Native Edge runner tests that already call `EdgeRunScriptSource()`.
3. WASIX smoke tests using the QuickJS package.
4. Selected Node compatibility tests for the feature being brought up.
5. Benchmark only after the API surface is stable enough to compare.

Useful early smoke cases:

```
console.log("ok")
console.log(process.argv.length)
setTimeout(() => console.log("timer"), 0)
const fs = require("fs"); console.log(typeof fs.readFileSync)
```

3.0.7 Main Risks

- N-API compatibility depth is the dominant risk.

- QuickJS has different GC, job queue, stack, exception, and module semantics from V8.
- Some current `unofficial_napi` APIs are V8-shaped and should be stubbed, redesigned, or isolated for QuickJS instead of copied literally.
- Workers and structured clone are likely to be expensive because they require cross-context value transfer semantics.
- Full ESM support requires a deeper QuickJS module-loader integration than simple CommonJS execution. QuickJS itself does not lack CommonJS more than V8 does; Node implements CJS/ESM around the engine. The QuickJS risk is implementing enough `ModuleWrap`, package resolution, dynamic import, and CJS facade behavior so Node's JS loaders can drive the same semantics.
- WASIX threading, atomics, and exceptions must stay aligned with the existing `wasix/build-wasix.sh` flags.

3.0.8 Success Criteria

The first complete version is successful when:

- `quickjs-wasm/wasmer.toml` exists and points at a QuickJS-backed wasm binary;
- the binary has no imported N-API symbols;
- `edgejs -e "console.log('hello')"` works through Wasmer;
- simple file execution works;
- the implemented N-API surface is documented;
- unsupported runtime features fail clearly rather than crashing.

Part II

Orientation

Chapter 4

Edge QuickJS Development Index

Source note: development/README.md
Original title: Edge QuickJS Development Index

		Remarks
Status	Open	Canonical entry point for QuickJS WASIX development notes and issue registries.
Severity	Low	Documentation structure only; runtime impact is tracked in the linked issue pages.

This directory has two kinds of documentation:

- chronological notes that preserve development history;
- issue pages that are the canonical home for current status, severity, and known limitations.

Avoid restating issue details in index pages. Link to the issue page instead.

4.0.1 Canonical Issue Registries

- [Troubleshooting registry](#)
- [Node compatibility known issues](#)
- [Node test known issues](#)
- [Astro SSR issues](#)
- [Vite app issues](#)
- [Next app issues](#)
- [Wasmer deploy issues](#)

4.0.2 Chronological Notes

These files are historical context. If a current problem is described here and also has a troubleshooting page, treat the troubleshooting page as canonical.

Note	Status	Scope
001_merge_analysis.md	Stable	Initial merge analysis and integration boundaries.
002_native_bootstrap_contextify.md	Stable	Native QuickJS bootstrap and contextify investigation history.
003_repl_tty_readline.md	Stable	REPL TTY/readline investigation history.
004_promise_hooks_microtasks.md	Stable	Promise hooks and microtask investigation history.
005_wasix_wasmer_http.md	Stable	WASIX/Wasmer HTTP bring-up history.
006_framework_app_adapters.md	Caveat	Framework adapter exploration history; current issues live under troubleshooting.
007_framework_standalone_builds.md	Caveat	Standalone framework build findings; current issues live under troubleshooting.
008_runtime_change_containment_rollback.md	Stable	Runtime containment and rollback history.
009_node_test_failures_analysis.md	Open	Node test failure clustering; per-problem pages live under <code>troubleshooting/node-test</code> .

4.0.3 Development Task Notes

Development task directories preserve task-scoped context. They are not the canonical home for known incompatibilities once a troubleshooting page exists.

Directory	Status	Scope
dev_001_pr_cleanup_containment	Stable	Runtime cleanup containment history.
dev_002_napi_promises_refactor	Stable	QuickJS N-API internal refactor history.

4.0.4 Status Icons

- **Open**: open or active.
- **Stable**: resolved or stable.
- **Caveat**: accepted with caveats, partial compatibility, or retained limitation.
- **Blocker**: unresolved blocker.

Part III

Development Narrative

Chapter 5

QuickJS N-API EdgeJS merge analysis

Source note: development/001_merge_analysis.md
Original title: QuickJS N-API EdgeJS merge analysis

		Remarks
Status	Stable	Historical merge analysis.
Severity	Low	Current runtime issues are tracked in troubleshooting pages.

Date: 2026-05-04

5.0.1 Scope

This note compares:

- Theirs EdgeJS tree: `~/src/wasmer-io/edgejs`
- Theirs N-API submodule: `~/src/wasmer-io/edgejs/napi`
- Our EdgeJS tree: `~/src/edgejs`
- Our N-API submodule: `~/src/edgejs/napi`

The theirs EdgeJS checkout is on branch `quickjs` at `c2e04af1` update `napi`. Its `napi` submodule points to `wasmerio/napi@1d818e52` (origin/`quickjs`, more `async` fixes).

Our current tree is on `napi/quickjs-integration` and its `napi` submodule is at `06207826` (Unofficial NAPI impl), with the refactored QuickJS provider and the standalone QuickJS N-API test harness.

5.0.2 Executive Summary

The theirs branch has the EdgeJS-side integration we need:

- `EDGE_NAPI_PROVIDER=quickjs` in top-level CMake.

- embedded-provider compile definitions for Edge lifecycle hooks.
- WASIX build/package scaffolding under `quickjs-wasm/`.
- a wasm link check that rejects imported `napi_*`, `node_api_*`, and `unofficial_napi_*` symbols.
- small runtime workarounds needed to get the QuickJS-backed Edge binary further through startup and smoke tests.

Their `napi/quickjs` implementation is much more prototype-shaped than ours:

- one big `env` header plus three large source files;
- fetches QuickJS-NG v0.14.0 with `FetchContent`;
- patches QuickJS-NG `quickjs.c` at CMake time for promise hook behavior;
- has no local `napi/quickjs/tests` harness;
- contains several broad stubs/defaults to satisfy Edge/WASIX linkage.

Our QuickJS provider is cleaner and better tested, but it is not yet integrated as an EdgeJS provider. The right integration direction is to port the EdgeJS integration and packaging ideas from the theirs branch, while keeping our refactored provider architecture and filling any missing Edge-required N-API symbols deliberately.

5.0.3 Theirs EdgeJS Integration

5.0.3.1 CMake Provider Plumbing

In `~/src/wasmer-io/edgejs/CMakeLists.txt`, the theirs branch:

- Extends `EDGE_NAPI_PROVIDER` from `bundled-v8|imports` to `bundled-v8|imports|quickjs`.
- Adds:
 - `add_subdirectory("${PROJECT_ROOT}/napi/quickjs" ...)`
 - `target_link_libraries(edge_node_api PUBLIC napi_quickjs)`
 - `target_link_libraries(edge_runtime PUBLIC napi_quickjs)`
- Changes undefined import policy:
 - WASIX + imports keeps `EDGE_ALLOW_UNDEFINED_IMPORTS=ON`.
 - `quickjs` forces `EDGE_ALLOW_UNDEFINED_IMPORTS=OFF`.
- Generalizes V8-only embedded behavior to `EDGE_EMBEDDED_NAPI_PROVIDER`.
- Keeps `EDGE_BUNDLED_NAPI_V8` for the V8 provider where V8-specific code still needs it.
- Adds `EDGE_QUICKJS_OWNS_NAPI_SYMBOLS` to `edge_node_api` when provider is QuickJS.

That last point matters: their QuickJS provider owns many public N-API symbols directly, so `src/node_api.cc` is partially compiled out to avoid duplicate definitions.

5.0.3.2 Header Export Behavior

In `~/src/wasmer-io/edgejs/napi/include/js_native_api.h`, the theirs branch changes wasm symbol attributes:

- normal WASIX/imports mode still marks N-API declarations as wasm imports;
- `defined(__wasm__) && defined(EDGE_EMBEDDED_NAPI_PROVIDER)` marks them as exported/default-visible symbols instead.

This is necessary for an embedded QuickJS provider, because the final wasm binary should define N-API symbols itself rather than import them from Wasmer.

Our current `~/src/edgejs/napi/include/js_native_api.h` does not have this embedded-provider wasm export branch yet.

5.0.3.3 Edge Runtime Hooks

Two Edge runtime files switch from `EDGE_BUNDLED_NAPI_V8` to the provider-neutral `EDGE_EMBEDDED_NAPI_PROVIDE`

- `~/src/wasmer-io/edgejs/src/edge_environment.cc`
- `~/src/wasmer-io/edgejs/src/edge_task_queue.cc`

This lets QuickJS receive the same environment attachment, cleanup, context token, and promise rejection hooks that the bundled V8 path already used.

5.0.3.4 Duplicate Symbol Avoidance

`~/src/wasmer-io/edgejs/src/node_api.cc` wraps many fallback N-API functions in:

```
#if !defined(EDGE_QUICKJS_OWNS_NAPI_SYMBOLS)
...
#endif
```

This avoids duplicate definitions when `napi_quickjs` provides those symbols. For our integration, this is a design choice:

- either keep this model and make our provider own all required symbols;
- or keep more of `edge_node_api` active as provider-neutral fallback glue.

I prefer the second path initially unless linkage proves it impractical. It reduces the first integration blast radius.

5.0.3.5 WASIX Package Scaffold

The theirs branch adds `~/src/wasmer-io/edgejs/quickjs-wasm/`:

- `build.sh`
- `README.md`
- `wasmer.toml`
- `echo-server.js`

`quickjs-wasm/build.sh` does useful work we should reuse:

- sanitizes host include/link environment variables before cross-build;
- calls `wasix/setup-wasix-deps.sh`;
- builds static WASIX OpenSSL if missing;
- configures CMake with:
 - `-DCMAKE_TOOLCHAIN_FILE=wasix/wasix-toolchain.cmake`
 - `-DEDGE_NAPI_PROVIDER=quickjs`
 - `-DEDGE_BUILD_CLI=ON`
 - `-DBUILD_TESTING=OFF`
- runs `wasm-opt --emit-exnref` when available;
- emits `edge.wasm` and `edgejs.wasm`;
- parses the wasm import section and fails if any N-API symbols remain imports.

That final link check is especially valuable and should come across almost unchanged.

5.0.3.6 Runtime/Library Workarounds Outside N-API

The theirs branch also changes these areas:

- `lib/internal/modules/esm/utils.js`
 - Uses `SafeMap` instead of `SafeWeakMap` when `process.versions.v8` is `0.0.0-node.0`.
 - This is a QuickJS WeakRef/GC workaround. It is useful to know about, but we should only port it with a focused repro.
- `src/edge_module_loader.cc`
 - Adds better last-N-API-error reporting when `unofficial_napi_contextify_compile_function` fails.
 - This is low-risk and worth porting.
- `src/edge_http_parser.cc`
 - Reads numeric callback return values and handles `HPE_PAUSED`.
 - Likely a correctness improvement independent of QuickJS; worth testing against HTTP parser behavior before porting.
- `src/edge_stream_base.cc`
 - Replaces encoding-aware string conversion with UTF-8 text to buffer copy and ignores `encoding_name`.
 - This is suspicious as a general change. Do not port blindly; it may have been a workaround for a missing QuickJS Buffer/encoding path.
- `wasix/src/wasix_compat.cc`
 - Adds WASIX stubs for `uv_get_free_memory`, `uv_get_total_memory`, `uv_resident_set_memory`, `uv_cpu_info`, `uv_interface_addresses`, `uv_free_interface_addresses`, and `OSSL_set_max_threads`.
 - These are useful for WASIX link/runtime stability.

5.0.3.7 Docs/Plans

The theirs branch adds:

- `~/src/wasmer-io/edgejs/docs/quickjs.md`
- `~/src/wasmer-io/edgejs/plans/quickjs-wasm/plan.md`
- `~/src/wasmer-io/edgejs/plans/quickjs-wasm/task.md`

These capture the intended architecture: QuickJS compiled into the guest wasm binary as an embedded N-API provider, rather than using the host-provided N-API imports bridge.

5.0.4 Theirs `napi/quickjs`

The theirs provider lives at:

`~/src/wasmer-io/edgejs/napi/quickjs`

It contains only six files:

- `CMakeLists.txt`
- `patch_quickjs_ng.cmake`
- `internal/napi_quickjs_env.h`
- `napi_quickjs_env.cc`
- `napi_quickjs_values.cc`
- `napi_quickjs_unofficial.cc`

5.0.4.1 Build Model

The theirs provider fetches QuickJS-NG v0.14.0:

```
FetchContent_Declare(quickjs_ng_sources
  URL "https://github.com/quickjs-ng/quickjs/archive/refs/tags/v0.14.0.tar.gz"
  URL_HASH SHA256=928e9406addd99eb8623348f2cfcd916eade9a263c60d42be79bc7aee4ee8453
)
```

It builds `quickjs_ng` from `dtoa.c`, `libregex.c`, `libunicode.c`, and `quickjs.c`, then links `napi_quickjs` against it.

This is different from our current standalone provider, which expects a QuickJS library already built from `~/src/edgejs/quickjs` into `build-quickjs-napi/quickjs/libqjs.a`.

5.0.4.2 QuickJS-NG Patch

`patch_quickjs_ng.cmake` mutates fetched `quickjs.c` at configure time to add a helper that recovers the promise from QuickJS promise resolving functions and to fire promise hooks around `promise_reaction_job`.

This likely made Edge async hooks or promise context behavior work sooner, but it is fragile:

- it depends on private QuickJS internals;
- it is tied to a specific QuickJS-NG source shape;
- it rewrites third-party source in the CMake build directory.

For our provider, we should treat this as a behavioral clue, not as code to copy directly. If promise hook parity requires QuickJS internals, prefer an explicit patch file or a small local QuickJS fork/change rather than CMake string replacement.

5.0.4.3 Runtime Shape

The theirs provider stores nearly all state in public structs:

- `napi_value__`
- `napi_ref__`
- `napi_handle_scope__`
- `napi_escapable_handle_scope__`
- `napi_callback_info__`
- `napi_deferred__`
- `napi_async_work__`
- `napi_env__`

It tracks `JSRuntime*`, `JSContext*`, last error, pending exception, promise hooks, cleanup hooks, refs, values, native callbacks, Edge environment hooks, and context-token callbacks directly on `napi_env__`.

This is straightforward for a prototype, but it is much less maintainable than our internal class split.

5.0.4.4 API Surface

The theirs provider implements or stubs a broad set of symbols:

- core N-API value creation, conversion, properties, references, exceptions, arrays, buffers, typed arrays, promises, dates, BigInts;
- env cleanup hooks;
- callback scopes;
- async work;
- threadsafe-function stubs/defaults;
- `napi_get_uv_event_loop` as unsupported;
- many `unofficial_napi_*` hooks used by Edge;
- contextify run/compile/cached-data helpers;
- a small set of module-wrap status/default helpers;
- stable empty/default responses for V8-only profiling/heap APIs.

This broad symbol ownership explains why the EdgeJS branch disabled parts of `src/node_api.cc` under `EDGE_QUICKJS_OWNS_NAPI_SYMBOLS`.

5.0.5 Our napi/quickjs

Our provider lives at:

`~/src/edgejs/napi/quickjs`

It is at 06207826 and has the newer refactor:

- `src/js_native_api_quickjs.cc`
- `src/unofficial_napi.cc`
- small internal classes under `src/internal/`
- standalone test runners under `tests/runners/`
- `napi/quickjs/tests/CMakeLists.txt`

5.0.5.1 Strengths

Compared with the theirs provider, ours has:

- better internal ownership boundaries;
- RAII-ish wrappers for values, refs, scopes, callbacks, cleanup hooks, externals, and functions;
- a dedicated QuickJS N-API test suite;
- recent passing baseline of the QuickJS N-API suite;
- more complete unofficial N-API behavior in several areas:
 - env creation/release from an existing QuickJS context for tests;
 - contextify make/run/dispose/compile/cache-data;
 - source-map/error formatting helpers;
 - structured clone and serialize/deserialize via QuickJS object read/write;
 - heap/memory/hash approximations;
 - module-wrap APIs with explicit stable fallbacks.

5.0.5.2 Gaps For EdgeJS Integration

Our EdgeJS root does not yet have the theirs top-level integration:

- `~/src/edgejs/CMakeLists.txt` only accepts `bundled-v8|imports`.
- `EDGE_EMBEDDED_NAPI_PROVIDER` is not used by Edge runtime hooks yet.

- `napi/include/js_native_api.h` still marks wasm N-API symbols as imports even when an embedded provider is desired.
- `quickjs-wasm/` packaging does not exist in our root.

Our provider may also need additional public N-API symbols if we choose the theirs `EDGE_QUICKJS_OWN_NAPI_SYMBOLS` model. Examples visible in the theirs provider but not obviously present in our current `js_native_api` surface include:

- async work APIs;
- callback scope APIs;
- threadsafe-function APIs;
- `napi_get_uv_event_loop`;
- some `node_api_*` helpers;
- finalizer/post-finalizer style glue currently supplied by Edge's `src/node_api.cc`.

We should decide symbol ownership before porting the `src/node_api.cc` guard.

5.0.6 Recommended Development Plan

5.0.6.1 1. Port The Provider Selection Plumbing

Bring the top-level CMake pieces into `~/src/edgejs`:

- add `quickjs` to `EDGE_NAPI_PROVIDER`;
- add the `napi/quickjs` subdirectory for that provider;
- link `edge_node_api` and `edge_runtime` to `napi_quickjs`;
- set `EDGE_ALLOW_UNDEFINED_IMPORTS=OFF` for `quickjs`;
- introduce `EDGE_EMBEDDED_NAPI_PROVIDER` for embedded providers.

Do this without immediately copying `EDGE_QUICKJS_OWN_NAPI_SYMBOLS` behavior unless the link requires it.

5.0.6.2 2. Add Embedded WASM Export Semantics

Port the `js_native_api.h` export/import distinction:

- wasm + imports provider: keep N-API declarations as imports;
- wasm + embedded provider: make N-API declarations default-visible exports.

This is required for a final QuickJS wasm that has no imported N-API symbols.

5.0.6.3 3. Make Our Provider Embeddable By EdgeJS CMake

Adapt our `~/src/edgejs/napi/quickjs/CMakeLists.txt` so it can work both standalone and as an EdgeJS subdirectory:

- honor parent-provided `NAPI_INCLUDE_ROOT`;
- allow `NAPI_QUICKJS_BUILD_TESTS=OFF` for Edge builds;
- avoid hardcoding `build-quickjs-napi/quickjs/libqjs.a` in the Edge provider path;
- decide whether Edge/WASIX should use our checked-in `/quickjs` build or a vendored/fetched QuickJS-NG source.

Conservative recommendation: first use the existing `/quickjs` build approach already passing our tests, then revisit QuickJS-NG only if WASIX build support requires it.

5.0.6.4 4. Decide N-API Symbol Ownership

Before disabling Edge's fallback `src/node_api.cc` symbols, run a link attempt and list missing/duplicate symbols.

Preferred first pass:

- keep `src/node_api.cc` fallbacks where they are provider-neutral;
- let `napi_quickjs` own core engine-specific symbols;
- only add `EDGE_QUICKJS_OWNS_NAPI_SYMBOLS` after our provider implements the same symbol breadth as the theirs provider.

This should avoid forcing `async/threadsafe/uv-loop` stubs into our provider before we know Edge actually needs them for smoke tests.

5.0.6.5 5. Port Runtime Hooks And Low-Risk Fixes

Port these early:

- `EDGE_EMBEDDED_NAPI_PROVIDER` in `edge_environment.cc`;
- `EDGE_EMBEDDED_NAPI_PROVIDER` in `edge_task_queue.cc`;
- better contextify compile error reporting in `edge_module_loader.cc`;
- WASIX compatibility stubs in `wasix/src/wasix_compat.cc`.

Hold back or gate these until reproduced:

- `SafeWeakMap` to `SafeMap` workaround in ESM utils;
- `edge_stream_base.cc` string-write encoding change;
- HTTP parser callback return-value change, unless tests show it is required.

5.0.6.6 6. Add The WASIX Package Scaffold

Port `quickjs-wasm/` into our root after native provider linking works.

Keep the theirs build script's `wasm` import-section check. That check should be part of the acceptance criteria for QuickJS/WASIX.

5.0.6.7 7. Verification Sequence

Suggested order:

1. `make build-napi-quickjs`
2. `make test-napi-quickjs-only`
3. Configure native Edge with `-DEDGE_NAPI_PROVIDER=quickjs -DEDGE_BUILD_CLI=OFF` and verify `napi_quickjs`, `edge_node_api`, and `edge_runtime` link.
4. Configure native Edge CLI if feasible and run:
 - `edge --version`
 - `edge -e "console.log('hello from quickjs')"`
5. Configure WASIX with `EDGE_NAPI_PROVIDER=quickjs`.
6. Verify final `wasm` has no imported N-API symbols.
7. Run Wasmer smoke tests:
 - `wasmer run quickjs-wasm/ -- --version`
 - `wasmer run quickjs-wasm/ -- -e "console.log(1 + 1)"`

- builtin require smoke tests for `buffer`, `events`, `path`, and `http`.

5.0.7 Open Questions

- Should the embedded provider use our existing QuickJS source tree or switch to QuickJS-NG for WASIX?
- Do we need promise hooks deep enough to require QuickJS source changes?
- Should `edge_node_api` remain a provider-neutral fallback library, or should each embedded provider own every N-API symbol?
- Which theirs runtime workarounds are true QuickJS requirements versus temporary gaps in the prototype provider?
- What is the minimum EdgeJS smoke-test matrix for declaring the first development phase done?

5.0.8 Proposed First Implementation Slice

Start with a narrow integration branch in `~/src/edgejs`:

1. Add `EDGE_NAPI_PROVIDER=quickjs` to top-level CMake.
2. Add `EDGE_EMBEDDED_NAPI_PROVIDER` macro handling.
3. Update `napi/include/js_native_api.h` for embedded wasm exports.
4. Make `napi/quickjs` build as a subdirectory with tests disabled.
5. Attempt native link and resolve only the symbol issues that appear.
6. Keep all runtime workaround ports separate and test-driven.

This should let us preserve our cleaner provider while borrowing the theirs branch's proven EdgeJS integration shape.

Chapter 6

QuickJS N-API EdgeJS execution and bootstrap troubleshooting

Source note: development/002_native_bootstrap_contextify.md

Original title: QuickJS N-API EdgeJS execution and bootstrap troubleshooting

		Remarks
Status	Stable	Historical bootstrap and contextify investigation.
Severity	Low	Current contextify status is tracked in troubleshooting/node-compat/napi/003_c

Date: 2026-05-04

6.0.1 Scope

This note records the execution and troubleshooting work done after 001_merge_analysis.md.

Goal for this pass:

```
./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
```

should bootstrap EdgeJS with the QuickJS N-API provider, run the user script, bind the HTTP server, and answer a request.

All our code changes were made under:

- ~/src/edgejs
- ~/src/edgejs/napi

6.0.2 Initial Symptom

Running the script appeared to fail at QuickJS runtime teardown:

Assertion failed: (list_empty(&rt->gc_obj_list)), function JS_FreeRuntime, file quickjs.c, line

The important finding was that this assertion was not the first/root failure. It was cleanup noise after EdgeJS had already failed during bootstrap.

We used LLDB to break at `JS_FreeRuntime` and inspect `error_out` before the teardown assertion terminated the process. The original error was:

```
Failed to execute internal/bootstrap/node: undefined[Error: Failed to execute builtin 'internal
```

So the user script was not running yet. EdgeJS was failing while executing `internal/bootstrap/node`.

6.0.3 Instrumentation Added

6.0.3.1 Edge Builtin/Binding Tracing

In `~/src/edgejs/src/edge_module_loader.cc`:

- Added gated builtin compile tracing:

```
EDGE_TRACE_BUILTINS=1
```

This prints lines such as:

```
EDGE_TRACE_BUILTINS compile internal/vm
```

- Added gated `internalBinding()` tracing:

```
EDGE_TRACE_INTERNAL_BINDING=1
```

This prints requests, cache hits, resolved value type, and contextify resolver state.

- Added `DescribeAndClearPendingException()` and used it when `ExecuteBuiltinFromNative()` fails in `napi_call_function()`.

This preserves the thrown JS stack in the higher-level native error instead of returning a generic builtin execution failure.

6.0.3.2 QuickJS Contextify Compile Diagnostics

In `~/src/edgejs/napi/quickjs/src/unofficial_napi.cc`:

- Added contextify compile exception annotations:
 - `node:quickjsContextifyCompile`
 - `node:quickjsCompileResourceName`
 - `node:quickjsCompileBuiltinId`
 - `node:quickjsCompileLineOffset`
 - `node:quickjsCompileColumnOffset`
 - `node:quickjsCompileQuickJSLine`
 - `node:quickjsCompileMappedLine`
- Added optional compile tracing:

```
EDGE_TRACE_QUICKJS_CONTEXTIFY=1
```

or:

```
EDGE_TRACE_BUILTINS=1
```

When enabled, compile exceptions get a one-line summary prepended to the stack.

- Preserved the caught QuickJS exception in N-API's pending/last-exception slot before returning `napi_pending_exception`.
- Added `sourceURL` to Function-constructor compiled source so the result object can record the intended source resource name.

6.0.4 Bootstrap Failure 1: `internal/vm`

The first real JavaScript failure was:

```
TypeError: Cannot convert undefined or null to object
```

The chain was:

```
• /lib/internal/bootstrap/node.js:303
} = require('internal/process/execution');
• /lib/internal/process/execution.js:41
} = require('internal/vm');
• /lib/internal/vm.js:13
runInContext,
```

The failing code in `internal/vm.js` is:

```
const {
  runInContext,
} = ContextifyScript.prototype;
```

`internalBinding('contextify')` did resolve, but `ContextifyScript.prototype` was missing.

6.0.4.1 Root Cause

`ResolveContextifyBinding()` created `ContextifyScript` with `napi_create_function()`, then tried to read and modify its `prototype`.

Our QuickJS `napi_create_function()` creates a callable QuickJS C function, but it does not install a JS constructor prototype. Therefore:

`ContextifyScript.prototype`

was `undefined`, and destructuring from it triggered QuickJS `JS_ToObject()` on `undefined`.

6.0.4.2 Current Status

Changed `ResolveContextifyBinding()` to create `ContextifyScript` with `napi_define_class()` and define prototype methods there:

- `runInContext`
- `createCachedData`

This gives Node's `internal/vm` the constructor shape it expects.

After this change, bootstrap moved past `internal/vm`.

6.0.5 Runtime Failure 2: Missing Dispose Symbols

After fixing `ContextifyScript`, EdgeJS reached the user script and started loading `http`, but failed while evaluating `_http_server`.

The new chain reached:

- `/lib/_http_server.js:617`

```
Server.prototype[SymbolAsyncDispose] = assignFunctionName(SymbolAsyncDispose, async function()
```

The stack included:

```
at get description (native)
at call (native)
at assignFunctionName (<input>:943:61)
```

The relevant JS was:

- `/lib/internal/util.js:941`

```
const symbolDescription = SymbolPrototypeGetDescription(name);
```

6.0.5.1 Root Cause

The embedded QuickJS runtime did not provide Node's expected well-known symbols:

- `Symbol.dispose`
- `Symbol.asyncDispose`

Node's primordials therefore captured `SymbolAsyncDispose` as `undefined`. Later, `_http_server` passed that `undefined` into `assignFunctionName()`, which attempted to read `Symbol.prototype.description` from a non-symbol.

6.0.5.2 Current Status

Added a QuickJS env initialization shim in `/napi/quickjs/src/unofficial_napi.cc`:

- `EnsureNodeWellKnownSymbols(ctx)`
- `EnsureSymbolProperty(ctx, symbol_ctor, "dispose", "Symbol.dispose")`
- `EnsureSymbolProperty(ctx, symbol_ctor, "asyncDispose", "Symbol.asyncDispose")`

This runs immediately after `JS_NewContext(rt)` in `unofficial_napi_create_env_with_options()`, before EdgeJS executes `internal/per_context/primordials`.

After this change, the `http` path got through `_http_server`.

6.0.6 Verification

Rebuilt the native QuickJS Edge CLI:

```
cmake --build build-edge-quickjs-cli --target edge -j4
```

Verified the target command:

```
./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
```

Expected output:

```
quickjs edge echo listening on 3000
```

Verified a request:

```
curl -sS http://127.0.0.1:3000/
```

Response:

```
quickjs edge echo: GET /
```

Important testing note: direct server runs and local `curl` from Codex's sandbox can be misleading because the sandbox may block bind/connect operations. The successful verification was done with the command allowed to run outside the sandbox, matching the behavior expected from a normal user shell.

6.0.7 Current State

The echo server works when run normally outside the sandbox:

```
./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
```

and responds to HTTP requests on port 3000.

The main EdgeJS-side functional fix is:

- `ContextifyScript` now uses `napi_define_class()` so `ContextifyScript.prototype.runInContext` exists for `internal/vm.js`.

The main QuickJS-side functional fix is:

- QuickJS env creation now installs Node-required `Symbol.dispose` and `Symbol.asyncDispose` when missing.

The main diagnostic improvements are:

- builtin compile tracing via `EDGE_TRACE_BUILTINS`
- internal binding tracing via `EDGE_TRACE_INTERNAL_BINDING`
- contextify compile exception annotations via `EDGE_TRACE_QUICKJS_CONTEXTIFY`
- better propagated JS stacks when native builtin execution fails

6.0.8 Things To Clean Up Or Decide

6.0.8.1 Debug Tracing

The tracing is gated behind environment variables, so it is not noisy by default. Still, before a final cleanup pass we should decide whether to keep all of these:

- `EDGE_TRACE_BUILTINS`
- `EDGE_TRACE_INTERNAL_BINDING`
- `EDGE_TRACE_QUICKJS_CONTEXTIFY`

`EDGE_TRACE_BUILTINS` and contextify exception annotations are useful. The broader `EDGE_TRACE_INTERNAL_BINDING` trace may be more temporary.

6.0.8.2 QuickJS Teardown Assertion

The original `JS_FreeRuntime` assertion is not the current blocker for `echo-server.js` working. It can still appear if the process exits during an earlier failure path or when testing inside the sandbox.

We explicitly deferred that cleanup/GC assertion while chasing bootstrap and script execution. It should be handled separately with a focused QuickJS lifetime/handle-scope audit, not mixed into bootstrap fixes.

6.0.8.3 N-API Test Coverage

Existing targeted QuickJS N-API tests were added/kept around:

- `napi_create_arraybuffer()` accepting `data == nullptr`
- private symbol creation accepting `NAPI_AUTO_LENGTH`
- contextify compile/cached-data behavior

Before considering this development slice done, rerun:

```
CMAKE_BUILD_TYPE=Debug make build-napi-quickjs
make test-napi-quickjs-only
```

and then rebuild the Edge CLI again.

6.0.9 Commands That Were Useful

Capture pre-teardown failure state:

```
lldb --batch \
  -o "breakpoint set -n JS_FreeRuntime" \
  -o run \
  -o "frame select 3" \
  -o "frame variable error_out" \
  -- ./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
```

Trace builtin compilation:

```
EDGE_TRACE_BUILTINS=1 \
./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
```

Trace internal binding resolution:

```
EDGE_TRACE_INTERNAL_BINDING=1 \
./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
```

Trace QuickJS contextify compile failures:

```
EDGE_TRACE_QUICKJS_CONTEXTIFY=1 \
./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
```

Verify the working server:

```
./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js
curl -sS http://127.0.0.1:3000/
```

Chapter 7

Edge QuickJS REPL TTY troubleshooting

Source note: `development/003_repl_tty_readline.md`
Original title: Edge QuickJS REPL TTY troubleshooting

		Remarks
Status	Stable	Historical REPL TTY/readline investigation.
Severity	Low	Current promise/microtask status is tracked in node-compat issue pages.

7.0.1 Context

This note captures the debugging session for the QuickJS-backed Edge REPL hang. The user-visible symptom was:

```
./build-edge-quickjs-cli/edge
```

The REPL banner and prompt appeared, but typed input was not echoed, evaluated, or otherwise handled.

The goal of this investigation was to follow the TTY read path from libuv's kqueue polling through Edge's native TTY wrapper and into the JavaScript REPL stack, then identify where input stopped moving.

7.0.2 Short version

The TTY is reading correctly.

The typed bytes wake `kevent()`, libuv dispatches the read watcher, Edge's native TTY `OnRead()` receives the bytes, `EdgeStreamBaseOnUvRead()` forwards them to JavaScript, and `lib/internal/stream_base_commons.js:onStreamRead()` receives a valid `FastBuffer`.

The bytes do not reach readline because the REPL input stream has already been paused by REPL history initialization. History initialization pauses readline while it opens and prepares `/Users/sadhbh/.node_repl_history`.

The immediate hang is inside the async history initialization flow:

```
const hnd = await fs.promises.open(this[kHistoryPath], 'a+', 0o0600);
await hnd.close();
```

Native file handle close completes and resolves its N-API promise, but the JavaScript continuation after `await hnd.close()` does not run. The current suspect is QuickJS promise/job behavior around the `FileHandle.close()` wrapper, especially:

```
SafePromisePrototypeFinally(
  this[kHandle].close(),
  () => { this[kClosePromise] = undefined; },
)
```

So the REPL is not blocked because kqueue or TTY read is broken. It is blocked because REPL history paused stdin and an fs promise/finally chain never resumes the history initialization.

7.0.3 LLDB investigation

The requested breakpoint was placed at:

```
~/src/edgejs/deps/uv/src/unix/kqueue.c:293
```

When typing into the hung REPL, `kevent()` returned a real readable event:

```
nfds = 1
timeout = -1
events[0].ident = 12
events[0].filter = -1    // EVFILT_READ
events[0].flags = 1
events[0].data = 1
```

Stepping forward in `uv__io_poll()` showed:

```
fd = 12
loop->watchers[fd] = 0x...
w->fd = 12
w->pevents = 1
w->events = 1
w->cb = uv__stream_io at deps/uv/src/unix/stream.c:1189
```

This means the kernel event was real, libuv had an active watcher for the fd, and the event was dispatched into libuv's stream read machinery.

The native stack from the read looked like:

```
uv__io_poll
uv__stream_io
uv__read
edge_tty_wrap.cc::OnRead
```

```

EdgeStreamBaseOnUvRead
EdgeStreamEmitRead
DefaultOnRead
CallJsOnRead
EdgeAsyncWrapMakeCallback

```

Inside `edge_tty_wrap.cc::OnRead`, LLDB showed:

```

nread = 4
buf->base starts with "2+3\n"
buf->len = 65536

```

The important detail is `nread = 4`; the backing allocation contained stale bytes after the first four bytes, but the stream contract is to consume only `nread` bytes. This was not the source of the hang.

7.0.4 Native Edge callback result

The read callback reached `CallJsOnRead()` in:

```
~/src/edgejs/src/edge_stream_base.cc
```

The stream state was set:

```

SetStreamState(base->env, kEdgeReadBytesOrError, static_cast<int32_t>(nread));
SetStreamState(base->env, kEdgeArrayBufferOffset, static_cast<int32_t>(offset));

```

The JS callback existed and was callable. `EdgeAsyncWrapMakeCallback()` returned `napi_ok`, produced a result value, and there was no pending exception immediately after the callback.

That ruled out:

- `kqueue` not waking
- `libuv` watcher not registered
- native TTY `OnRead()` not firing
- missing `onread` callback
- immediate JS exception from `onStreamRead()`

7.0.5 JavaScript stream trace

Temporary tracing was added behind `EDGE_TRACE_TTY` in:

```

~/src/edgejs/src/edge_tty_wrap.cc
~/src/edgejs/src/edge_stream_base.cc
~/src/edgejs/lib/internal/stream_base_commons.js
~/src/edgejs/lib/internal/readline/emitKeypressEvents.js
~/src/edgejs/lib/internal/readline/interface.js
~/src/edgejs/lib/internal/streams/readable.js
~/src/edgejs/lib/internal/repl/history.js
~/src/edgejs/src/internal_binding/binding_fs.cc

```

After typing `2+3\n`, the JavaScript stream trace showed:

```
EDGE_TRACE_TTY onread fd=0 nread=4 len=65536
EDGE_TRACE_TTY js stream_base onStreamRead nread= 4 destroyed= false readableLength= 0 flowing=
EDGE_TRACE_TTY js stream_base push-before offset= 0 buf.length= 4 buf= 2+3
EDGE_TRACE_TTY js stream_base push-after result= false readableLength= 4 flowing= false
EDGE_TRACE_TTY js stream_base push-backpressure-readStop
```

This proves:

- `onStreamRead()` receives the input.
- The `FastBuffer` is correct and has length 4.
- The stream is not flowing.
- `stream.push(buf)` buffers the data instead of emitting it to readline.
- Because the high-water mark is zero and the stream is paused, `push()` returns false and `stream_base` calls `handle.readStop()`.

So the REPL looked locked because stdin was paused at the JS stream layer.

7.0.6 Why stdin was paused

Tracing in `lib/internal/streams/readable.js`, `lib/internal/readline/interface.js`, and `lib/internal/repl/history.js` showed the sequence:

```
Welcome to Edge.js 0.0.0-f287153 (Node.js v24.13.2).
Type ".help" for more information.
> EDGE_TRACE_TTY js repl_history initialize pause /Users/sadhbh/.node_repl_history
EDGE_TRACE_TTY js readline pause
EDGE_TRACE_TTY js repl_history open a+ begin
EDGE_TRACE_TTY js readable resume_ before flowing= false data= 1 readable= 0
EDGE_TRACE_TTY readStart fd=0 rc=0 has_ref=1 loop_alive=1
EDGE_TRACE_TTY js readable resume_ after flowing= false data= 1 readable= 0
EDGE_TRACE_TTY readStop ignored fd=0 raw_mode=true
EDGE_TRACE_TTY js repl_history open a+ done
```

The pause comes from `ReplHistory.initialize()`:

```
this[kContext].pause();
this[kInitializeHistory](onReadyCallback).catch(...);
```

That is normal Node behavior. REPL history pauses input while it initializes persistent history, and it resumes the context once history is ready.

In our QuickJS run, history initialization starts but never reaches the resume point.

7.0.7 File handle close trace

History initialization reached:

```
const hnd = await fs.promises.open(this[kHistoryPath], 'a+', 0o0600);
await hnd.close();
```

The trace printed:

```
EDGE_TRACE_TTY js repl_history open a+ begin
EDGE_TRACE_TTY js repl_history open a+ done
```


It did not print:

```
EDGE_TRACE_TTY js repl_history close a+ done
```

Native tracing around `FileHandleClose` showed:

```
EDGE_TRACE_TTY fs FileHandleClose start fd=13 rc=0 loop=0x...
EDGE_TRACE_TTY fs FileHandleClose after fd=13 result=0
EDGE_TRACE_TTY fs FileHandleClose finish fd=13 result=0 deferred=0x...
```

This proves:

- `fs.promises.open()` completes.
- `FileHandle.close()` enters native code.
- `uv_fs_close()` is submitted successfully.
- libuv calls the close completion callback.
- native resolves the N-API deferred promise.
- `EdgeRunCallbackScopeCheckpoint(env)` is called after resolving.

Despite that, the JS async function waiting on `await hnd.close()` does not continue.

7.0.8 VSCode LLDB trace confirmation

Running the same build from VSCode LLDB with:

```
"env": {
  "EDGE_TRACE_TTY": "1"
}
```

produced the same sequence:

```
Welcome to Edge.js 0.0.0-f287153 (Node.js v24.13.2).
Type ".help" for more information.
EDGE_TRACE_TTY readStop fd=0 rc=0 has_ref=1 loop_alive=0
EDGE_TRACE_TTY js readable resume before flowing= null data= 1 readable= 0
EDGE_TRACE_TTY js readable resume after flowing= true data= 1 readable= 0
EDGE_TRACE_TTY setRawMode fd=0 flag=true rc=0
EDGE_TRACE_TTY js readable resume before flowing= true data= 1 readable= 0
EDGE_TRACE_TTY js readable resume after flowing= true data= 1 readable= 0
> EDGE_TRACE_TTY js repl_history initialize pause /Users/sadhbh/.node_repl_history
EDGE_TRACE_TTY js readline pause
EDGE_TRACE_TTY js repl_history open a+ begin
EDGE_TRACE_TTY js readable resume_ before flowing= false data= 1 readable= 0
EDGE_TRACE_TTY readStart fd=0 rc=0 has_ref=1 loop_alive=1
EDGE_TRACE_TTY js readable resume_ after flowing= false data= 1 readable= 0
EDGE_TRACE_TTY readStop ignored fd=0 raw_mode=true
EDGE_TRACE_TTY js repl_history open a+ done
EDGE_TRACE_TTY fs FileHandleClose start fd=13 rc=0 loop=0x...
EDGE_TRACE_TTY fs FileHandleClose after fd=13 result=0
EDGE_TRACE_TTY fs FileHandleClose finish fd=13 result=0 deferred=0x...
```

The important missing line is still:

```
EDGE_TRACE_TTY js repl_history close a+ done
```

When a key was pressed after that point, the trace showed:

```
EDGE_TRACE_TTY onread fd=0 nread=1 len=65536
EDGE_TRACE_TTY js stream_base onStreamRead nread= 1 destroyed= false readableLength= 0 flowing=
EDGE_TRACE_TTY js stream_base push-before offset= 0 buf.length= 1 buf= v
EDGE_TRACE_TTY js stream_base push-after result= false readableLength= 1 flowing= false
EDGE_TRACE_TTY js stream_base push-backpressure-readStop
EDGE_TRACE_TTY readStop ignored fd=0 raw_mode=true
```

This confirms the same conclusion from inside VSCode:

- TTY input still reaches native code.
- The typed byte is delivered to `onStreamRead()`.
- The stream is paused: `isPaused= true, flowing= false`.
- The byte is buffered and readline does not receive it.
- The pause comes from REPL history initialization, not from the debugger or kqueue.

7.0.9 Quick confirmation workaround

To confirm the diagnosis without fixing promise handling yet, disable persistent REPL history in the VSCode launch configuration:

```
{
  "type": "lldb",
  "request": "launch",
  "name": "Debug Edge QuickJs",
  "program": "${workspaceFolder}/build-edge-quickjs-cli/edge",
  "args": [],
  "cwd": "${workspaceFolder}",
  "env": {
    "EDGE_TRACE_TTY": "1",
    "NODE_REPL_HISTORY": ""
  }
}
```

`NODE_REPL_HISTORY=""` makes `ReplHistory.initialize()` take the disabled-history path, which avoids the `fs.promises.open() / FileHandle.close()` setup that currently wedges the REPL. If the REPL becomes interactive with that setting, it is another confirmation that the core issue is the file-handle close promise continuation, not TTY reading.

7.0.10 Current hypothesis

The current best hypothesis is a QuickJS promise/job issue, not a TTY issue.

The wrapper in `lib/internal/fs/promises.js` returns:

```
this[kClosePromise] = SafePromisePrototypeFinally(
  this[kHandle].close(),
  () => { this[kClosePromise] = undefined; },
);
```

`this[kHandle].close()` is the native N-API promise. Native resolves that promise, but the promise chain created by `SafePromisePrototypeFinally()` does not appear to settle in a way that wakes the awaiting async function.

Relevant implementation areas:

```
~/src/edgejs/napi/quickjs/src/js_native_api_quickjs.cc
~/src/edgejs/napi/quickjs/src/unofficial_napi.cc
~/src/edgejs/src/edge_runtime.cc
~/src/edgejs/src/internal_binding/binding_fs.cc
~/src/edgejs/lib/internal/per_context/primordials.js
~/src/edgejs/lib/internal/fs/promises.js
```

In particular:

- `napi_resolve_deferred()` in the QuickJS backend calls the stored promise resolve function.
- `unofficial_napi_process_microtasks()` calls `JS_ExecutePendingJob()` until the QuickJS job queue is empty.
- `EdgeRunCallbackScopeCheckpoint()` invokes `unofficial_napi_process_microtasks()` when appropriate.
- Native file close calls `EdgeRunCallbackScopeCheckpoint()` after resolving the deferred.

The missing piece is why the promise/finally/async-await continuation does not run even after the native deferred has been resolved and a callback checkpoint is requested.

7.0.11 Temporary probe: ignoring readStop

One temporary probe changed `edge_tty_wrap.cc` so `readStop()` was ignored for fd 0 while raw mode was enabled.

That was not a real fix. It was useful because it proved native TTY reads could continue and that `OnRead()` saw typed bytes. With that probe, input still did not reach readline because JS remained paused.

This probe should not be treated as the final solution.

7.0.12 What to do next

1. Build a small reproduction around `fs.promises.open(...).then(h => h.close())` and `await h.close()` under the QuickJS Edge CLI.
2. Add targeted tracing or tests for `SafePromisePrototypeFinally()` with a native N-API promise:

```
const p = nativePromise();
await SafePromisePrototypeFinally(p, () => {});
```

3. Inspect whether `napi_resolve_deferred()` enqueues the expected QuickJS jobs and whether all jobs are executed by `unofficial_napi_process_microtasks()`.
4. Check whether QuickJS's `Promise.prototype.finally` behavior with `SafePromise` subclassing matches what Node's `primordials` expect.

5. Once promise continuation works, remove the temporary TTY/readline/history/fs instrumentation and remove the `readStop()` ignore probe.
6. Re-test:

```
./build-edge-quickjs-cli/edge
```

Expected behavior: the REPL prompt accepts input, echoes/evaluates commands, and remains interactive.

7.0.13 Useful commands

Build:

```
cmake --build build-edge-quickjs-cli --target edge -j4
```

Run traced REPL:

```
EDGE_TRACE_TTY=1 ./build-edge-quickjs-cli/edge
```

Run traced REPL with persistent history disabled:

```
EDGE_TRACE_TTY=1 NODE_REPL_HISTORY="" ./build-edge-quickjs-cli/edge
```

LLDB entry point:

```
lldb ./build-edge-quickjs-cli/edge
```

Breakpoint requested for the kqueue investigation:

```
breakpoint set --file ~/src/edgejs/deps/uv/src/unix/kqueue.c --line 293
```

Useful native breakpoints:

```
breakpoint set --file src/edge_tty_wrap.cc --name OnRead
```

```
breakpoint set --file src/edge_stream_base.cc --name EdgeStreamBaseOnUvRead
```

```
breakpoint set --file src/edge_stream_base.cc --name CallJsOnRead
```

7.0.14 Bottom line

The REPL is not failing because QuickJS Edge cannot read from TTY. It can.

The REPL is failing because persistent history pauses readline and then gets stuck awaiting `FileHandle.close()`. Native close resolves the promise, but the JavaScript promise/finally/await continuation does not run. The next fix should focus on QuickJS N-API promise resolution and microtask/job draining, especially with `SafePromisePrototypeFinally()`.

Chapter 8

Edge QuickJS REPL promise hooks and microtasks

Source note: development/004_promise_hooks_microtasks.md

Original title: Edge QuickJS REPL promise hooks and microtasks

		Remarks
Status	Stable	Historical promise hook and microtask investigation.
Severity	Low	Current status is tracked in troubleshooting/node-compat/napi/006_m

8.0.1 Context

The QuickJS-backed Edge CLI could enter REPL mode only when persistent REPL history was disabled:

```
NODE_REPL_HISTORY="" ./build-edge-quickjs-cli/edge
```

With normal history enabled, the prompt appeared but input was stuck. TTY tracing showed that native TTY reads were working and bytes reached the JS stream layer, but `readline` stayed paused. The pause came from `lib/internal/repl/history.js`, which pauses the REPL while it initializes persistent history.

The last observed history trace before the lock was:

```
open a+ done
FileHandleClose finish ...
```

The expected next trace was:

```
close a+ done
```

So the stalled point was the async continuation after:

```
await hnd.close();
```

This made the problem look like a promise/async continuation issue rather than a TTY or libuv read issue.

8.0.2 What the colleague branch showed

The colleague branch was useful as implementation evidence, but not as a native-CLI proof. Its `quickjs-wasm/build.sh` only builds the WASIX target with:

```
-DCMAKE_TOOLCHAIN_FILE=wasix/wasix-toolchain.cmake
-DEDGE_NAPI_PROVIDER=quickjs
-DEDGE_BUILD_CLI=ON
```

It does not demonstrate that a native QuickJS Edge REPL works.

Still, two relevant ideas were present in the colleague N-API implementation:

1. Register a QuickJS runtime promise hook with `JS_SetPromiseHook(...)`.
2. Preserve and restore `continuation_preserved_embedder_data` around promise jobs.

Their QuickJS-NG CMake patch also injected `JS_PROMISE_HOOK_BEFORE` and `JS_PROMISE_HOOK_AFTER` around `promise_reaction_job()`. Our local QuickJS had promise hook types and `JS_SetPromiseHook(...)`, but ordinary promise reaction jobs were not emitting before/after hooks.

8.0.3 Root cause

Our N-API QuickJS backend stored promise hook callbacks from `unofficial_napi_set_promise_hooks()`, but it did not register a QuickJS runtime hook and did not preserve async context frames across promise jobs.

Separately, our local QuickJS did not emit `JS_PROMISE_HOOK_BEFORE` and `JS_PROMISE_HOOK_AFTER` around normal `promise_reaction_job()` execution. That means even a registered N-API hook would not see the core `.then` / `await` continuations that Node's async context and REPL history initialization depend on.

One extra wrinkle: QuickJS represents async/await continuations with `JS_CLASS_ASYNC_FUNCTION_RESOLVE` / `JS_CLASS_ASYNC_FUNCTION_REJECT`, not only with normal promise resolve/reject function objects. A direct copy of the colleague helper would recover promise identity for normal promise reactions, but could still miss async-function continuations.

8.0.4 Why this currently requires a QuickJS source change

For the current vendored QuickJS source, the fix cannot live purely in the N-API layer. The missing transition happens inside QuickJS's internal `promise_reaction_job()`. By the time an expression such as:

```
await hnd.close();
```

resumes, QuickJS is running an engine-owned queued promise job, not calling back through N-API. If `promise_reaction_job()` does not emit `JS_PROMISE_HOOK_BEFORE` and `JS_PROMISE_HOOK_AFTER`, the N-API backend has no reliable point where it can restore and then unwind `continuation_preserved_embedder`.

So there are three realistic paths:

1. Keep the small vendored QuickJS patch. This is what we did, and it is the direct fix for our current source tree.
2. Upgrade or switch to a QuickJS/QuickJS-NG version that already emits promise hooks around normal reaction jobs. To qualify, its `promise_reaction_job()` must call the runtime promise hook before and after invoking the reaction handler.
3. Monkey-patch Promise behavior in JS. This is theoretically possible but not recommended: it is fragile, changes global Promise behavior, and is likely to miss `async/await` or other internal promise paths.

In short: we do not inherently need a permanent fork of QuickJS, but we do need an engine that exposes before/after promise reaction hooks. Our current vendored QuickJS does not, so this repo currently needs the source patch unless we move to an upstream version with equivalent behavior.

8.0.5 Current Status

8.0.5.1 QuickJS runtime

File:

```
~/src/edgejs/quickjs/quickjs.c
```

Added helpers near the promise reaction data definitions:

- `js_promise_function_promise(...)`
- `js_promise_reaction_promise(...)`

The first helper recovers the promise associated with normal QuickJS promise resolve/reject functions.

The second helper also handles `async-function` resolve/reject objects by walking from the `async-function` resolver back to the `async function`'s public promise. This is the important difference from the colleague patch for the REPL-history case, because `await hnd.close()` resumes through the `async-function` machinery.

Then `promise_reaction_job()` now:

1. Recovers the promise identity from the fulfillment or rejection resolving function.
2. Emits `JS_PROMISE_HOOK_BEFORE` before invoking the reaction handler.
3. Emits `JS_PROMISE_HOOK_AFTER` after invoking the reaction handler.

8.0.5.2 QuickJS N-API backend

File:

```
~/src/edgejs/napi/quickjs/src/unofficial_napi.cc
```

Added per-env storage for promise context frames:

```
std::unordered_map<void *, JSValue> promise_context_frames;
std::vector<JSValue> promise_context_frame_stack;
```

Added a QuickJS promise hook implementation:

- On `JS_PROMISE_HOOK_INIT`, capture the current `continuation_preserved_embedder_data` for the newly-created promise.

- On `JS_PROMISE_HOOK_BEFORE`, push the current frame and restore the frame captured for that promise.
- On `JS_PROMISE_HOOK_AFTER`, restore the previous frame and remove the completed promise frame entry.
- Forward registered JS promise hooks (`init`, `before`, `after`, `settled`) when they are present.

Registered the hook during env creation:

```
JS_SetPromiseHook(rt, QuickjsPromiseHook, env);
```

Also updated:

- `unofficial_napi_set_promise_hooks(...)` to install the QuickJS hook after storing call-backs.
- `unofficial_napi_set_promise_reject_callback(...)` to register `JS_SetHostPromiseRejectionTracker`
- `unofficial_napi_enqueue_microtask(...)` to enqueue a real QuickJS job with `JS_EnqueueJob(...)` instead of synthesizing a `Promise.resolve().then(...)`.

8.0.6 Verification

Rebuilt the QuickJS Edge CLI:

```
cmake --build build-edge-quickjs-cli --target edge -j4
```

Verified the REPL works with persistent history enabled by pointing `HOME` at a temporary directory:

```
env HOME=/private/tmp/edge-qjs-home ./build-edge-quickjs-cli/edge
```

Inside the REPL:

```
> 10+32
42
>
```

Verified async context survives promise continuations:

```
./build-edge-quickjs-cli/edge --async-context-frame -e \
"const { AsyncLocalStorage } = require('async_hooks'); const als = new AsyncLocalStorage();
```

Observed:

```
als 123
```

Rebuilt and ran the QuickJS N-API tests:

```
env CMAKE_BUILD_TYPE=Debug make build-napi-quickjs
make test-napi-quickjs-only
```

Result:

```
100% tests passed, 0 tests failed out of 43
```

8.0.7 Remaining separate issue

Exiting the QuickJS CLI still hits the existing teardown assertion:

```
Assertion failed: (list_empty(&rt->gc_obj_list)), function JS_FreeRuntime
```


That is separate from the REPL lock. The REPL now becomes ready, resumes after history initialization, accepts input, and evaluates commands with persistent history enabled.

Chapter 9

Edge QuickJS WASIX Wasmer run enablement

Source note: development/005_wasix_wasmer_http.md
Original title: Edge QuickJS WASIX Wasmer run enablement

		Remarks
Status	Stable	Historical WASIX/Wasmer HTTP bring-up note.
Severity	Low	Current deploy and stream issues are tracked in troubleshooting pages.

9.0.1 Context

The goal for this phase was to make the QuickJS-backed Edge WASIX build work under Wasmer, including both the default package entrypoint and running a JS script through the package:

```
wasmer run .  
wasmer run --volume ./:/app . -- /app/echo-server.js
```

The desired end state was not just “the binary starts”; the HTTP echo server also needed to accept a connection, dispatch the request into JS, and return a response.

9.0.2 Build shape

The relevant local Edge build output is:

```
~/src/edgejs/build-quickjs-wasix/edge
```

For local package testing, the built executable is also copied to the package names Wasmer expects:

```
~/src/edgejs/build-quickjs-wasix/edge.wasm  
~/src/edgejs/build-quickjs-wasix/edgejs.wasm
```

The direct build commands used during debugging were:

```
cmake --build build-quickjs-wasix --target edge -j4
cmake --build build-edge-quickjs-cli --target edge -j4
```

The Makefile now has helper targets for these:

```
make build-quickjs-wasix-edge JOBS=4
make build-edge-quickjs-cli-edge JOBS=4
make build-quickjs-edge-targets JOBS=4
make clean-quickjs-wasix
make clean-edge-quickjs-cli
make clean-quickjs-edge-targets
make test-only-quickjs
```

9.0.3 Wasmer compatibility notes

The Wasmer binary that worked for local testing was built from `~/src/wasmer` with the CLI features that allow artifact loading and LLVM execution:

```
cargo build --release \
  --manifest-path lib/cli/Cargo.toml \
  --features llvm,napi-v8,wasmer-artifact-create,static-artifact-create,wasmer-artifact-load,s
  --bin wasmer \
  --locked
```

Earlier, a Wasmer invocation failed with:

```
compile error: Validate("exception refs not supported without the exception handling feature .
```

That was a Wasmer/runtime feature mismatch for this WASIX artifact. Running with a compatible locally-built Wasmer, and during investigation using:

```
--llvm --enable-exceptions --disable-cache
```

got us past validation. Later, after the artifact and runtime path were in a good state, the simpler package commands worked too:

```
wasmer run .
wasmer run --volume ./:/app . -- /app/echo-server.js
```

For network tests, Wasmer needs networking enabled:

```
wasmer run --net --volume ./:/app . -- /app/echo-server.js
```

9.0.4 Bootstrap failure: Atomics under WASIX

After temporarily getting past the QuickJS teardown assertion so that startup errors were visible, Wasmer reported:

```
Failed to execute internal/per_context/primordials: undefinedError
    at ownKeys (native)
    at copyPropsRenamed (<input>:78:36)
```

The failure happened very early in Node bootstrap, while executing `internal/per_context/primordials`.

The underlying problem was that QuickJS's Atomics/thread support was disabled for all `__wasi__` builds. Edge's Node bootstrap expects `Atomics` and `SharedArrayBuffer` to exist for this WASIX target when `wasm` atomics are available.

We changed the QuickJS guards so WASIX can use atomics when `__wasm_atomics__` is defined:

```
~/src/edgejs/quickjs/quickjs.c
~/src/edgejs/quickjs/cutils.h
```

The important condition became:

```
(!defined(__wasi__) || defined(__wasm_atomics__))
```

instead of excluding `__wasi__` unconditionally.

After that, this WASIX check succeeded:

```
wasmer run . -- -e "console.log(typeof Atomics, typeof SharedArrayBuffer)"
```

Expected output:

```
object function
```

That fixed the bootstrap failure in `internal/per_context/primordials`.

9.0.5 HTTP server hang

Once bootstrap worked, the echo server could start:

```
quickjs edge echo listening on 3000
```

But `curl http://127.0.0.1:3000/` connected and then hung. Adding:

```
console.log(`quickjs edge echo: ${req.method} ${req.url}`)
```

inside `echo-server.js` showed that the HTTP request callback fired in the native QuickJS CLI but did not fire in the WASIX run.

We added gated network tracing with `EDGE_TRACE_NET=1` across:

```
~/src/edgejs/src/edge_tcp_wrap.cc
~/src/edgejs/src/edge_stream_base.cc
~/src/edgejs/src/edge_stream_listener.cc
~/src/edgejs/src/edge_http_parser.cc
~/src/edgejs/lib/_http_server.js
~/src/edgejs/lib/internal/stream_base_commons.js
```

The trace showed that libuv networking was working:

```
tcp bind6 ... rc=0(OK)
tcp listen ... rc=0(OK)
tcp onconnection ... status=0(OK)
tcp accept ... rc=0(OK)
tcp read_start ... rc=0(OK)
stream read ... nread=77
```

But the request bytes were delivered to the wrong stream listener. The key trace shape was:

```
http_parser consume ... stream=0x...dd0
stream uv_read base=0x...dd8 ...
stream missing_onread ...
```

The parser listener was attached at 0x...dd0, while libuv reads arrived on 0x...dd8.

9.0.6 Root cause of the stream pointer mismatch

TcpWrap is laid out with the N-API env first and the stream base second:

```
struct TcpWrap {
    napi_env env = nullptr;
    EdgeStreamBase base{};
    uv_tcp_t handle{};
    int socket_type = kTcpSocket;
};
```

So:

```
0x...dd0 == TcpWrap*
0x...dd8 == &TcpWrap::base
```

`parser.consume(socket._handle)` calls `EdgeStreamBaseFromValue(...)`.

On QuickJS, `socket._handle` was reported as `napi_external`, because our QuickJS N-API constructor path creates class instances with the same QuickJS class id used for N-API externals. The conversion code therefore treated the wrapped TCP object as a raw external pointer and returned the wrapper address instead of unwrapping it and returning `&wrap->base`.

That attached the HTTP parser listener to the wrong `EdgeStreamBase`. The real libuv read path continued using the correct `&wrap->base`, so the parser never saw the request bytes.

9.0.7 Stream fix

We added wrapper-specific stream-base accessors and made the generic stream conversion prefer them before falling back to raw external data:

```
~/src/edgejs/src/edge_tcp_wrap.h
~/src/edgejs/src/edge_tcp_wrap.cc
~/src/edgejs/src/edge_pipe_wrap.h
~/src/edgejs/src/edge_pipe_wrap.cc
~/src/edgejs/src/edge_tty_wrap.h
~/src/edgejs/src/edge_tty_wrap.cc
~/src/edgejs/src/edge_stream_base.cc
```

The TCP/Pipe/TTY helpers now:

1. Accept `napi_object`, `napi_function`, and QuickJS's current `napi_external`-reported class instances.
2. Call `napi_unwrap(...)`.
3. Validate the native wrapper by checking `handle->data == wrap`.
4. Validate the libuv handle type, for example `UV_TCP` for TCP.
5. Return `&wrap->base`.

After the fix, the trace changed to the correct shape:

```
tcp get_stream_base unwrap_status=0 wrap=0x...dd0
tcp get_stream_base base=0x...dd8 handle=0x...e70 data=0x...dd0 type=12 expected=12
stream from_value tcp base=0x...dd8
http_parser consume ... stream=0x...dd8
stream uv_read base=0x...dd8 current=<http parser listener>
http_parser consumed_read ... nread=77
js http_server parserOnIncoming method= GET url= /
quickjs edge echo: GET /
```

curl then received a normal response:

```
HTTP/1.1 200 OK
content-type: text/plain
```

```
quickjs edge echo: GET /
```

9.0.8 Verification

The traced verification command used during debugging was:

```
~/src/wasmer/target/release/wasmer run \
  --llvm --enable-exceptions --disable-cache --net \
  --env EDGE_TRACE_NET=1 \
  --env PORT=3003 \
  --volume ~/src/edgejs/quickjs-wasm:/app \
  . -- /app/echo-server.js
```

Then:

```
curl -v --max-time 8 http://127.0.0.1:3003/
```

This returned:

```
quickjs edge echo: GET /
```

The clean non-traced run also worked and stayed alive after the keep-alive close window.

The final user-confirmed commands also work:

```
wasmer run --volume ./:/app . -- /app/echo-server.js
wasmer run .
```

9.0.9 Current status

The QuickJS Edge WASIX package can now bootstrap under Wasmer and run the echo server path correctly.

The important implementation lessons are:

1. WASIX QuickJS needs Atomics enabled when the target has wasm atomics.
2. QuickJS N-API class instances may currently appear as `napi_external`, so code that accepts both wrapper objects and raw externals must try `napi_unwrap(...)` first when a known wrapper type is possible.

3. The HTTP parser consume path depends on the listener being attached to the exact `EdgeStreamBase` used by the libuv read callbacks.
4. Embedded QuickJS WASIX targets that include N-API headers must compile with the embedded-provider declaration mode (`NAPI_EXTERN=`). If one static library sees default `__wasm__` N-API imports from module `napi` while another sees the same unresolved calls through `env`, the final `wasm-ld` link fails with an import module mismatch. The concrete fixed case was `edge_environment_core`.

Longer term, it may be cleaner for the QuickJS N-API implementation to avoid representing constructed N-API class instances with the same QuickJS class id as plain `napi_external` values. The stream wrapper fix is intentionally narrow and validated, but the type-reporting behavior is still worth revisiting.

Chapter 10

Edge QuickJS web app enablement for Astro, Vite, and Next.js

Source note: `development/006_framework_app_adapters.md`

Original title: Edge QuickJS web app enablement for Astro, Vite, and Next.js

		Remarks
Status	Caveat	Historical framework adapter exploration.
Severity	Low	Current app-specific issues are tracked under <code>troubleshooting/</code> .

10.0.1 Current Status Note

This is a historical note from the period when framework validation used small CJS adapters. That path depended on QuickJS C++ CommonJS facade/module-loader support. The C++ CJS/module-loader hack has since been removed from `napi/quickjs/src`, so the CJS adapter examples below are preserved as history, not as the current QuickJS N-API support model.

10.0.2 Context

`001_merge_analysis.md` through `005_wasix_wasmer_http.md` cover the provider integration, bootstrap debugging, REPL microtasks, WASIX atomics, and the HTTP stream listener bug that prevented a simple echo server from handling requests under Wasmer.

This note captures the next layer of work: using the published Edge QuickJS Wasmer package to run real framework outputs:

- an Astro static site at `~/src/astro-app`;
- a Vite/React SPA at `~/src/vite-app`;
- a Next.js app at `~/src/next-app`.

The important distinction is that Edge QuickJS now runs the HTTP/static adapter inside WASIX. Framework build systems still run outside the WASIX runtime during the build step.

10.0.3 Edge QuickJS package shape

The root package definition is:

```
~/src/edgejs/wasmer.toml
```

Current package identity:

```
[package]
entrypoint = "edgejs-quickjs"
name = "sadhbh-c0d3/edgejs-quickjs"
description = "Edge.js with an embedded QuickJS N-API provider"
version = "0.0.1"
```

The command exports the built WASIX Edge binary as the `edge` command:

```
[[module]]
name = "edge"
source = "../build-quickjs-wasix/edgejs.wasm"

[[command]]
name = "edge"
module = "edge"
runner = "https://webc.org/runner/wasi"

[command.annotations.wasi]
atom = "edge"
```

The package also mounts SSL certificates:

```
[fs]
"/usr/local/ssl" = "../ssl-certs"
```

Applications consume it with:

```
[dependencies]
"sadhbh-c0d3/edgejs-quickjs" = "0.0.1"
```

or, where semver range is wanted:

```
[dependencies]
"sadhbh-c0d3/edgejs-quickjs" = "^0.0.1"
```

and point their command at:

```
module = "sadhbh-c0d3/edgejs-quickjs:edge"
runner = "https://webc.org/runner/wasi"
```

The app-specific `main-args` then name the JavaScript adapter file to execute.

10.0.4 Runtime changes that made framework adapters possible

These are the Edge QuickJS fixes that matter for Astro, Vite, and Next.js.

10.0.4.1 ContextifyScript must be a class

Node's `lib/internal/vm.js` constructs `ContextifyScript` with `new ContextifyScript(...)`.

The original QuickJS path registered `ContextifyScript` with `napi_create_function()`. That produced a callable function, but not a N-API class shape compatible with Node's `new ContextifyScript(...)` path.

The fix was in:

```
~/src/edgejs/src/edge_module_loader.cc
```

`ResolveContextifyBinding()` now defines `ContextifyScript` with `napi_define_class(...)`.

This was necessary before `internal/vm`, CommonJS compilation, and user script execution could work reliably.

10.0.4.2 QuickJS promise hooks and microtasks

The REPL investigation showed that bytes reached the JS stream layer, but some promise continuations did not run. The missing piece was QuickJS promise hook integration plus proper microtask/job draining.

The fix is described in `004_promise_hooks_microtasks.md` and involved:

```
~/src/edgejs/quickjs/quickjs.c
~/src/edgejs/napi/quickjs/src/unofficial_napi.cc
```

The relevant behavior:

- `unofficial_napi_set_promise_hooks(...)` stores Node's hook callbacks and registers a QuickJS runtime promise hook.
- `unofficial_napi_enqueue_microtask(...)` enqueues a real QuickJS job instead of relying on a fake callback path.
- `unofficial_napi_process_microtasks(...)` drains QuickJS pending jobs with `JS_ExecutePendingJob(...)`.
- The vendored QuickJS source emits before/after promise hook events around the internal promise reaction job.

This matters for web app adapters because framework code often relies on Promise, async callbacks, stream scheduling, file reads, and server startup continuations even when the final adapter looks like a simple static server.

10.0.4.3 Atomics and SharedArrayBuffer under WASIX

Wasmer startup initially failed in `internal/per_context/primordials` because QuickJS disabled atomics for every `__wasi__` target.

The fix is described in `005_wasix_wasmer_http.md` and lives in the QuickJS submodule:

```
~/src/edgejs/quickjs/quickjs.c
~/src/edgejs/quickjs/cutils.h
```

The important condition changed from excluding `__wasi__` unconditionally to allowing atomics when the WASIX build defines `wasm atomics`:

```
(!defined(__wasi__) || defined(__wasm_atomics__))
```

Without this, Node bootstrap can fail before any app adapter gets to run.

10.0.4.4 HTTP stream listener attachment

The echo-server hang under Wasmer was caused by the HTTP parser listener being attached to the wrapper address instead of the wrapper's `EdgeStreamBase`.

The fix is described in `005_wasix_wasmer_http.md` and touched:

```
~/src/edgejs/src/edge_tcp_wrap.h
~/src/edgejs/src/edge_tcp_wrap.cc
~/src/edgejs/src/edge_pipe_wrap.h
~/src/edgejs/src/edge_pipe_wrap.cc
~/src/edgejs/src/edge_tty_wrap.h
~/src/edgejs/src/edge_tty_wrap.cc
~/src/edgejs/src/edge_stream_base.cc
```

The generic stream conversion now tries wrapper-specific unwrapping first:

- TCP;
- Pipe;
- TTY.

Those helpers validate the unwrapped native handle and return the exact `EdgeStreamBase` used by libuv reads. Only after those checks does the generic path fall back to raw external data.

This is the core networking fix that allowed:

```
http.createServer(...)
```

to accept a connection, parse the request, call the JS request callback, and write a response under Wasmer.

10.0.4.5 Network tracing

The debug flag added during the HTTP work remains useful:

```
EDGE_TRACE_NET=1
```

It traces through native and JS layers:

```
~/src/edgejs/src/edge_tcp_wrap.cc
~/src/edgejs/src/edge_stream_base.cc
~/src/edgejs/src/edge_stream_listener.cc
~/src/edgejs/src/edge_http_parser.cc
~/src/edgejs/lib/_http_server.js
~/src/edgejs/lib/internal/stream_base_commons.js
```

The useful success shape is:

```
tcp bind/listen/accept/read_start ... OK
http_parser consume ... stream=<same EdgeStreamBase as uv_read>
```

```
http_parser consumed_read ... nread=<request bytes>
js http_server parserOnIncoming method= GET url= /
```

The old broken shape was `stream missing_onread` after bytes were read.

10.0.4.6 QuickJS teardown is still not solved

The N-API QuickJS submodule currently has `JS_FreeRuntime(...)` commented out in the env release path:

```
~/src/edgejs/napi/quickjs/src/unofficial_napi.cc
```

The submodule commit is:

```
a200c14 Disabling JS_FreeRuntime until gc leaks are solved
```

This prevents the known teardown assertion from aborting successful Wasmer app runs:

```
Assertion failed: list_empty(&rt->gc_obj_list)
```

This is intentionally not a real GC/leak fix. It is a current compatibility workaround so the runtime can exit without aborting while the remaining QuickJS object lifetime issues are investigated.

10.0.5 Running static sites through Edge QuickJS

The common pattern for Astro and Vite is:

1. Build the framework output with its normal Node-based build tool.
2. Mount the generated static directory into WASIX.
3. Run a small CommonJS `http + fs` adapter under Edge QuickJS.
4. Pass `--net` to Wasmer when serving HTTP.

The adapter should be conservative:

- use CommonJS (`.cjs`) so Edge can execute it through the current CJS path;
- use Node builtins we know are working: `fs`, `path`, `http`, `url` where needed;
- avoid depending on the framework's dev server or native Node add-ons at runtime;
- normalize request paths and reject traversal;
- support `GET` and `HEAD` where possible;
- send explicit content types for JS, CSS, JSON, images, WASM, HTML, and RSC payloads.

10.0.6 Astro: `~/src/astro-app`

Astro's build output can be served as static files. The adapter added there is:

```
~/src/astro-app/server-edgejs.cjs
```

It is a minimal static server:

- root is `/app/dist`;
- port defaults to `process.env.PORT || 3000`;
- `/` maps to `index.html`;
- directories map to `index.html`;
- files are served with a small content type table;
- errors are logged and returned as 500.

The working shape is:

```
cd ~/src/astro-app
npm run build
wasmer run \
  --net \
  --env PORT=3000 \
  --volume ./:/app \
  sadhbh-c0d3/edgejs-quickjs@0.0.1 \
  -- /app/server-edgejs.cjs
```

This uses the published Edge QuickJS package directly and mounts the project at `/app`, so the adapter can read `/app/dist`.

This is static serving, not Astro SSR. It proves the Edge QuickJS WASIX package can run a normal Node-style static HTTP server around Astro's generated output.

10.0.7 Vite: ~/src/vite-app

The Vite version was changed from a PHP/WinterJS package shape to an Edge QuickJS package shape.

Important files:

```
~/src/vite-app/wasmer.toml
~/src/vite-app/server/router.cjs
```

The package depends on the published runtime:

```
[dependencies]
"sadbh-c0d3/edgejs-quickjs" = "^0.0.1"
```

The package mounts only app artifacts:

```
[fs]
"/dist" = "./dist"
"/server" = "./server"
```

The command executes the CJS router:

```
[[command]]
name = "run"
module = "sadbh-c0d3/edgejs-quickjs:edge"
runner = "https://webc.org/runner/wasi"
```

```
[command.annotations.wasi]
main-args = ["/server/router.cjs"]
```

`server/router.cjs` is a Vite SPA static adapter:

- root is `/dist`;
- port defaults to `process.env.PORT || 8080`;
- supports GET and HEAD;
- rejects path traversal;

- serves existing files and directories;
- falls back to `/dist/index.html` for SPA routes;
- sends immutable cache headers for `/assets/`;
- has content types for `.html`, `.js`, `.mjs`, `.css`, `.json`, `.wasm`, common images, and `.xcf`.

The expected run flow is:

```
cd ~/src/vite-app
npm run build
wasmer run --net .
```

The Vite case mainly validated the published package consumption story:

- no local `~/src/edgejs/quickjs-wasm` path is needed;
- no `ssl-certs` package dependency is needed in the app;
- `wasmer.toml` should reference `sadhbh-c0d3/edgejs-quickjs@0.0.1` as a dependency and execute its `edge` atom.

10.0.8 Next.js: `~/src/next-app`

Next.js needed a more specialized adapter than Astro/Vite because the app uses App Router output, RSC payloads, static `_next` assets, public files, and a few dynamic routes.

Important files:

```
~/src/next-app/package.json
~/src/next-app/wasmer.toml
~/src/next-app/server/router.cjs
~/src/next-app/server/generate-next-dynamic-shells.cjs
~/src/next-app/server/build-edge-dist.cjs
```

10.0.8.1 Package shape

The app package depends on Edge QuickJS:

```
[dependencies]
"sadhbh-c0d3/edgejs-quickjs" = "0.0.1"
```

The Wasmer package now mounts staged runtime files, not the full `.next` directory:

```
[fs]
"/web" = ".dist/web"
"/public" = ".dist/public"
"/server" = ".dist/server"

[[command]]
name = "run"
module = "sadhbh-c0d3/edgejs-quickjs:edge"
runner = "https://webc.org/runner/wasi"

[command.annotations.wasi]
main-args = ["/server/router.cjs"]
```

The package scripts are:

```
"edge:build": "next build && node server/generate-next-dynamic-shells.cjs && node server/build-edge-dist.cjs",
"edge:stage": "node server/build-edge-dist.cjs",
"edge:preview": "wasmer run --net ."
```

The correct build command is:

```
npm run edge:build
```

not:

```
npm run build edge:build
```

10.0.8.2 Runtime router

`server/router.cjs` is the CJS adapter executed by Edge QuickJS.

It serves:

- `/_next/static/*` from `/web/static`;
- `/favicon.ico` from `/web/server/app/favicon.ico.body`;
- public files from `/public`;
- static App Router HTML/RSC files from `/web/server/app`;
- generated dynamic shells from `/server/generated`;
- `_not-found.html` as the 404 fallback.

It detects RSC requests with:

```
req.headers.rsc === "1" || url.searchParams.has("_rsc")
```

and serves `text/x-component` for `.rsc` responses.

The dynamic routes currently handled are:

```
/lobby/:id
/tables/:id?lobbyId=:lobbyId
```

Those routes use generated files with placeholders:

```
/server/generated/lobby.html
/server/generated/lobby.rsc
/server/generated/table.html
/server/generated/table.rsc
```

At request time the router replaces:

```
__EDGE_LOBBY_ID__
__EDGE_TABLE_ID__
```

with URL-safe route values.

`/local-rpc` is intentionally not implemented in the WASI static adapter and returns 502.

10.0.8.3 Dynamic shell generation

`server/generate-next-dynamic-shells.cjs` runs after `next build` on the host Node runtime, not inside Edge QuickJS.

It:

1. imports the emitted Next route module, for example `.next/server/app/(site)/lobby/[id]/page.js`;
2. starts a temporary localhost Node HTTP server;
3. calls the Next route module handler;
4. fetches both HTML and RSC variants;
5. writes placeholder-based generated shells into `server/generated`.

Routes currently generated:

```
{
  modulePath: ".next/server/app/(site)/lobby/[id]/page.js",
  url: "/lobby/__EDGE_LOBBY_ID__",
  html: "lobby.html",
  rsc: "lobby.rsc",
}
{
  modulePath: ".next/server/app/tables/[id]/page.js",
  url: "/tables/__EDGE_TABLE_ID__?lobbyId=__EDGE_LOBBY_ID__",
  html: "table.html",
  rsc: "table.rsc",
}
```

The generator also installs `AsyncLocalStorage` on `globalThis` for the Next route module:

```
globalThis.AsyncLocalStorage = globalThis.AsyncLocalStorage || AsyncLocalStorage;
```

10.0.8.4 Table route emission bug

The table dynamic shell was initially missing:

Skipping `/tables/__EDGE_TABLE_ID__?lobbyId=__EDGE_LOBBY_ID__`:
`.next/server/app/tables/[id]/page.js` was not emitted by `next build`

and clicking Join opened:

Next dynamic route shell is missing. Run ``npm run edge:build``.

Root cause:

```
~/src/next-app/app/tables/[id]/layout.js
```

had:

```
export const runtime = 'edge';
```

Next emitted:

```
{
  "/tables/[id]/page": "app-edge-has-no-entriypoint"
}
```


instead of `.next/server/app/tables/[id]/page.js`. The generator can only render the Node server page module, so it skipped the table route.

Fix:

- remove the forced `runtime = 'edge'` from the table route layout;
- rebuild with `npm run edge:build`.

After that, Next reports:

```
f /tables/[id]
```

and emits:

```
.next/server/app/tables/[id]/page.js
```

The lobby Join/Return URL was also changed to carry the current lobby:

```
href={` /tables/${id}?lobbyId=${encodeURIComponent(lobbyId)} `}
```

so the generated table shell receives the right `searchParams.lobbyId`.

10.0.8.5 .dist staging

Mounting the whole `.next` directory worked but was unnecessarily large:

```
37M .next
```

The build now stages only the runtime files used by `server/router.cjs`:

```
~/src/next-app/server/build-edge-dist.cjs
```

It copies:

- `.next/static` to `.dist/web/static`;
- selected `.next/server/app` files to `.dist/web/server/app`;
- `public` to `.dist/public`;
- `server/router.cjs` to `.dist/server/router.cjs`;
- `server/generated` to `.dist/server/generated`.

Only these Next app artifact extensions are kept:

```
.body
.html
.rsc
```

The staging step excludes `.segments` directories because the current router does not serve those paths.

Observed size after staging:

```
37M .next
8.6M .dist
6.9M .dist/web/static
256K .dist/web/server/app
1.3M .dist/public
68K .dist/server
```

This is the directory Wasmer packages now mount.

10.0.8.6 Next.js verification commands

Build:

```
cd ~/src/next-app
npm run edge:build
```

Package check:

```
wasmer package build --check .
```

Preview:

```
wasmer run --net --env PORT=3022 .
```

Useful probes:

```
curl -I http://127.0.0.1:3022/
curl -I http://127.0.0.1:3022/main-lobby
curl -i 'http://127.0.0.1:3022/tables/123?lobbyId=1'
curl -i -H 'rsc: 1' 'http://127.0.0.1:3022/lobby/1'
curl -i http://127.0.0.1:3022/_next/static/chunks/49dced3c3039a42d.css
```

The verified result was 200 OK for the HTML, RSC, and CSS paths.

10.0.9 What this does and does not prove

10.0.9.1 Proven

- The published Edge QuickJS Wasmer package can run CommonJS HTTP server adapters.
- WASIX networking works for HTTP server workloads when run with `--net`.
- Static file serving with `fs.readFileSync`, `fs.statSync`, `path`, `Buffer`, content types, and headers works.
- Vite/React and Astro static outputs can be served directly.
- Next App Router static HTML/RSC output can be served by a custom adapter.
- Selected Next dynamic routes can be served by host-generated HTML/RSC shells plus placeholder replacement.

10.0.9.2 Not proven

- Full Next.js server runtime execution inside Edge QuickJS WASIX.
- Next route handlers, middleware, API routes, streaming SSR, or per-request server component execution inside Edge QuickJS.
- Astro SSR inside Edge QuickJS.
- Vite dev server or HMR inside Edge QuickJS.
- Native Node add-ons inside the WASIX app package.
- The QuickJS runtime teardown leak/assertion fix.

For now the strategy is:

```
framework build/SSR shell generation on host Node
small CJS HTTP adapter at runtime under Edge QuickJS WASIX
```

That is good enough for static and mostly-static sites, and it is a useful pressure test for Edge QuickJS's Node compatibility surface.

10.0.10 Practical app authoring rules

For a new static-ish app:

1. Build with the framework's normal command.
2. Add a small `.cjs` router using only stable Node builtins.
3. Mount generated artifacts explicitly in `wasmer.toml`.
4. Use `sadhbh-c0d3/edgejs-quickjs@0.0.1` as a dependency.
5. Run with `wasmer run --net ..`

For Next.js:

1. Avoid `export const runtime = 'edge'` on routes that the shell generator must import from `.next/server/app/.../page.js`.
2. Keep `server/generate-next-dynamic-shells.cjs` route list in sync with every dynamic route the adapter should serve.
3. Keep `server/router.cjs` route matching and placeholder replacement in sync with generated shells.
4. Run `npm run edge:build`, not plain `npm run build`, before `wasmer run`.
5. Package `.dist`, not the full `.next`, unless the router starts needing more Next internals.

10.0.11 Remaining work

1. Fix QuickJS teardown properly so `JS_FreeRuntime(...)` can be restored.
2. Revisit QuickJS N-API object type reporting so constructed class instances do not look like plain `napi_external` values.
3. Decide whether `EDGE_TRACE_NET` and `EDGE_TRACE_TTY` should stay in-tree as supported diagnostics or be reduced before merging.
4. Add a tiny framework smoke-test matrix for:
 - `echo-server.js`;
 - Astro static;
 - Vite static SPA fallback;
 - Next static route;
 - Next generated dynamic HTML route;
 - Next generated dynamic RSC route.
5. Consider a reusable adapter template package once the static-server pattern repeats one more time.
6. For real SSR, investigate whether framework server bundles can be made QuickJS-compatible, or whether build-time shell generation remains the intended model for this runtime.

Chapter 11

Edge QuickJS framework standalone builds

Source note: `development/007_framework_standalone_builds.md`

Original title: Edge QuickJS framework standalone builds

		Remarks
Status	Caveat	Historical standalone build findings.
Severity	Low	Current standalone issues are tracked under app-specific troubleshooting pages.

11.0.1 Current Status Note

This note records the earlier standalone-build investigation. Any CJS execution paths described here should be read as historical: the QuickJS C++ CommonJS facade/module-loader hack has now been removed, and the backend must live without CJS support until module loading is handled through Node's JavaScript loaders/translators or another proper EdgeJS-owned runtime path.

11.0.2 Context

`006_framework_app_adapters.md` captured the first working framework-app path for Edge QuickJS: small app-owned adapters for Astro, Vite, and Next.js outputs.

The next goal was to remove as much app-specific server/router glue as possible and prefer framework-standard standalone build outputs:

- Astro standalone Node adapter output;
- Vite SSR standalone packaging via `vite-plugin-standalone`;
- Next.js official output: `"standalone"` build.

The anonymized app paths used in notes are:

```
~/src/astro-app  
~/src/vite-app  
~/src/next-app
```

11.0.3 Astro standalone

Astro already has the cleanest standalone story. It can emit a server build with the Node adapter in standalone mode:

```
export default defineConfig({  
  output: 'server',  
  adapter: node({  
    mode: 'standalone',  
  }),  
});
```

That build produces a server entry under:

```
dist/server/entry.mjs
```

For Edge QuickJS compatibility, the local follow-up was to bundle that emitted server entry into a CJS artifact that the current Edge CLI can execute:

```
dist/server/entry.cjs
```

The `.mjs` entry is still not the working EdgeJS execution path; Astro standalone currently works through the bundled CJS artifact.

The important point is that Astro owns the server semantics. The app does not need to keep a bespoke HTTP router once the build emits the standalone server entry.

One observed Astro app caveat was **astro-blog**, which failed because the standalone dependency graph pulled in **sharp**. That failure appears tied to **sharp**'s native / WebAssembly dependency shape rather than Astro standalone itself.

11.0.4 Vite standalone

Plain Vite SPA builds do not emit an HTTP server entry. A normal Vite build only produces static client files under:

```
dist/
```

So the earlier `vite-app` path used an app-owned static router to serve files, handle `GET / HEAD`, prevent path traversal, set content types, and fall back to `index.html` for client-side routes.

The standalone experiment found that `vite-plugin-standalone` is a useful fit when the app provides a server entry for the plugin to package. The plugin uses the SSR build path, esbuild, and `@vercel/nft` to produce a self-contained server artifact.

The resulting `vite-app` direction is:

- use `vite-plugin-standalone`;
- keep the minimal server semantics as a build-owned entry;
- drop the old manually staged `server/router.cjs` / `server/router.php` style;
- execute the standalone output from the Wasmer package.

This is not the same as Astro, because Vite still does not invent HTTP server semantics for a plain SPA. But it does let the project keep the standalone version as the maintained path, with dependency tracing and packaging handled by the Vite plugin instead of custom Edge staging scripts.

More detail is captured in:

`plans/quickjs-wasm/development/troubleshooting/vite-app/001_standalone_build.md`

11.0.4.1 Native CLI static-root caveat

The Vite standalone entry tested in the app used:

```
var root = process.env.STATIC_ROOT || "/dist";
```

That default works under:

```
wasmer run --net .
```

because `/dist` is resolved inside the WASIX / Wasmer package filesystem, where the packaged app assets are available.

It does not work the same way when running the host native QuickJS CLI directly:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/standalone-entry.js
```

In that mode, `/dist` means the host machine's absolute `/dist`, not the app's local `dist/` directory. The server can start, but the first HTTP request falls through to `fs.readFileSync("/dist/index.html")`, which fails in `fs.openSync(...)` because the host path does not exist.

Two useful native-CLI fixes are:

```
STATIC_ROOT="$PWD/dist" ~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/standalone-
```

or make the entry default relative to the emitted server file:

```
var root = process.env.STATIC_ROOT || path.resolve(__dirname, "..");
```

Since the entry is emitted under `dist/server/`, that resolves to the app's `dist/` directory for native CLI runs and should still resolve to `/dist` in the Wasmer package shape.

The accompanying DEP0176 warning about `fs.F_OK` is separate from the failed read. It is triggered by the fs shim's deprecated `fs.F_OK` getter path, likely via `fs.existsSync(...)`.

11.0.5 Next.js standalone

Next.js also has an official standalone build mode:

```
const nextConfig = {
  output: "standalone",
};
```

The app-level target is:

```
.next/standalone/server.js
```

The old custom `server/` directory is not part of the intended path. The standalone output works under stock Node:

```
node ./app/server.js
```

When copied into a test folder, the Edge QuickJS repro shape was:

```
cp -rf ./next/standalone ./testing/app/
cd ./testing
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./app/server.js
```

That failed before the server could start.

11.0.5.1 Native CLI main-entry caveat

Unlike the Vite standalone static server, the Next standalone server does not use `STATIC_ROOT` as its primary asset root. Its generated entry starts with:

```
const dir = path.join(__dirname)

process.env.NODE_ENV = 'production'
process.chdir(__dirname)
```

and then loads Next:

```
require('next')
const { startServer } = require('next/dist/server/lib/start-server')
```

So this command is not fixed by pointing `STATIC_ROOT` at `.testing`:

```
STATIC_ROOT="$PWD/.testing" ~/src/dev/edgejs/build-edge-quickjs-cli/edge .next/standalone/server.js
```

The observed native QuickJS CLI failure was:

```
Failed to execute builtin 'internal/main/run_main_module':
undefined    at normalizeRequirableId (<input>:302:35)
              at defaultResolveImpl (<input>:1061:36)
              at resolveForCJSWithHooks (<input>:1066:41)
              at wrapModuleLoad (<input>:247:34)
```

This is an earlier main-module / CJS resolution failure. A minimal native CLI repro showed that direct script execution was not reliably placing the script path in `process.argv[1]`; then `internal/main/run_main_module` reaches:

```
require('internal/modules/cjs/loader').Module.runMain(mainEntry);
```

with `mainEntry` undefined. That eventually calls the CJS resolver with an undefined request and fails in `BuiltinModule.normalizeRequirableId(...)`.

This should be tracked separately from static asset root handling. The runtime fix is likely in the native QuickJS CLI argument / main-entry bootstrap path, before continuing to the already-known Next blockers such as QuickJS `serdes` support for `require("v8")`.

11.0.6 Next.js runtime findings

The Next standalone output is valid, but it exposed two separate Edge runtime gaps.

11.0.6.1 Edge V8 inspector limitation

Edge V8 fails on the same standalone server because Next's startup path eventually requires:

```
require("inspector");
```

The runtime reports:

```
Error: Inspector is not available
```

This is not a QuickJS branch regression. Comparing main with napi/quickjs-integration-int showed the relevant inspector files are unchanged:

```
src/internal_binding/binding_config.cc
lib/inspector.js
src/builtin_catalog.cc
```

Both main and the QuickJS integration branch currently set:

```
const bool has_inspector = false;
```

in `internalBinding("config")`, so `lib/inspector.js` throws as soon as it is required.

The concrete native V8 standalone repro was:

```
~/src/dev/edgejs/build-edge/edge .next/standalone/server.js
```

with:

```
Failed to execute builtin 'internal/main/run_main_module':
node:inspector:25
  throw new ERR_INSPECTOR_NOT_AVAILABLE();
  ^
```

```
Error: Inspector is not available
code: 'ERR_INSPECTOR_NOT_AVAILABLE'
```

11.0.6.2 Edge WASIX builtin failure formatting

The WASIX package path fails with a less specific wrapped builtin error:

```
wasmer run --net .
```

reported:

```
undefined[Error: Failed to execute builtin 'internal/main/run_main_module':      at anonymous (
  at compileForInternalLoader (<input>:400:10)
  at compileForPublicLoader (<input>:339:10)
  at loadBuiltinModule (<input>:127:7)
  at loadBuiltinWithHooks (<input>:1197:33)
  at <anonymous> (<input>:1287:69)
  at traceSync (<input>:330:27)
  at wrapModuleLoad (<input>:247:34)
  at <anonymous> (<input>:1550:27)
]
```


This appears to be the WASIX runtime surfacing only the wrapped builtin failure instead of the more specific underlying module/runtime error.

11.0.6.3 Edge QuickJS v8 / serdes blocker

Edge QuickJS fails earlier. The standalone failure reduces to:

```
require("v8");
```

LLDB showed the original exception before Edge wrapped it:

```
TypeError: cannot read property 'prototype' of undefined
```

The failing source is in `lib/v8.js`:

```
Serializer.prototype._getDataCloneError = Error;
```

The V8 backend exports real `Serializer` and `Deserializer` constructors from `internalBinding("serdes")`. The QuickJS backend currently returns an empty object in:

```
napi/quickjs/src/unofficial_napi.cc
```

So `require("v8")` fails because `internalBinding("serdes").Serializer` is undefined.

The immediate QuickJS runtime fix is to implement a minimal serdes binding that exports stable `Serializer` and `Deserializer` constructors. Full `v8.serialize()` / `v8.deserialize()` behavior can use the existing QuickJS structured clone helpers based on `JS_WriteObject(...)` and `JS_ReadObject(...)`.

More detail is captured in:

```
plans/quickjs-wasm/development/troubleshooting/next-app/001_standalone_v8_serdes.md
```

11.0.7 Builtin error formatting

While debugging the Next standalone failure, native builtin execution failures in:

```
src/edge_module_loader.cc
```

were found to have regressed from Node-like formatting. The QuickJS debugging path had changed builtin failures to clear the pending JS exception and throw a new wrapper error:

```
Failed to execute builtin 'internal/main/run_main_module': <original error>
```

That exposed hidden QuickJS builtin failures, but it made Edge V8 less Node-like. The original Edge V8 output preserved Node's source frame and error object formatting:

```
node:inspector:25
  throw new ERR_INSPECTOR_NOT_AVAILABLE();
  ^
```

Error: Inspector is not available

The current fix preserves the pending JS exception for builtin call failures and only prints one extra context line:

```
Failed to execute builtin 'internal/main/run_main_module':
node:inspector:25
  throw new ERR_INSPECTOR_NOT_AVAILABLE();
  ^
```

Error: Inspector is not available

The rule is:

- add diagnostic context;
- do not clear and replace the original JS exception;
- let the normal fatal-exception path format the original error.

Synthetic Failed to execute builtin ... errors are still appropriate for setup or compile failures where there is no pending JS exception to preserve.

11.0.8 Verification

Both V8 and QuickJS binaries were rebuilt after the formatting change:

```
cmake --build build-edge --target edge -j4
cmake --build build-edge-quickjs-cli --target edge -j4
```

The V8 inspector repro now preserves original formatting with the added context:

```
build-edge/edge -e "require('inspector')"
```

The Next standalone repro under Edge V8 does the same:

```
build-edge/edge ./app/server.js
```

The QuickJS standalone repro still fails on the known `v8 / serdes` path, but the builtin failure path no longer replaces the original pending exception.

11.0.9 Current standalone status

- Astro has a framework-owned standalone server output and works with EdgeJS when the emitted `.mjs` server is bundled to CJS. The `.mjs` entry itself is not the working path yet. The native QuickJS runtime now includes a minimal `Intl.DateTimeFormat` fallback for framework bootstrap code that only needs simple time formatting, such as Astro's SSR logger. This is deliberately not a full ECMA-402 Intl implementation. Astro apps that pull in `sharp` can still fail on the `sharp` native / WebAssembly dependency shape.
- Vite can keep a standalone build path with `vite-plugin-standalone`, provided the project supplies the server semantics the plugin packages. This path is believed to work for the tested Vite app shape.
- Next.js emits the correct official standalone output, but its EdgeJS status depends on which Edge runtime is used:
 - WASIX currently reports only a wrapped Failed to execute builtin 'internal/main/run_main_module' error from `wasmer run --net ..`
 - native V8 reaches the known inspector limitation because `require("inspector")` throws `ERR_INSPECTOR_NOT_AVAILABLE`.
 - native QuickJS has the native CLI main-entry issue above, then still needs QuickJS `serdes` support for `require("v8")`.

11.0.10 Follow-up

The next runtime tasks for full Next standalone under Edge QuickJS are to fix the native CLI main-entry bootstrap path and then implement the QuickJS `serdes` surface needed by `require("v8")`.

Chapter 12

Edge QuickJS runtime change containment rollback

Source note: development/008_runtime_change_containment_rollback.md

Original title: Edge QuickJS runtime change containment rollback

		Remarks
Status	Stable	Historical runtime containment and rollback note.
Severity	Low	Current known issues are tracked in the troubleshooting registry.

12.0.1 Goal

Rollback the shared EdgeJS runtime directories so they match the upstream `wasmer-io/edgejs` tree again, and keep all QuickJS-specific compatibility work contained in:

- `napi/quickjs/`
- optionally `src/`

The directories to restore from `~/src/dev/wasmer-io/edgejs` are:

- `lib/`
- `napi/v8/`
- `napi/src/`
- `napi/include/`

This keeps the QuickJS backend from carrying hidden changes in shared JavaScript library files, the V8 provider, or the common N-API headers/sources.

12.0.2 Rollback Surface

Initial comparison showed:

- `napi/src/` already matches the donor tree.

- `napi/include/` already matches the donor tree.
- `napi/v8/` only has an extra `.DS_Store` file in the QuickJS worktree.
- `lib/` differs in eight files:
 - `_http_server.js`
 - `inspector.js`
 - `internal/modules/esm/utils.js`
 - `internal/readline/emitKeypressEvents.js`
 - `internal/readline/interface.js`
 - `internal/repl/history.js`
 - `internal/stream_base_commons.js`
 - `internal/streams/readable.js`

Most `lib/` differences are diagnostics for `EDGE_TRACE_NET` or `EDGE_TRACE_TTY`. Those should not remain in shared runtime files. If equivalent diagnostics are still needed, move them to QuickJS-native stream, TTY, or HTTP parser code under `napi/quickjs/` or to neutral native runtime tracing under `src/`.

The functional risk is `lib/inspector.js`. The current QuickJS tree contains a JavaScript fallback that makes `require("inspector")` return a stable unavailable stub when the build has no inspector. After rollback, the shared library returns to the upstream behavior of throwing `ERR_INSPECTOR_NOT_AVAILABLE` when `internalBinding("config").hasInspector` is false. If framework code still needs `require("inspector")` to be linkable under QuickJS, the fix should move below the JavaScript library layer.

12.0.3 Compatibility Strategy

1. Restore the requested directories from the donor tree exactly, including removing files that exist only in the QuickJS worktree under those paths.
2. Rebuild the native QuickJS Edge CLI and run focused smoke tests:
 - `./build-edge-quickjs-cli/edge --version`
 - `./build-edge-quickjs-cli/edge -e "console.log('hello from quickjs')"`
 - `./build-edge-quickjs-cli/edge ./quickjs-wasm/echo-server.js`
3. If `require("inspector")` is still needed by Next.js or another framework, keep `lib/inspector.js` upstream-clean and make the runtime expose a narrow native compatibility path in C/C++ instead of JavaScript. The chosen fallback is to report inspector module availability through `internalBinding("config")` and provide `internalBinding("inspector")` with unavailable/no-op behavior compatible with upstream `lib/inspector.js`. This allows imports to link while active debugger/session operations still fail explicitly.
4. If stream, REPL, or HTTP behavior regresses after losing JS tracing, diagnose from QuickJS-owned code and keep fixes in wrapper/native code rather than reintroducing shared `lib/` edits.
5. Rebuild WASIX after QuickJS-impacting fixes under `napi/quickjs/` or `src/` using:

```
cd ~/src/dev/edgejs/quickjs-wasm/ && ./build.sh
```

The QuickJS WASIX target links the embedded QuickJS N-API implementation into the

final wasm. Edge targets that include N-API headers before linking `napi_quickjs`, such as `edge_environment_core`, must still define `NAPI_EXTERN=` for the QuickJS provider. Otherwise wasm objects can disagree on the import module for the same `napi_*` symbols (`napi` versus `env`) and fail at the final `wasm-ld` link.

12.0.4 Current Result

The structured-clone API split required Edge messaging call sites to use the three-argument `unofficial_napi_structured_clone(...)` for no-transfer clones and `unofficial_napi_structured_clone_with_transfer(...)` when a transfer list is present. After that source fix, the native root build and native QuickJS CLI build passed.

The QuickJS WASIX build then failed at the final link because `edge_environment_core` saw default WASM N-API imports from the common header. Adding `NAPI_EXTERN=` for that target under `EDGE_NAPI_PROVIDER=quickjs` resolved the mismatch. Verified:

```
make build
make build-edge-quickjs-cli
cd ~/src/dev/edgejs/quickjs-wasm && ./build.sh
```

`quickjs-wasm/build.sh` produced `build-quickjs-wasix/edge.wasm` and `build-quickjs-wasix/edgejs.wasm`, and its final no-N-API-imports check passed.

The QuickJS source submodule now lives under the N-API project at `napi/quickjs/src/quickjs`, not at the EdgeJS repository root. The root `EDGE_NAPI_PROVIDER=quickjs` CMake path should add that nested QuickJS CMake project and force `NAPI_QUICKJS_INCLUDE_DIR` to the same directory so old build caches do not keep pointing at the removed root `quickjs/` path.

The standalone N-API Cargo workflow also needs to stay on the standalone release family instead of following the vendored path manifest blindly. The vendored `napi/Cargo.toml` tracks local 0.702 / 7.2 path crates, but the crates.io 7.2.0-alpha.2 graph requires Rust 1.92. With the default Rust 1.91 toolchain, `~/src/dev/edgejs/napi/cargo-standalone.sh test --lib --nocapture` failed before tests started. Pinning `napi/Cargo.standalone.toml` to Wasmer 7.1.0 and WASIX/virtual-fs 0.701.0 restores the standalone crates.io graph and the library tests pass.

12.0.5 Working Rule

From this rollback onward, changes needed only for Edge QuickJS should not be made in `lib/`, `napi/v8/`, `napi/src/`, or `napi/include/`. Shared runtime changes should happen only when they are correct for all providers and can be justified independently of QuickJS.

Chapter 13

Node compatibility test failure analysis

Source note: development/009_node_test_failures_analysis.md

Original title: Node compatibility test failure analysis

		Remarks
Status	Open	Historical failure clustering; individual failures have node-test issue pages. Node compatibility failures remain significant until the linked issue pages close.
Severity	High	

Date: 2026-05-07

Command under investigation:

```
make test-only TEST_JOBS=4
NODE_TEST_RUNNER=build-edge/edge ./test/nodejs_test_harness --category=node:buffer,node:console
--skip-tests=known_issues/test-stdin-is-always-net.socket.js,parallel/test-dns-perf_hooks.js
```

The pasted CI run ends with 92 failures out of 1685 tests. A local rerun from this workspace also exits with code 2, but the local failure count is larger because the current workspace build/environment exposes the same broken surfaces across more tests. The root-cause grouping below is based on the pasted CI signatures and source inspection.

13.0.1 Summary

Most failures are not independent subsystem regressions. They cluster around a small number of incomplete Node compatibility surfaces:

1. `require('v8')` can crash during module evaluation because `internalBinding('config').hasInspector` is advertised as true while the `profiler` internal binding is not implemented.

2. The global `console` does not write through to `stdio` in normal `console.*` calls, which also breaks proxy fixtures that log status/body with `console.log()`.
3. The CLI `-p / --print` path evaluates code but does not print expression results.
4. JS-transferable structured clone support loses `File` identity and returns a plain object.
5. Some flags are accepted or exposed even though the backing feature is missing or incomplete: inspector, CPU/heap profiling, HTTP/HTTP2 debug warning shape, and string-decoder maximum string checks.

13.0.2 Root Cause 1: node:v8 Profiler Crash

Representative failures:

- `test-dgram-async-dispose`
- `test-dgram-*-cluster-*`
- `test-diagnostics-channel-process`
- `test-events-add-abort-listener`
- `test-http-server-drop-connections-in-cluster`
- `test-domain-top-level-error-handler-throw`
- `test-domain-uncaught-exception`
- `test-http2-ping-settings-heapdump`
- several TLS tests using `node:test`, `child_process.fork()`, or coverage/test runner helpers

Observed signature:

`node:v8:508`

```
takeCoverage: profiler.takeCoverage,
               ^
```

`TypeError: Cannot read properties of undefined (reading 'takeCoverage')`

Why it happens:

- `lib/v8.js` initializes `profiler` from `internalBinding('profiler')` whenever `internalBinding('config')` is true.
- `src/internal_binding/binding_config.cc` currently hard-codes `hasInspector = true`.
- `src/internal_binding/dispatch.cc` has no `profiler` resolver, so unresolved bindings return `undefined`.
- `lib/v8.js` then exports `takeCoverage: profiler.takeCoverage`, which throws if `profiler` is `undefined`.

Relevant code:

- `lib/v8.js`: `profiler` initialization at lines 54-57, export dereference at lines 508-509.
- `src/internal_binding/binding_config.cc`: `hasInspector` is set true at lines 87-113.
- `src/internal_binding/dispatch.cc`: resolver list has no `profiler` entry and unknown bindings return `undefined` at lines 211-274 and 338-344.

This is a fan-out bug. Fixing this one surface should remove many unrelated looking `dgram`, `cluster`, `diagnostics`, `events`, `HTTP`, `HTTP2`, `TLS`, `domain`, `URL`, and `zlib` failures that only happen because those tests load `node:v8` indirectly.

13.0.3 Root Cause 2: Global Console Does Not Write

Representative failures:

- `test-console-clear`
- `test-console-count`
- `test-console-diagnostics-channels`
- `test-console-methods`
- `test-console-stdio-setters`
- `test-console`
- pseudo-TTY console color tests
- HTTP/HTTPS proxy tests whose fixtures use `console.log()`

Observed signatures:

- `console.count()` leaves captured stdout empty instead of writing `default: 1\n`.
- `console.clear()` writes nothing instead of cursor-control escape sequences.
- `new console.log()` does not throw the expected `TypeError`.
- Proxy fetch fixture stdout is empty even though the child exits with code 0.
- Proxy request fixtures often contain only the raw response body because `res.pipe(process.stdout)` works, while status lines emitted with `console.log()` are missing.

Why it happens:

- `lib/internal/console/global.js` creates the global console from `internal/console/constructor` and lazily binds `_stdout` / `_stderr`.
- `lib/internal/console/constructor.js` writes through `stream.write(string, errorHandler)` in `kWriteToConsole`.
- Direct `process.stdout.write()` works in this build, but `console.log()` and `console.error()` produce no output. This points at the global console binding path, not at raw stdio.

Relevant code:

- `lib/internal/console/global.js`: global console binding at lines 34-45.
- `lib/internal/console/constructor.js`: stream binding at lines 196-235 and write path at lines 282-323.
- `test/fixtures/fetch-and-log.mjs`: proxy fetch fixture logs body with `console.log()` at lines 1-3.
- `test/fixtures/request-and-log.js`: status/header lines use `console.log()`, while response body uses `res.pipe(process.stdout)` at lines 35-44.

This explains why proxy tests can show outputs such as `Hello World\n` but miss `Status Code: 200`: the body pipe works, the console status lines do not.

13.0.4 Root Cause 3: `-p` / `--print` Does Not Print

Representative failures:

- `test-http-max-header-size`
- `test-tls-cipher-list`
- other child-process tests that use `-p`, `-pe`, or `--print`

Observed signatures:

- `build-edge/edge -p "1+1"` exits successfully but prints nothing.
- `test-http-max-header-size` gets empty stdout, coerces it with unary `+`, and observes `0 !== 10`.
- `test-tls-cipher-list` receives empty stdout where it expected `crypto.constants.defaultCipherList` or `tls.DEFAULT_CIPHERS`.

Why it happens:

- The CLI recognizes `-p` / `--print` and routes to `internal/main/eval_string`.
- `lib/internal/main/eval_string.js` passes the `print` option into `evalScript()`.
- The current end-to-end behavior evaluates without printing the completion value.

Relevant code:

- `src/edge_cli.cc`: `eval/print` route to `internal/main/eval_string` at lines 1536-1545.
- `lib/internal/main/eval_string.js`: reads `--print` and passes it through at lines 30-77.
- `test/parallel/test-http-max-header-size.js`: expects printed `http.maxHeaderSize` at lines 8-11.
- `test/parallel/test-tls-cipher-list.js`: uses `-pe` for cipher checks at lines 11-32.

The HTTP max-header and TLS cipher tests are probably not proving those option values are wrong; they are mostly proving `--print` output is missing.

13.0.5 Root Cause 4: File Structured Clone Loses Prototype

Representative failure:

- `test-file`

Observed signature:

`TypeError: clonedFile.text is not a function`

Why it happens:

- `File` extends `Blob` and defines JS-transferable clone hooks `[kClone]() / [kDeserialize]()`.
- The structured clone implementation should detect cloneable JS-transferable values, create a marker, native-clone the marker payload, and deserialize back through `internal/file:TransferableFile`.
- In this build, `structuredClone(new File(...))` returns a plain object, so it has no `Blob/File` methods such as `.text()`.

Relevant code:

- `lib/internal/file.js`: `File` clone/deserialize hooks at lines 117-128 and `TransferableFile` at lines 131-137.
- `lib/internal/worker/js_transferable.js`: deserializer factory setup at lines 33-49 and `structuredClone` wrapper at lines 112-127.
- `src/internal_binding/binding_messaging.cc`: cloneable-transferable detection at lines 669-689, marker preparation at lines 1059-1092, and restoration at lines 1212-1281.
- `test/parallel/test-file.js`: expected cloned `File` behavior at lines 162-181.

13.0.6 Root Cause 5: Deprecation and Node-Modules Warning Classification

Representative failures:

- `test-buffer-constructor-node-modules`
- `test-buffer-constructor-node-modules-paths`

Observed signatures:

- `--pending-deprecation` child stderr does not match `/DEP0005/`.
- Synthetic call-site tests do not see the expected `[DEP0005] DeprecationWarning`.

Why it happens:

- `Buffer()` warning emission depends on `getOptionValue('--pending-deprecation')` and `internalBinding('util').isInsideNodeModules()`.
- The warning path is present in JS, but the build does not emit the expected warning for the tested child process.
- The node-modules detection is native and stack-based; if call-site names or CLI option propagation differ from Node, this test flips from warning to no warning.

Relevant code:

- `lib/buffer.js`: warning gate and `process.emitWarning(..., 'DEP0005')` at lines 187-209.
- `src/edge_util.cc`: `isInsideNodeModules()` stack inspection at lines 521-579.
- `test/parallel/test-buffer-constructor-node-modules.js`: expected pending warning at lines 28-36.
- `test/parallel/test-buffer-constructor-node-modules-paths.js`: synthetic path expectations at lines 10-37.

13.0.7 Root Cause 6: Inspector/Profile Flags Are Exposed Without Backing Support

Representative failures:

- `test-domain-dep0097`
- `test-diagnostic-dir-cpu-prof`
- `test-diagnostic-dir-heap-prof`
- `test-crypto-secure-heap` and `heapdump/profiling-adjacent` failures that load `node:v8`

Observed signatures:

- `inspector.open()` throws `ERR_INSPECTOR_NOT_AVAILABLE`.
- CPU/heap profiler diagnostic-dir tests expect child status 0 and profile files, but the child exits 1.

Why it happens:

- `internalBinding('config').hasInspector` is true, but `internalBinding('inspector')` is a stub whose `open()` method throws `ERR_INSPECTOR_NOT_AVAILABLE`.
- CLI option tables include CPU/heap profiler flags, but the implementation only forwards a narrow set of V8 `--prof` flags to V8 and does not implement Node's `--cpu-prof` / `--heap-prof` profile file lifecycle.

Relevant code:

- `src/internal_binding/binding_config.cc`: `hasInspector = true` at lines 87-113.
- `src/internal_binding/dispatch.cc`: inspector stub methods at lines 278-335.
- `src/edge_cli.cc`: only `--prof`, `--logfile=`, and `--prof-sampling-interval=` are applied as supported V8 profiler flags at lines 253-285.
- `test/sequential/test-diagnostic-dir-cpu-prof.js`: expects a CPU profile file at lines 27-45.
- `test/sequential/test-diagnostic-dir-heap-prof.js`: expects a heap profile file at lines 70-88.

13.0.8 Root Cause 7: Debug Output Does Not Match Node

Representative failures:

- `test-http-debug`
- `test-http2-debug`

Observed signatures:

- HTTP debug output includes Edge proxy-specific lines such as `http createConnection should use proxy ...`, changing the expected stderr.
- HTTP2 debug output contains native HTTP2 ... lines, but misses Node's sensitive-data warning: `Setting the NODE_DEBUG environment variable to 'http2' can expose sensitive data.`

Why it happens:

- Edge's HTTP agent has extra proxy debug logging.
- Edge's native HTTP2 binding writes directly to stderr when `NODE_DEBUG_NATIVE` contains `http2`.
- The test expects Node's paired JS/native debug behavior, including the warning emitted through Node's debuglog path.

Relevant code:

- `lib/_http_agent.js`: proxy debug line at lines 236-240.
- `src/internal_binding/binding_http2.cc`: native HTTP2 debug writes at lines 321-323 and 402-415.
- `test/parallel/test-http2-debug.js`: expected sensitive-data warning and native lines at lines 10-30.

13.0.9 Root Cause 8: StringDecoder Does Not Surface ERR_STRING_TOO_LONG

Representative failure:

- `test-string-decoder`

Observed signature:

- `Large StringDecoder().write(Buffer.alloc(...))` does not throw `ERR_STRING_TOO_LONG`.

Why it happens:

- `lib/string_decoder.js` delegates decoding directly to `internalBinding('string_decoder').decode`.

- The native string decoder builds strings from byte ranges but does not mirror Node/V8's maximum string length error behavior for this path.

Relevant code:

- `lib/string_decoder.js`: `write()` delegates to native `decode()` at lines 76-87.
- `src/edge_string_decoder.cc`: `DecodeBinding()` creates the output string at lines 493-598.
- `test/parallel/test-string-decoder.js`: expected `ERR_STRING_TOO_LONG` at lines 204-210.

13.0.10 Suggested Fix Order

1. Fix `internalBinding('config').hasInspector` / `profiler` consistency. Either expose `hasInspector = false` for this build or provide a stable `profiler` binding with `no-op takeCoverage` / `stopCoverage` semantics where appropriate. This should collapse the largest failure cluster.
2. Fix global `console.*` output before investigating proxy tests. The proxy tests depend heavily on console output from child fixtures.
3. Fix `-p` / `--print` result printing. Recheck `test-http-max-header-size` and `test-tls-cipher-list` after that before touching HTTP parser or TLS cipher logic.
4. Fix `File` structured clone by ensuring the JS-transferable marker path is used and restored for `File`.
5. Revisit deprecation warning stack classification after the console and print fixes, because warning tests are sensitive to both `stderr` and call-site formatting.
6. Decide policy for unsupported inspector/profile features: hide/skip them via config and feature flags, or implement enough stubs to satisfy Node's user-visible contracts.
7. Normalize HTTP/HTTP2 debug output to Node's expected warning and line shape, or mark Edge-specific extra diagnostics outside `NODE_DEBUG/test-visible stderr`.
8. Add a native string length guard in the string decoder path.

13.0.11 Verification Targets

After each fix, use targeted tests before the full category run:

```
build-edge/edge -e "console.log('hello')"
build-edge/edge -p "1 + 1"
build-edge/edge test/parallel/test-console-count.js
build-edge/edge test/parallel/test-file.js
build-edge/edge test/parallel/test-buffer-constructor-node-modules.js
build-edge/edge test/parallel/test-http-max-header-size.js
build-edge/edge test/parallel/test-tls-cipher-list.js
build-edge/edge --test-reporter=test/common/test-error-reporter.js --test-reporter-destination=
```

Then rerun the original `make test-only TEST_JOBS=4` command.

13.0.12 May 7, 2026 QuickJS Native CI Follow-Up

A later `test-and-build-quickjs` / `build-macos` run showed a newer failure shape against `build-edge-quickjs-cli/edge`. The largest new clusters had two shared causes:

1. HTTP/2 sessions failed during native handle setup with:

```
TypeError: no setter for property
  at Http2Session (native)
  at setupHandle (...)
```

`src/internal_binding/binding_http2.cc` defined `fields` as a getter-only class accessor. The native constructor also attempted to assign `self.fields = fields_ta`. V8 tolerates the surrounding Node shape, but QuickJS reports an inherited accessor-without-setter assignment as a pending exception. Removing the constructor-side assignment keeps the getter-backed `fields` property and avoids poisoning all HTTP/2 session construction.

2. Several byte-oriented paths produced comma-separated decimal bytes instead of Buffer strings. Examples included `test-dgram-pingpong` observing `"80,73,78,71"` instead of `"PING"` and TLS off-thread certificate-loading tests matching `stderr` against byte lists instead of text.

QuickJS `napi_create_buffer*()` returned a marked `Uint8Array`, but it did not adopt the runtime `Buffer.prototype`. Once Node bootstrap has called `internalBinding('buffer').setBufferPrototype`, native N-API buffers should use that prototype so JS-visible methods such as `toString()` behave like Node Buffers. The QuickJS backend now installs `globalThis.Buffer.prototype` on native-created buffers when available.

This prototype install is intentionally best-effort. Native buffer creation has already succeeded by the time this compatibility step runs. During early bootstrap, or if user code has replaced or damaged `globalThis.Buffer`, the N-API call should still return a usable `Uint8Array`-backed buffer. QuickJS keeps exceptions pending, so failures in this optional lookup/prototype path are cleared instead of being returned and causing an otherwise successful `napi_create_buffer*()` call to fail.

Focused verification after the fixes:

```
cmake --build build-edge-quickjs-cli --target edge -j4
build-edge-quickjs-cli/edge -e "console.log(Buffer.from('PING').toString()); console.log(Buffer.from('PING').toString());"
build-edge-quickjs-cli/edge test/sequential/test-dgram-pingpong.js
build-edge-quickjs-cli/edge test/parallel/test-http2-too-many-settings.js
build-edge-quickjs-cli/edge test/parallel/test-tls-off-thread-cert-loading.js
build-edge-quickjs-cli/edge test/parallel/test-tls-off-thread-cert-loading-system.js
```

The local sandbox blocks socket binds with `EPERM`, so the dgram and HTTP/2 focused tests were rerun outside the sandbox. They passed after the native QuickJS rebuild.

Residual failures seen during the same triage:

- `test-buffer-isascii` and `test-buffer-isutf8` still fail because `structuredClone(arrayBuffer, { transfer: [arrayBuffer] })` does not detach the original `ArrayBuffer` under the current QuickJS path. A direct probe showed `ab.byteLength` remains nonzero and `new Uint8Array(ab)` still succeeds after transfer.
- `test-buffer-creation-regression`, `test-buffer-alloc`, and `test-buffer-constants` still expose QuickJS built-in allocation limit and error-message differences rather than the native Buffer prototype issue.

Part IV

Cleanup And Internal Refactors

Chapter 14

Shared runtime rollback

Source note: development/dev_001_pr_cleanup_containment/001_shared_runtime_rollback.md
Original title: Shared runtime rollback

		Remarks
Status	Stable	Historical containment task.
Severity	Low	Current issues are tracked in troubleshooting pages.

14.0.1 Scope

Restore these directories from `~/src/dev/wasmer-io/edgejs`:

- `lib/`
- `napi/v8/`
- `napi/src/`
- `napi/include/`

This records the containment policy that QuickJS-only changes should not live in shared EdgeJS library code, V8 provider code, or common N-API code.

14.0.2 Status

Local status: completed.

14.0.3 Verification

These comparisons passed after rollback:

```
diff -qr ~/src/dev/wasmer-io/edgejs/lib ~/src/dev/edgejs/lib
diff -qr ~/src/dev/wasmer-io/edgejs/napi/v8 ~/src/dev/edgejs/napi/v8
diff -qr ~/src/dev/wasmer-io/edgejs/napi/src ~/src/dev/edgejs/napi/src
diff -qr ~/src/dev/wasmer-io/edgejs/napi/include ~/src/dev/edgejs/napi/include
```


14.0.4 Notes

The remaining `git status` modifications under `lib/` are expected because the local branch differs from its own git base; the acceptance check for this task is the donor-tree `diff -qr`, not a clean git diff.

Chapter 15

Native inspector fallback

Source note: development/dev_001_pr_cleanup_containment/002_native_inspector_fallback.md
Original title: Native inspector fallback

		Remarks
Status	Caveat	Native unavailable-inspector fallback exists with known shape limits.
Severity	Medium	Public inspector import behavior can affect framework startup and metadata expectations.

15.0.1 Scope

Keep `lib/inspector.js` donor-clean. Provide the unavailable inspector behavior from C/C++ instead of patching the shared JavaScript module.

15.0.2 Dependencies

Depends on `001_shared_runtime_rollback.md`, because `lib/inspector.js` must stay donor-clean.

15.0.3 Current Implementation

- `src/internal_binding/dispatch.cc` now resolves `internalBinding("inspector")` to a native fallback object.
- `src/edge_module_loader.cc` special-cases public builtin `require` of `inspector` / `node:inspector` so `require("inspector")` returns the native fallback while `internalBinding("config").` remains false.
- Keeping `hasInspector` false is important: setting it true activates broad bootstrap inspector paths such as console wrapping and async inspector hooks.

15.0.4 Verification

This passed:

```
./build-edge-quickjs-cli/edge -e "const inspector=require('inspector'); console.log(typeof insp
```

Expected output shape:

```
function undefined
ERR_INSPECTOR_NOT_AVAILABLE
ERR_INSPECTOR_NOT_AVAILABLE
```

Also passed:

```
./build-edge-quickjs-cli/edge -e "console.log(process.features.inspector, internalBinding('con
```

Expected:

```
false false
```

15.0.5 Status Notes

- `require("inspector")` and `require("node:inspector")` return the same native fallback object, and `internalBinding("config").hasInspector` / `process.features.inspector` remain false.
- The native public fallback is intentionally smaller than upstream `lib/inspector.js`: `new inspector.Session()` does not inherit from `EventEmitter`, so passive code can import the module and active APIs report unavailable, but consumers that attach listeners before calling `connect()` will see `typeof session.on === "undefined"`.
- Builtin metadata still reports `inspector` in `internalBinding("builtins").builtinCategories.cannotBe` even though public `require("inspector")` now succeeds through the native loader special-case. That is a contract mismatch to resolve or explicitly document if any tests or embedders consume the category metadata.

Lightweight probes:

```
./build-edge-quickjs-cli/edge -e "const a=require('inspector'); const b=require('inspector'); c
./build-edge-quickjs-cli/edge -e "const p=require('inspector/promises'); console.log(typeof p.S
./build-edge-quickjs-cli/edge -e "const inspector=require('inspector'); const s=new inspector.S
./build-edge-quickjs-cli/edge -e "const cats=internalBinding('builtins').builtinCategories; con
```

15.0.6 Ownership

Code ownership for this subtask is `src/internal_binding/dispatch.cc` and the inspector special-case in `src/edge_module_loader.cc`.

Chapter 16

Intl fallback module

Source note: development/dev_001_pr_cleanup_containment/003_intl_fallback_module.md
Original title: Intl fallback module

		Remarks
Status	Caveat	Minimal Intl fallback exists with known ECMA-402 limits. Framework bootstrap can depend on Intl.DateTimeFormat, but the fallback is partial.
Severity	Medium	

16.0.1 Scope

Keep the minimal Intl.DateTimeFormat fallback isolated in `edge_intl_fallback.cc`, implemented with N-API instead of raw JavaScript evaluation.

16.0.2 Current Implementation

- Added `src/edge_intl_fallback.h`.
- Added `src/edge_intl_fallback.cc`.
- Added the source file to `edge_runtime` in `CMakeLists.txt`.
- Replaced the old `InstallMinimalIntlFallback(...)` string-eval block in `src/edge_runtime.cc` with `EdgeInstallMinimalIntlFallback(...)`.

16.0.3 Intended Behavior

If a real `globalThis.Intl.DateTimeFormat` function exists, leave it untouched. Otherwise install a deliberately minimal fallback that supports:

- `new Intl.DateTimeFormat(locales, options)`
- `.format(value)`
- `.resolvedOptions()`
- `Intl.DateTimeFormat.supportedLocalesOf()`

This fallback is only meant to unblock framework bootstrap formatting, not to claim full ECMA-402 compatibility.

16.0.4 Verification Status

After rebuild, run:

```
./build-edge-quickjs-cli/edge -e "const f = new Intl.DateTimeFormat([], { hour: '2-digit', min"
```

Expected shape:

```
string 2-digit
```

16.0.5 Ownership

Code ownership for this subtask is `src/edge_intl_fallback.{h,cc}`, `src/edge_runtime.cc`, and the `edge_runtime` source list in `CMakeLists.txt`.

16.0.6 Status Notes

2026-05-07 source inspection, with no source edits:

- The fallback has been split into `src/edge_intl_fallback.{h,cc}` and wired into the `edge_runtime` target.
- `src/edge_runtime.cc` now delegates to `EdgeInstallMinimalIntlFallback(...)` instead of keeping a local string-eval fallback block.
- The fallback implementation uses N-API calls to inspect/install `globalThis.Intl.DateTimeFormat`; no raw JavaScript evaluation appears in `src/edge_intl_fallback.cc`.
- The implemented minimal behavior covers the current subtask's documented `new Intl.DateTimeFormat(locales, options)` path, `.format(value)`, `.resolvedOptions()`, and static `supportedLocalesOf()`.
- Caveat: the earlier Astro troubleshooting note described the fallback as “callable/constructible”, but this subtask's intended behavior only names the `new Intl.DateTimeFormat(...)` constructor path. If call-without-`new` compatibility is part of the review ask, it should be verified separately because the current N-API class constructor path is not explicitly shaped for that behavior.

Chapter 17

Compile-time trace diagnostics

Source note: development/dev_001_pr_cleanup_containment/004_trace_diagnostics_macro.md
Original title: Compile-time trace diagnostics

		Remarks
Status	Stable	Historical trace macro cleanup task.
Severity	Low	Diagnostic naming does not block runtime behavior.

17.0.1 Scope

Preserve the native C/C++ tracing that helped diagnose QuickJS TTY, HTTP, stream, module, and bootstrap issues, but make it compile-time disableable so production builds can compile the trace checks out.

17.0.2 Current Implementation

- Added `src/edge_trace.h` for Edge runtime code.
- Added `napi/quickjs/src/internal/quickjs_trace.h` for QuickJS N-API code.
- Added `EDGE_ENABLE_TRACE_DIAGNOSTICS=${<IF:${<CONFIG:Debug>,1,0}>}` to `edge_runtime` and `napi_quickjs` compile definitions.
- Converted `std::getenv("EDGE_TRACE_*") != nullptr` trace checks to `EDGE_TRACE_ENABLED("EDGE_TRACE_`

17.0.3 Trace Families

Known trace switches currently covered:

- `EDGE_TRACE_BOOTSTRAP`
- `EDGE_TRACE_BUILTINS`
- `EDGE_TRACE_INTERNAL_BINDING`
- `EDGE_TRACE_NET`
- `EDGE_TRACE_QUICKJS_CONTEXTIFY`
- `EDGE_TRACE_QUICKJS_MODULES`
- `EDGE_TRACE_TTY`

17.0.4 Verification Status

After rebuild, check that there are no raw `std::getenv("EDGE_TRACE_...")` checks left in `src/` or `napi/quickjs/src/`:

```
rg -n 'std::getenv\("EDGE_TRACE|EDGE_TRACE_[A-Z_]+\)" != nullptr' src napi/quickjs/src
```

Also confirm a Release-style build compiles with `EDGE_ENABLE_TRACE_DIAGNOSTICS` set to 0 and the QuickJS smoke tests still pass.

17.0.5 Ownership

Code ownership for this subtask spans trace call sites in `src/` and `napi/quickjs/src/`, plus the new trace headers and CMake compile definitions.

17.0.6 Status Notes 2026-05-07

Lightweight read-only review checked:

```
rg -n "EDGE_ENABLE_TRACE_DIAGNOSTICS|EDGE_TRACE_ENABLED|EDGE_TRACE_[A-Z_]+\|std::getenv\(|getenv\|  
rg -n "getenv\(\s*\|\"EDGE_TRACE|std::getenv\(\s*\|\"EDGE_TRACE" . --glob '!plans/**' --glob '!build/  
rg -n "#include .*edge_trace|#include .*quickjs_trace|EDGE_TRACE_ENABLED" src napi/quickjs/src
```

Findings:

- No raw `std::getenv("EDGE_TRACE_*")` / `getenv("EDGE_TRACE_*")` call sites were found outside the trace helper headers.
- Current `EDGE_TRACE_ENABLED(...)` callers include `edge_trace.h` or `internal/quickjs_trace.h` directly in the same translation unit.
- The reviewed CMake files define `EDGE_ENABLE_TRACE_DIAGNOSTICS` for `edge_runtime` and `napi_quickjs`; `edge_cli.cc` uses the header fallback rather than a target-specific compile definition.
- Full Release-style compile verification was not run in this review because this pass was intentionally limited to lightweight read-only commands.

Chapter 18

Verification and remaining cleanup

Source note: development/dev_001_pr_cleanup_containment/005_verification.md
Original title: Verification and remaining cleanup

		Remarks
Status	Stable	Historical verification note.
Severity	Low	Current verification status is captured by the latest issue pages and test runs.

18.0.1 Scope

Tie together the rollback, native inspector fallback, Intl fallback split, and compile-time trace diagnostics.

18.0.2 Current Build State

The focused rebuilds have passed after the structured-clone API split and the QuickJS WASIX NAPI_EXTERN= target fix:

```
make build
make build-edge-quickjs-cli
cd ~/src/dev/edgejs/quickjs-wasm && ./build.sh
```

The WASIX build produced build-quickjs-wasix/edge.wasm and edgejs.wasm, and the script's final no-N-API-imports check passed.

18.0.3 Required Smoke Tests

Run after rebuild:

```
./build-edge-quickjs-cli/edge --version
./build-edge-quickjs-cli/edge -e "console.log('hello from quickjs')"
./build-edge-quickjs-cli/edge -e "const inspector=require('inspector'); console.log(typeof insp
./build-edge-quickjs-cli/edge -e "const f = new Intl.DateTimeFormat([], { hour: '2-digit', min
```


Also rerun the donor-tree comparisons from `001_shared_runtime_rollback.md`.

When touching targets that include N-API headers and link into the embedded QuickJS WASIX binary, verify the target gets `NAPI_EXTERN=` for `EDGE_NAPI_PROVIDER=quickjs`; otherwise the final wasm link can fail with `napi` versus `env` import module mismatches.

18.0.4 Known Unrelated Dirty State

`wasmer.toml` was already modified before this cleanup thread. Do not revert it unless explicitly asked.

Chapter 19

Internal N-API Promises Refactor

Source note: development/dev_002_napi_promises_refactor/001_internal_napi_promises.md
Original title: Internal N-API Promises Refactor

		Remarks
Status	Stable	Promise and microtask logic lives in <code>napi_promises__</code> ; native QuickJS and V8 suites pass.
Severity	High	Promise hooks and rejection tracking must behave consistently for native QuickJS N-API.

19.0.1 Scope

Move QuickJS N-API promise hook, promise rejection tracker, microtask job, and continuation-preserved embedder data state into:

```
napi/quickjs/src/internal/napi_promises.h
napi/quickjs/src/internal/napi_promises.cc
```

The class must be named `napi_promises__`, and `napi_env__` should own a direct object of that class rather than storing individual promise fields.

19.0.2 Current State

- `napi_promises.{h,cc}` contains class `napi_promises__`.
- `napi_env__` owns a direct `napi_promises__ promises_` object and no longer stores individual promise hook, rejection callback, microtask, or continuation embedder data fields.
- `unofficial_napi.cc` calls `env->promises()` and registers `napi_promises__::promise_hook`, `napi_promises__::rejection_tracker`, and `napi_promises__::microtask_job`.
- `quickjs/CMakeLists.txt` builds `src/internal/napi_promises.cc`.
- The earlier separate microtask files have been removed after all references were eliminated.

- The rejection handled callback keeps the V8-shaped event payload: event 1 passes `undefined` as the reason.
- `PromiseHooksObserveLifecycleEvents` uses a thenable because stock QuickJS emits before/after hooks for thenable resolution jobs, not for ordinary already-resolved promise reactions.

19.0.3 Verification

Run from `/Users/sadhbh/src/dev/edgejs/napi`:

```
make test-native-quickjs  
make test-native-v8
```

Completed on May 9, 2026:

```
cd /Users/sadhbh/src/dev/edgejs/napi && make test-native-quickjs
```

Result: 45/45 tests passed, including the promise hook and rejection callback coverage.

Also run because the promise test is shared:

```
cd /Users/sadhbh/src/dev/edgejs/napi && make test-native-v8
```

Result: 45/45 tests passed.

Chapter 20

Internal N-API Serdes Refactor

Source note: `development/dev_002_napi_promises_refactor/002_internal_napi_serdes.md`
Original title: Internal N-API Serdes Refactor

		Remarks
Status	Stable	Serdes state is owned by <code>napi_serdes__</code> ; native QuickJS tests pass.
Severity	Medium	Serialization behavior is observable through unofficial N-API and framework imports.

20.0.1 Scope

Serdes state lives in:

```
napi/quickjs/src/internal/napi_serdes.h
napi/quickjs/src/internal/napi_serdes.cc
```

`napi_serdes__` owns serializer/deserializer state and keeps `unofficial_napi.cc` focused on public entry points.

20.0.2 Verification

Run from `/Users/sadhbh/src/dev/edgejs/napi:`

```
make test-native-quickjs
```

Run V8 too if the shared tests or headers are touched in a way that may affect both engines.

20.0.3 Current State

- `napi_serdes__` owns the serializer, deserializer, and serialized payload native state.
- `unofficial_napi.cc` delegates serialize/deserialize payload handling to `napi_serdes__` and uses the internal serdes callback methods for `internalBinding("serdes")`.

- quickjs/CMakeLists.txt builds `src/internal/napi_serdes.cc`.

20.0.4 Verification Result

Run from `/Users/sadhbh/src/dev/edgejs/napi:`

```
make test-native-quickjs
```

Result: passed, 45/45 QuickJS N-API tests passing.

Chapter 21

Internal N-API Contextify Refactor

Source note: development/dev_002_napi_promises_refactor/003_internal_napi_contextify.md
Original title: Internal N-API Contextify Refactor

		Remarks
Status	Stable	Contextify helpers live in <code>napi_contextify__</code> ; native QuickJS tests pass. Contextify diagnostics affect script compilation and source-map reporting.
Severity	Medium	

21.0.1 Scope

Contextify state lives in:

```
napi/quickjs/src/internal/napi_contextify.h  
napi/quickjs/src/internal/napi_contextify.cc
```

`napi_contextify__` wraps contextify helpers/state, and `napi_env__` owns an instance directly.

21.0.2 Known Limitation

These V8-shaped APIs remain limited for QuickJS:

```
unofficial_napi_preserve_error_source_message  
unofficial_napi_set_source_maps_enabled  
unofficial_napi_set_get_source_map_error_source_callback
```

The reason is documented near the implementation and tests.

21.0.3 Current State

- Added `napi/quickjs/src/internal/napi_contextify.{h,cc}` with class `napi_contextify__`.
- Moved contextify make/run/dispose/compile/cache-data/module-syntax handling, compile exception annotation, source-map toggles, and caught-error formatting fallbacks behind the class.

- `napi_env__` owns a direct `quickjs::detail::napi_contextify__` member and exposes `contextify()` accessors.
- `napi/quickjs/src/unofficial_napi.cc` now delegates the `contextify` and `source-map/error-formatting` unofficial APIs through `env->contextify()`.
- `napi/quickjs/CMakeLists.txt` builds `src/internal/napi_contextify.cc`. The source-map APIs remain intentionally limited for QuickJS. The class stores the enabled flag and validates/stores the optional callback, but `preserve_error_source_message()` remains a stable no-op because QuickJS does not expose a V8-style message object for arbitrary caught Error values.

21.0.4 Verification

Run from `/Users/sadhbh/src/dev/edgejs/napi:`

```
make test-native-quickjs
```

Result on 2026-05-09:

100% tests passed, 0 tests failed out of 45

Chapter 22

Internal N-API Set Property Refactor

Source note: development/dev_002_napi_promises_refactor/004_internal_napi_set_property.md
Original title: Internal N-API Set Property Refactor

		Remarks
Status	Stable	Property setting logic lives in <code>napi_set_property</code> ; native QuickJS tests pass.
Severity	Medium	Property assignment differences can surface as observable N-API behavior.

22.0.1 Scope

Property setting logic lives in:

```
napi/quickjs/src/internal/napi_set_property.h
napi/quickjs/src/internal/napi_set_property.cc
```

`js_native_api_quickjs.cc` delegates to this focused internal helper.

22.0.2 Verification

Run from `/Users/sadhbh/src/dev/edgejs/napi`:

```
make test-native-quickjs
```

22.0.3 Current State

Updated `napi/quickjs/src/js_native_api_quickjs.cc` to include the new internal header and updated `napi/quickjs/CMakeLists.txt` to compile `src/internal/napi_set_property.cc`.

A source search under `napi/quickjs/src` and `napi/quickjs/CMakeLists.txt` only finds the new internal helper path and the `napi_set_property` public entry point.

Updated the fallback mechanism to avoid matching QuickJS exception text. After `JS_SetProperty` fails, `set_property_with_node_compat` now uses QuickJS descriptor APIs to inspect the target and its prototype chain:

- if the receiver already has the property, keep the original QuickJS failure;
- if a prototype accessor has a setter, keep the original QuickJS failure;
- if the inherited descriptor has no setter or is readonly, define a Node-like own property on the receiver with `JS_DefinePropertyValue(..., JS_PROP_C_W_E)`.

Verification attempted:

```
cd /Users/sadhbh/src/dev/edgejs/napi
make test-native-quickjs
```

A later full QuickJS N-API run passed after the concurrent contextify and exception/source-map test changes settled.

Additional local check:

```
git -C napi diff --check -- quickjs/src/internal/napi_set_property.h quickjs/src/internal/napi.
```

This completed without whitespace errors.

Part V

Node Compatibility Registry

Chapter 23

Node Compatibility Troubleshooting

Source note: `development/troubleshooting/node-compat/README.md`

Original title: Node Compatibility Troubleshooting

		Remarks
Status	Open	Node compatibility known-issue registry.
Severity	Low	Documentation registry only; individual issue pages carry runtime severity.

This directory is the known-issue registry for Node compatibility in the QuickJS WASIX work. It does not describe a C++ compatibility layer. Each page records the current incompatibility, status, and ownership boundary.

Some issues are intentionally accepted for now because the QuickJS N-API backend is not trying to be a full Node runtime. Others are active work items for EdgeJS bootstrap/runtime code, deployment tooling, or focused QuickJS N-API internals.

23.0.1 Areas

- [N-API known issues](#): QuickJS N-API behavior, intentional non-Node behavior, and focused internal subsystems under `napi/quickjs/src/internal`.
- [EdgeJS runtime](#): work that belongs in EdgeJS runtime source or JavaScript bootstrap code under `src/` and `lib/`.
- [Deploy and packaging](#): build, packaging, npm graph, and deployment issues.

23.0.2 Current Status

The cleanup direction is to keep QuickJS N-API small and explicit, keep real Node-runtime behavior in EdgeJS itself when it is required, and route module loading through Node's JavaScript loaders/translators instead of rebuilding Node's loader policy in C++.

The C++ CJS/module-loader hack has been removed from `napi/quickjs/src`. The removed files were `unofficial_module_loader.{h,cc}` and `quickjs_cjs_exports.{h,cc}`. This means current QuickJS N-API behavior is intentionally without that CJS support.

Chapter 24

N-API Node Compatibility Known Issues

Source note: [development/troubleshooting/node-compat/napi/README.md](#)

Original title: N-API Node Compatibility Known Issues

		Remarks
Status	Open	Registry for QuickJS N-API compatibility issues and internal subsystem notes. Documentation registry only; individual issue pages carry runtime severity.
Severity	Low	

This directory records known Node-compatibility issues for the QuickJS N-API backend. The issue pages are canonical; this index only carries status, severity, and links.

Status	Severity	Issue	Topic
Caveat	Medium	001_buffer.md	Buffer
Caveat	Medium	002_console.md	Console bootstrap binding
Stable	High	003_contextify.md	Contextify diagnostics
Caveat	High	004_environment.md	Environment lifecycle
Caveat	Medium	005_global_shims.md	Global shims
Stable	High	006_microtasks.md	Promise hooks and microtasks
Caveat	High	007_module_loading.md	Module loading
Stable	Medium	008_properties.md	Property setting semantics
Stable	Low	009_quickjs_utilities.md	QuickJS utility ownership

Status	Severity	Issue	Topic
Stable	Medium	010_serdes.md	Serialization and deserialization
Open	Medium	011_quickjs_wasix_ atomics_patch.md	QuickJS WASIX atomics guard patch
Open	Medium	013_v8_shaped_call site_methods.md	V8-shaped CallSite methods

Chapter 25

Known Issue: Buffer

Source note: `development/troubleshooting/node-compat/napi/001_buffer.md`

Original title: Known Issue: Buffer

		Remarks
Status	Caveat	Accepted incompatibility after removing the N-API Buffer repair code.
Severity	Medium	Node-facing code frequently treats binary data as Buffer , not only as generic typed arrays.

25.0.1 Current State

There is no QuickJS N-API Buffer repair layer now. Values created as QuickJS typed arrays keep QuickJS typed-array behavior unless a real EdgeJS/Node **Buffer** implementation creates them.

25.0.2 Known Incompatibility

Node embedders and package code often rely on **Buffer** methods, **Buffer.isBuffer(...)**, and string conversion semantics even when binary data originates from native N-API allocation. QuickJS does not have Node's built-in **Buffer** object model, so plain typed arrays can be too weak for some Node programs.

25.0.3 Current Status

If Node **Buffer** compatibility becomes required again, the work should be a real Buffer implementation in EdgeJS bootstrap/runtime code, with the N-API allocation path constructing Buffer-backed values deliberately. It should not be a prototype repair pass after allocation.

Chapter 26

Known Issue: Console bootstrap binding

Source note: `development/troubleshooting/node-compat/napi/002_console.md`

Original title: Known Issue: Console bootstrap binding

		Remarks
Status	Caveat	N-API console repair was removed; remaining work belongs in EdgeJS bootstrap if needed.
Severity	Medium	Incorrect console bindings break diagnostics, tests, and bootstrap visibility.

26.0.1 Current State

`RepairBootstrapConsoleBindings(...)` is no longer part of QuickJS N-API startup. QuickJS N-API environment creation should not patch the EdgeJS console object after bootstrap.

26.0.2 Known Incompatibility

Node programs expect `console.log`, `console.error`, and related methods to work early in process startup and from native-backed contexts. If EdgeJS bootstrap assembles the global object and CommonJS-visible console module in the wrong order, logging can appear present while being disconnected from the actual stdout/stderr-backed console implementation.

26.0.3 Current Status

If this regresses, fix EdgeJS JavaScript bootstrap so it creates the final console object in the correct order, with methods bound once. A bootstrap assertion is fine; a late N-API repair pass should not return.

Chapter 27

Known Issue: Contextify diagnostics

Source note: `development/troubleshooting/node-compat/napi/003_contextify.md`
Original title: Known Issue: Contextify diagnostics

		Remarks
Status	Stable	Implemented as <code>napi_contextify__</code> under <code>napi/quickjs/src/internal</code> . Contextify is central to script compilation, source metadata, and framework bootstraps.
Severity	High	

27.0.1 Current State

Contextify helpers and state live in:

- `napi/quickjs/src/internal/napi_contextify.h`
- `napi/quickjs/src/internal/napi_contextify.cc`

`napi_env__` owns `napi_contextify__`. Source-map settings and callback state are kept with that class instead of in removed compatibility files.

27.0.2 Known Incompatibility

Node's contextify APIs sit under `vm`, internal loaders, and framework bootstraps. QuickJS can compile and evaluate scripts, but its diagnostics and context model do not naturally match V8 objects. Compile-time failures can be annotated while QuickJS still exposes useful metadata. A caught `Error` returned from JavaScript does not currently provide the same reliable V8-style message object for preserved source-map output.

27.0.3 Current Status

A fuller design should keep contextify as a small QuickJS subsystem with explicit compiled-script objects, cache-data policy, source-map state, and structured diagnostics. The documentation and tests should clearly separate supported QuickJS diagnostics from V8-only caught-error formatting.

Chapter 28

Known Issue: Environment lifecycle

Source note: `development/troubleshooting/node-compat/napi/004_environment.md`
Original title: Known Issue: Environment lifecycle

		Remarks
Status	Caveat	Removed environment side code; remaining state belongs on <code>napi_env__</code> and internal classes.
Severity	High	Environment lifecycle state affects cleanup, teardown, stack limits, and runtime stability.

28.0.1 Current State

Environment state is no longer carried by a separate compatibility directory. The current direction is direct ownership on `napi_env__` plus focused internal classes such as `napi_promises__`, `napi_contextify__`, and `napi_serdes__`.

28.0.2 Known Incompatibility

Node's N-API assumes a rich environment lifecycle with deterministic cleanup hooks and V8-backed runtime services. QuickJS exposes different primitives, so cleanup, task draining, stack limits, and release still need careful ownership. The disabled `JS_FreeRuntime(...)` path remains a known teardown issue while QuickJS GC-owned lifetime problems are unresolved.

28.0.3 Current Status

Re-enable `JS_FreeRuntime(...)` only as part of a tested lifecycle fix. Stack sizing, cleanup queues, task queues, and internal subsystem ownership should be explicit environment configuration or RAII state, not side tables.

Chapter 29

Known Issue: Global shims

Source note: `development/troubleshooting/node-compat/napi/005_global_shims.md`
Original title: Known Issue: Global shims

		Remarks
Status	Caveat	Removed from QuickJS N-API; remaining global support belongs in EdgeJS bootstrap.
Severity	Medium	Node and framework code probe for modern globals during bootstrap.

29.0.1 Current State

QuickJS N-API no longer installs broad Node-facing globals. Missing globals are either accepted incompatibilities or EdgeJS runtime/bootstrap work.

29.0.2 Known Incompatibility

Modern Node packages often probe for globals before choosing code paths. QuickJS may not expose the same objects, or may expose them with different behavior, which can push libraries into failing branches during startup.

29.0.3 Current Status

Provide real engine-backed or EdgeJS-backed implementations where feasible. Unsupported globals should fail in a way that works with Node-style capability detection. Do not add silent N-API-level globals just to satisfy probes.

Chapter 30

Known Issue: Promise hooks and microtasks

Source note: `development/troubleshooting/node-compat/napi/006_microtasks.md`

Original title: Known Issue: Promise hooks and microtasks

		Remarks
Status	Stable	Implemented as <code>napi_promises__</code> under <code>napi/quickjs/src/internal</code> ; native suites pass.
Severity	High	Promise hooks, async context, and job draining affect nearly every async workload.

30.0.1 Current State

Promise hook, rejection tracking, and microtask job logic live in:

- `napi/quickjs/src/internal/napi_promises.h`
- `napi/quickjs/src/internal/napi_promises.cc`

`napi_env__` owns `napi_promises__` directly. The old separate microtask compatibility files are gone.

30.0.2 Known Incompatibility

Node/V8 has a well-defined microtask queue integration with promise hooks, async resources, and embedder task scheduling. QuickJS exposes pending jobs differently, so draining must be coordinated from the N-API layer to keep promises, cleanup callbacks, and framework startup tasks progressing.

30.0.3 Current Status

Keep this owned by the QuickJS N-API environment with clear rules for when jobs are enqueued, drained, and associated with async context. If promise behavior regresses, fix `unofficial_napi_enqueue_microtask`, `unofficial_napi_process_microtasks`, and `unofficial_napi_set_enqueue_foreground_task_callback` in the N-API layer rather than adding drain loops in EdgeJS runtime code.

Chapter 31

Known Issue: Module loading

Source note: `development/troubleshooting/node-compat/napi/007_module_loading.md`
Original title: Known Issue: Module loading

		Remarks
Status	Caveat	C++ module-loading and CJS facade hacks were removed; no CJS support is currently provided.
Severity	High	Package resolution and CommonsJS/ESM interop decide whether real Node apps can bootstrap.

31.0.1 Current State

The QuickJS N-API backend should not carry a parallel C++ approximation of Node’s package resolver, CommonsJS wrapper, or ESM translator policy. The C++ CJS/module-loader hack has been removed: `unofficial_module_loader` and `quickjs_cjs_exports` no longer exist under `napi/quickjs/src`.

The remaining QuickJS `module_wrap`/unofficial public surface stays linkable through explicit failure or stable default behavior. It does not pretend that CJS support exists.

31.0.2 Known Incompatibility

QuickJS asks the embedder to normalize and load modules, while Node packages expect Node’s resolver, CommonsJS wrapper behavior, package conditions, and builtin module names. Framework bundles also expose pnpm symlink layouts and mixed CJS/ESM graphs that fail if resolution is only browser-like or filesystem-local.

31.0.3 Current Status

Route module loading through Node’s JavaScript loaders and translators. That is the right home for package conditions, CommonsJS wrapping, `node:` builtins, and future loader behavior. Tests should

cover pnpm layouts, builtins, package exports, CommonJS/ESM interop, and source classification without rebuilding Node's loader policy in C++.

Chapter 32

Known Issue: Property setting semantics

Source note: `development/troubleshooting/node-compat/napi/008_properties.md`

Original title: Known Issue: Property setting semantics

		Remarks
Status	Stable	Implemented as focused QuickJS N-API internal property-setting logic. Property assignment differences can surface as surprising N-API behavior.
Severity	Medium	

32.0.1 Current State

Property setting logic lives in:

- `napi/quickjs/src/internal/napi_set_property.h`
- `napi/quickjs/src/internal/napi_set_property.cc`

`js_native_api_quickjs.cc` delegates through this focused internal helper rather than carrying local property semantics.

32.0.2 Known Incompatibility

N-API callers expect property operations to follow Node/V8 behavior, not raw QuickJS descriptor semantics in every edge case. Libraries that attach state to objects during initialization can trip over inherited readonly or accessor-only properties if the backend simply forwards to QuickJS.

32.0.3 Current Status

Keep public N-API property setters routed through this tested property semantics layer. The layer should document when QuickJS behavior is preserved and when Node/V8 observable behavior is intentionally matched.

Chapter 33

Known Issue: QuickJS utility ownership

Source note: `development/troubleshooting/node-compat/napi/009_quickjs_utilities.md`
Original title: Known Issue: QuickJS utility ownership

		Remarks
Status	Stable	Shared utilities moved to <code>napi_util__</code> under <code>napi/quickjs/src/internal</code> . Shared helpers are not a feature by themselves, but mistakes here spread widely.
Severity	Low	

33.0.1 Current State

Shared QuickJS helpers live in:

- `napi/quickjs/src/internal/napi_util.h`
- `napi/quickjs/src/internal/napi_util.cc`

The helpers were renamed to `lower_case` style, redundant code was removed, and call sites now use the internal utility class instead of removed compatibility files.

33.0.2 Known Incompatibility

This is not a user-visible Node compatibility issue by itself. The risk is that path handling, value conversion, atom handling, or source loading can drift if each subsystem invents its own QuickJS boilerplate.

33.0.3 Current Status

Keep `napi_util__` deliberately boring. General QuickJS mechanics can live there, while Node policy should stay in EdgeJS runtime/bootstrap code or in the focused subsystem that owns the behavior. Avoid turning utilities into a policy dumping ground.

Chapter 34

Known Issue: Serialization and deserialization

Source note: `development/troubleshooting/node-compat/napi/010_serdes.md`

Original title: Known Issue: Serialization and deserialization

		Remarks
Status	Stable	Implemented as <code>napi_serdes__</code> under <code>napi/quickjs/src/internal</code> .
Severity	Medium	Node internals and frameworks may import V8 serialization bindings even outside V8.

34.0.1 Current State

Serialization state and callbacks live in:

- `napi/quickjs/src/internal/napi_serdes.h`
- `napi/quickjs/src/internal/napi_serdes.cc`

`napi_serdes__` owns serializer, deserializer, and serialized-payload state. `unofficial_napi.cc` delegates into that class.

34.0.2 Known Incompatibility

Node exposes V8 serialization through internal and public-facing paths, and some framework code imports those paths even when it only needs a subset of behavior. QuickJS has its own serialization format rather than V8's wire format.

34.0.3 Current Status

Maintain a support matrix that clearly separates Node-compatible wire semantics, QuickJS-only serialization, and unsupported V8 behavior. If exact V8 wire compatibility is required, return explicit failures instead of silently producing incompatible bytes.

Chapter 35

Known Issue: QuickJS WASIX atomics guard patch

Source note: `development/troubleshooting/node-compat/napi/011_quickjs_wasix_atomics_patch.md`
Original title: Known Issue: QuickJS WASIX atomics guard patch

		Remarks
Status	Open	Open engine-maintenance issue.
Severity	Medium	Local engine patch must be preserved across QuickJS updates.

35.0.1 Current State

This note tracks a QuickJS engine-level change that supports the QuickJS runtime on WASIX. It is not part of a removed N-API compatibility directory.

35.0.2 Source Notes

- `plans/quickjs-wasm/development/005_wasix_wasmer_http.md`
- `plans/quickjs-wasm/development/006_framework_app_adapters.md`
- `AGENTS.md`

35.0.3 Known Incompatibility

Vendored QuickJS was patched so WASIX builds expose `Atomics` and `SharedArrayBuffer` when `__wasm_atomics__` is defined, instead of excluding all `__wasi__` targets.

35.0.4 Risk

It may be correct, but it is still a local engine fork delta. It can be lost or misapplied when updating QuickJS.

35.0.5 Current Status

Turn the change into an explicit patch file with rationale and upstream context, or move to a QuickJS/QuickJS-NG version that supports WASIX atomics cleanly. Add build-time and runtime smoke tests for `Atomics`, `SharedArrayBuffer`, and blocking-wait limitations.

Chapter 36

Known Issue: V8-shaped CallSite methods

Source note: `development/troubleshooting/node-compat/napi/013_v8_shaped_callsite_methods.md`
Original title: Known Issue: V8-shaped CallSite methods

		Remarks
Status	Open	Open structured-stack issue. Provides Node/V8 stack APIs over incomplete QuickJS metadata.
Severity	Medium	

36.0.1 Current State

This note tracks a QuickJS engine-level structured-stack issue that supports Node-facing diagnostics. It is not part of a removed N-API compatibility directory.

36.0.2 Source Notes

- `plans/quickjs-wasm/development/troubleshooting/astro-ssr/002_depd_callsite_methods.md`
- `plans/quickjs-wasm/development/002_native_bootstrap_contextify.md`

36.0.3 Known Incompatibility

QuickJS stack construction honors public `Error.prepareStackTrace`, and native `CallSite` objects expose Node/V8-style methods needed by packages such as `depd`.

36.0.4 Risk

V8 `CallSite` is not a JavaScript standard. QuickJS does not naturally track all the same metadata, so some methods are approximations or conservative defaults.

36.0.5 Current Status

Define a QuickJS structured stack frame model with explicit available and unavailable fields. Map that model to Node/V8 CallSite methods in one focused diagnostics layer. Test filenames, eval origins, constructor/method flags, async frames, and missing metadata.

Part VI

EdgeJS Runtime And Deployment Registry

Chapter 37

EdgeJS Runtime Node Compatibility

Source note: `development/troubleshooting/node-compat/edgejs/README.md`

Original title: EdgeJS Runtime Node Compatibility

		Remarks
Status	Open	Registry for Node compatibility issues owned by EdgeJS runtime/bootstrap code.
Severity	Low	Documentation registry only; individual issue pages carry runtime severity.

These notes track Node compatibility work that belongs in EdgeJS runtime source or JavaScript bootstrap code. They are separate from QuickJS N-API internals: when a behavior is really part of the Node runtime surface, it should be solved in EdgeJS itself rather than hidden behind removed N-API compatibility files.

- [Minimal Intl fallback](#)
- [Native inspector stub](#)
- [Stream wrapper unwrap fallback](#)

Chapter 38

Known Issue: Minimal Intl.DateTimeFormat fallback

Source note: `development/troubleshooting/node-compat/edgejs/003_minimal_intl_fallback.md`
Original title: Known Issue: Minimal ‘Intl.DateTimeFormat’ fallback

		Remarks
Status	Caveat	Minimal runtime fallback exists with known ECMA-402 limits.
Severity	Medium	Unblocks frameworks but can misrepresent ECMA-402 support.

38.0.1 Current State

This issue belongs to EdgeJS runtime/bootstrap code, not QuickJS N-API.

38.0.2 Source Notes

- `plans/quickjs-wasm/development/troubleshooting/astro-ssr/004_missing_intl.md`
- `plans/quickjs-wasm/development/dev_001_pr_cleanup_containment/003_intl_fallback_module.md`

38.0.3 Known Incompatibility

When QuickJS has no real `globalThis.Intl`, Edge installs a deliberately tiny `Intl.DateTimeFormat` fallback. It covers enough timestamp formatting for Astro bootstrap paths.

38.0.4 Risk

It looks like `Intl`, but it is not full ECMA-402. It does not do real locale negotiation, calendars, numbering systems, time-zone rules, or ICU-backed formatting. Code can easily infer more support than exists.

38.0.5 Current Status

Either link a real ECMA-402/ICU provider or expose `Intl` as an explicit unsupported capability. If a fallback remains, make its subset explicit in a support matrix and add tests proving unsupported options do not silently pretend to work.

Chapter 39

Known Issue: Native unavailable inspector stub

Source note: `development/troubleshooting/node-compat/edgejs/004_native_inspector_stub.md`
Original title: Known Issue: Native unavailable ‘inspector’ stub

		Remarks
Status	Caveat	Native unavailable-inspector module exists with known shape limits. Makes imports work while the runtime still has no real inspector.
Severity	Medium	

39.0.1 Current State

This issue belongs to EdgeJS runtime/bootstrap code, not QuickJS N-API.

39.0.2 Source Notes

- `plans/quickjs-wasm/development/troubleshooting/next-app/002_standalone_inspector_stub.md`
- `plans/quickjs-wasm/development/dev_001_pr_cleanup_containment/002_native_inspector_fallba`

39.0.3 Known Incompatibility

`require("inspector")` and `require("node:inspector")` return a native fallback object even though `internalBinding("config").hasInspector` and `process.features.inspector` remain false. Passive APIs no-op; active APIs throw `inspector-unavailable` errors.

39.0.4 Risk

The module is publicly loadable while builtin metadata can still say it cannot be required. The fallback `Session` is smaller than Node’s real object and does not fully behave like an `EventEmitter`.

39.0.5 Current Status

Define the contract explicitly: absent inspector, or a documented unavailable inspector module. If the module is present, make metadata agree with `require()` and match Node's public shape closely enough for passive consumers, including `Session` inheritance and stable no-op methods.

Chapter 40

Known Issue: Stream wrapper-specific unwrap fallback

Source note: `development/troubleshooting/node-compat/edgejs/010_stream_wrapper_unwrap_fallback.md`
Original title: Known Issue: Stream wrapper-specific unwrap fallback

		Remarks
Status	Caveat	Runtime stream handling works, but the underlying N-API object identity issue remains.
Severity	High	Works around a deeper N-API object identity problem.

40.0.1 Current State

This issue crosses EdgeJS stream code and QuickJS N-API object typing. The observable runtime issue is tracked here because it surfaced in EdgeJS stream conversion.

40.0.2 Source Notes

- `plans/quickjs-wasm/development/005_wasix_wasmer_http.md`
- `AGENTS.md`

40.0.3 Known Incompatibility

QuickJS class instances could look like `napi_external`, so stream conversion treated a wrapped TCP object as a raw external pointer. The fix tries TCP/Pipe/TTY wrapper-specific `napi_unwrap(...)` paths before raw external fallback.

40.0.4 Risk

The stream fix is careful, but a wrapped object should not be ambiguous with a raw external. This keeps HTTP working while leaving the N-API type model blurry.

40.0.5 Current Status

Fix QuickJS N-API type tagging so wrapped objects and raw externals are distinct. Make `napi_typeof`, `napi_unwrap`, and external handling match Node-API semantics. Then simplify stream-base conversion once object identity is trustworthy.

Chapter 41

Deploy And Packaging Node Compatibility

Source note: [development/troubleshooting/node-compat/deploy/README.md](#)

Original title: Deploy And Packaging Node Compatibility

		Remarks
Status	Open	Registry for deployment and package-layout compatibility issues.
Severity	Low	Documentation registry only; individual issue pages carry runtime severity.

These notes track known issues that are primarily about builds, package layout, deployment, and framework packaging. They are not N-API compatibility files; they describe deploy artifact and package graph status.

- [NAPI_EXTERN WASIX linkage](#)
- [Framework static server adapters](#)
- [pnpm deploy graph materialization](#)

Chapter 42

Known Issue: NAPI_EXTERN= WASIX linkage rule

Source note: [development/troubleshooting/node-compat/deploy/016_napi_extern_wasix_linkage.md](#)
Original title: Known Issue: ‘NAPI_EXTERN=’ WASIX linkage rule

		Remarks
Status	Caveat	Linkage rule is known and enforced in current embedded-provider builds. Correct but easy to forget on future targets.
Severity	Medium	

42.0.1 Current State

This is a build and deployment issue, not a QuickJS N-API compatibility file.

42.0.2 Source Notes

- [plans/quickjs-wasm/development/008_runtime_change_containment_rollback.md](#)
- [plans/quickjs-wasm/development/troubleshooting/wasmer-deploy/002_quickjs_wasix_napi_import](#)

42.0.3 Known Incompatibility

Targets that include N-API headers before linking `napi_quickjs` must compile with `NAPI_EXTERN=` so wasm objects agree that `napi_*` symbols are provided by the embedded provider rather than imported from `napi` or `env`.

42.0.4 Risk

The rule is real, but it is tribal knowledge unless every consumer inherits it centrally. A future target can silently compile with the wrong import/export mode and fail at wasm link time.

42.0.5 Current Status

Move embedded-provider declaration mode into a single CMake interface target or generated config header. Make all N-API consumers inherit from it. Keep the post-link no-imported-`napi_*` check and make failures identify the offending target.

Chapter 43

Known Issue: Framework static and ad hoc server adapters

Source note: development/troubleshooting/node-compat/deploy/017_framework_static_server_adapters.md

Original title: Known Issue: Framework static and ad hoc server adapters

		Remarks
Status	Caveat	Useful bring-up adapters exist, but framework support boundaries remain explicit.
Severity	Low	Useful for bring-up, but not a general framework integration model.

43.0.1 Current State

This is a framework deployment issue, not a QuickJS N-API compatibility file.

43.0.2 Source Notes

- plans/quickjs-wasm/development/006_framework_app_adapters.md
- plans/quickjs-wasm/development/007_framework_standalone_builds.md
- plans/quickjs-wasm/development/troubleshooting/vite-app/001_standalone_build.md

43.0.3 Known Incompatibility

Astro and Vite validation used small static or ad hoc server adapters to get framework output running under Edge QuickJS.

43.0.4 Risk

These adapters prove runtime capability, but they can bypass the actual server semantics users expect from each framework: routing, headers, streaming, error pages, assets, and environment handling.

43.0.5 Current Status

Define supported deployment modes per framework: static assets, standalone Node server, generated dynamic shell, or unsupported. Generate adapters as tested build artifacts instead of hand-maintained one-offs. Add fixtures for routing, assets, headers, streaming, error pages, and env vars under native QuickJS and WASIX.

Chapter 44

Known Issue: pnpm deploy graph materialization

Source note: development/troubleshooting/node-compat/deploy/018_pnpm_deploy_graph_materialization.m
Original title: Known Issue: pnpm deploy graph materialization

		Remarks
Status	Caveat	Deploy graph materialization exists, with drift risk against pnpm and bundlers.
Severity	Medium	Custom package graph rewriting can drift from pnpm and bundler behavior.

44.0.1 Current State

This is a deployment artifact issue, not a QuickJS N-API compatibility file.

44.0.2 Source Notes

- plans/quickjs-wasm/development/troubleshooting/astro-ssr/014_pnpm_deploy_externalized_runt
- plans/quickjs-wasm/development/troubleshooting/wasmer-deploy/001_pnpm_directory_symlinks_v

44.0.3 Known Incompatibility

Deploy preparation scans runtime imports, materializes pnpm package links, removes .pnpm, rewrites virtual-store imports, and validates a symlink-free artifact.

44.0.4 Risk

It is pragmatic, but it is a custom package graph transformer. It can go stale as pnpm, framework bundlers, and package export patterns change.

44.0.5 Current Status

Make deploy preparation a tested graph tool with explicit inputs, outputs, and invariants. Prefer framework or bundler output that already contains a closed runtime graph. Validate every bare runtime import inside the final artifact with the same resolver QuickJS uses at runtime.

Part VII

Framework Applications

Chapter 45

Edge QuickJS Troubleshooting Registry

Source note: `development/troubleshooting/README.md`

Original title: Edge QuickJS Troubleshooting Registry

		Remarks
Status	Open	Canonical registry for QuickJS WASIX troubleshooting issue pages.
Severity	Low	Documentation registry only; individual issue pages carry runtime severity.

Each problem should have one issue page. Keep diagnosis, status, severity, and known limitations on that page. This registry should stay compact and avoid duplicating issue details.

45.0.1 Status Icons

- **Open**: open or active.
- **Stable**: resolved or stable.
- **Caveat**: accepted with caveats, partial compatibility, or retained limitation.
- **Blocker**: unresolved blocker.

45.0.2 Node Compatibility

Status	Severity	Issue	Topic
Caveat	Medium	001_buffer.md	Buffer
Caveat	Medium	002_console.md	Console bootstrap binding
Stable	High	003_contextify.md	Contextify diagnostics
Caveat	High	004_environment.md	Environment lifecycle

Status	Severity	Issue	Topic
Caveat	Medium	005_global_shims.md	Global shims
Stable	High	006_microtasks.md	Promise hooks and microtasks
Caveat	High	007_module_loading.md	Module loading
Stable	Medium	008_properties.md	Property setting semantics
Stable	Low	009_quickjs_utilities.md	QuickJS utility ownership
Stable	Medium	010_serdes.md	Serialization and deserialization
Open	Medium	011_quickjs_wasix_atomics.md	QuickJS WASIX atomics guard patch
Open	Medium	013_v8_shaped_callsite_v8_shaped_callsite.md	V8-shaped CallSite methods
Caveat	Medium	003_minimal_intl_fallback.md	Minimal Intl.DateTimeFormat fallback
Caveat	Medium	004_native_inspector_stub.md	Native unavailable inspector stub
Caveat	High	010_stream_wrapper_unwrap_fallback.md	Stream wrapper unwrap fallback
Caveat	Medium	016_napi_external_wasix_napi_external_wasix.md	NAPI_EXTERN= WASIX linkage rule
Caveat	Low	017_framework_static_server_adapters.md	Framework static and ad hoc server adapters
Caveat	Medium	018_pnpm_deploy_graph_materialization.md	pnpm deploy graph materialization

45.0.3 Node Test

Status	Severity	Issue	Topic
Open	Medium	001_buffer_limits_and_deprecation_parity.md	Buffer limits and deprecation parity
Open	Medium	002_console_inspect_and_stack_formatting.md	Console inspect and stack formatting
Open	High	003_node_test_public_api_exports.md	node-test public API exports
Open	Medium	004_diagnostics_channel_loader_events.md	Diagnostics channel module loader events
Open	Medium	005_diagnostics_channel_async_context.md	Diagnostics channel async context
Open	Low	006_eventemitter_async_resource_private-field_errors.md	EventEmitter.AsyncResource private-field errors
Open	High	007_fetch_response_body_and_HTTP_proxy_env.md	Fetch Response body and HTTP proxy env

Status	Severity	Issue	Topic
Open	High	008_https_proxy_tunnel_errors.md	HTTPS proxy tunnel errors
Open	Medium	009_http_timers_and_headers_limits.md	HTTP timers and header limits
Open	Low	010_os_constants_and_userInfo_errors.md	OS constants and userInfo errors
Open	Medium	011_fastutf8stream_synchwait.md	FastUtf8Stream synchronous wait
Open	High	012_explicit_resource_management_syntax.md	Explicit resource management syntax
Open	Medium	013_stream_missing_builtins_and_async_iterators.md	Stream missing builtins and async iterators
Open	Medium	014_string_decoder_utf8_boundaries.md	StringDecoder UTF-8 boundaries
Open	Medium	015_url_and_data_url_validation.md	URL and data URL validation
Open	Medium	016_whatwg_url_inspect_and_search_params.md	WHATWG URL inspect and search params

45.0.4 Astro SSR

Status	Severity	Issue	Topic
Open	High	001_es_module_lexer_webassembly_import.md	es-module-lexer WebAssembly import
Stable	High	002_depd_callsite_method_compatibility.md	depd CallSite method compatibility
Caveat	High	003_cjs_reexport_named_exports.md	CommonJS re-export named exports
Caveat	Medium	004_missing_intl_global.md	Missing Intl global
Caveat	Low	005_listen_eperm_on_localhost.md	Listen EPERM on localhost
Stable	High	006_floating_ui_utils_dom_subpath.md	Floating UI utils DOM subpath
Stable	High	007_react_remove_scroll_bar_constants_subpath.md	React RemoveScroll Bar constants subpath
Stable	High	008_zustand_ind_create_export.md	Zustand ind create export
Stable	High	009_zustand_esm_default_export.md	Zustand ESM default export
Stable	High	010_use_gesture_controller_export.md	Use Gesture Controller export
Stable	High	011_route_stack_overflow.md	Route stack overflow

Status	Severity	Issue	Topic
Stable	High	012_wasix_pnpm_symlink_resolution	WASIX pnpm symlink resolution
Stable	High	013_lucide_react_chevron-down_export	Lucide React ChevronDown export
Stable	Medium	014_pnpm_deploy_externalized_runtime_links	pnpm deploytime links externalized runtime links

45.0.5 Vite App

Status	Severity	Issue	Topic
Caveat	Low	001_standalone_build	Standalone build findings

45.0.6 Next App

Status	Severity	Issue	Topic
Stable	High	001_standalone_v8_serdes	<code>require("v8") / serdes</code> findings
Stable	High	002_standalone_inspector_stub	<code>require("inspector")</code> stub
Open	High	003_route_stack_exhausted	Router request stack exhaustion

45.0.7 Wasmer Deploy

Status	Severity	Issue	Topic
Caveat	High	001_pnpm_directory_symlinks	pnpm directory symlinks in WEBC package
Stable	High	002_quickjs_wasix_napi	QuickJS WASIX N-API import module mismatch
Caveat	High	003_ci_safe_mode_missing	CI safe mode missing QuickJS artifact
Stable	High	004_wasix_safe_mode	WASIX safe mode HTTPS exits before callbacks

Chapter 46

Astro SSR: es-module-lexer WebAssembly Import

Source note: development/troubleshooting/astro-ssr/001_es_module_lexer_webassembly.md
Original title: Astro SSR: es-module-lexer WebAssembly Import

		Remarks
Status	Open	Planned runtime compatibility investigation.
Severity	High	The Astro SSR entry cannot start if the WebAssembly-dependent lexer path is selected.

46.0.1 Issue

Running the Astro SSR native ESM entry directly with the QuickJS Edge CLI fails:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Observed error:

```
ReferenceError: WebAssembly is not defined
    at <anonymous> (.../node_modules/es-module-lexer/dist/lexer.js:2:356)
```

Node can run the same entry:

```
node ./dist/server/entry.mjs
```

46.0.2 Diagnosis

Astro's server output imports `es-module-lexer`.

QuickJS currently resolves the bare package import to:

```
node_modules/es-module-lexer/dist/lexer.js
```

That is the package's default ESM/WASM build. It expects `globalThis.WebAssembly`, which the QuickJS runtime does not currently expose.

The existing bundled CJS path already avoids this by aliasing:

```
'es-module-lexer': 'es-module-lexer/js'
```

The `es-module-lexer/js` export resolves to the pure JS build and has already been verified to import successfully under the QuickJS Edge CLI.

46.0.3 Status Notes

Implement a QuickJS-only resolver compatibility alias in:

```
napi/quickjs/src/unofficial_napi.cc
```

When resolving the bare specifier:

```
es-module-lexer
```

resolve it as:

```
es-module-lexer/js
```

This should route through the package `exports["./js"]` target and load:

```
node_modules/es-module-lexer/dist/lexer.asm.js
```

46.0.4 Constraints

- Only modify files under `napi/quickjs/`.
- Do not modify the Astro app, `node_modules`, or non-QuickJS Edge runtime code.
- Do not implement a fake `WebAssembly` global for this issue.
- Keep the alias narrow and package-specific.

46.0.5 Validation

Rebuild:

```
cmake --build build-edge-quickjs-cli --target edge -j4
```

Smoke test resolver behavior:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "import('es-module-lexer').then(m=>console.log(typeof m.parse))"
```

Expected output:

```
function
```

Then rerun the Astro SSR entry:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

If a new failure appears, capture it as the next issue-specific plan in this directory before making further changes.

Chapter 47

Astro SSR: depd CallSite Method Compatibility

Source note: development/troubleshooting/astro-ssr/002_depd_callsite_methods.md
Original title: Astro SSR: depd CallSite Method Compatibility

		Remarks
Status	Stable	Fixed in the vendored QuickJS CallSite and stack trace implementation.
Severity	High	Astro SSR stopped during startup when depd could not use Node-style CallSite methods.

47.0.1 Issue

After aliasing `es-module-lexer` to its pure-JS export, the Astro SSR native ESM entry advances to a new failure under the QuickJS Edge CLI:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge \  
-e "import('./dist/server/entry.mjs')"
```

Observed error:

```
TypeError: not a function  
    at callSiteLocation (<input>:270:23)  
    at depd (<input>:111:31)
```

The failure was first reproduced from:

```
~/src/dev/christoph/astro-app
```

It was later reproduced from:

```
~/src/dev/stackmachine.com
```

47.0.2 Diagnosis

The failing dependency is `depd`.

Its `callSiteLocation(...)` helper expects V8/Node-style structured stack frame objects with methods such as:

```
callSite.getFileName()  
callSite.getLineNumber()  
callSite.getColumnNumber()  
callSite.isEval()  
callSite.getEvalOrigin()  
callSite.getFunctionName()
```

The QuickJS-backed runtime had two compatibility gaps:

- Node bootstrap replaces `Error.prepareStackTrace` with a writable data property, but QuickJS stack construction still read only its hidden `ctx->error_prepare_stack` slot. Userland assignments such as `depd`'s temporary `Error.prepareStackTrace = prepareObjectStackTrace` were ignored, so `Error.captureStackTrace(obj)` produced a string instead of `CallSite[]`.
- The native QuickJS `CallSite` prototype exposed only a small method subset. `depd` also expects methods such as `isEval()`, `getEvalOrigin()`, `getThis()`, `getTypeName()`, and `getMethodName()`.

This is separate from the earlier `es-module-lexer` WebAssembly issue, which no longer appears after the resolver alias.

The existing bundled CJS Astro path has already avoided this dependency behavior by using `edge-depd-stub.cjs`, but the native ESM SSR entry currently imports the real `depd` package.

47.0.3 Current Status

Updated `quickjs/quickjs.c` so `build_backtrace(...)` reads the public `Error.prepareStackTrace` property at stack-build time, falling back to the hidden QuickJS slot only when the public property is not callable.

Also extended the native QuickJS `CallSite` prototype with conservative Node/V8-compatible methods:

```
isEval  
isConstructor  
isToplevel  
isAsync  
isPromiseAll  
getMethodName  
getTypeName  
getThis  
getEvalOrigin  
getScriptNameOrSourceURL  
getPromiseIndex  
toString
```

Where QuickJS does not currently track the exact V8 metadata, these methods return stable conservative values (`false`, `null`, or `undefined`) instead of throwing.

47.0.4 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep any resolver compatibility aliases narrow and package-specific.
- Compare with the V8 backend or existing bundled adapter behavior before implementing.
- Fix one behavior at a time and rerun the targeted Astro SSR import before moving to any next failure.

47.0.5 Validation

Rebuild:

```
cmake --build build-edge-quickjs-cli --target edge -j4
```

Focused `depd` check:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "try { require('depd')('x'); console.log('depd ok') } catch(e) { console.error(e && (e.st
```

Observed result after the fix:

```
depd ok
```

Rerun the focused import:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  ./dist/server/entry.mjs
```

Observed result after the fix:

```
ReferenceError: Intl is not defined
    at ~/src/dev/stackmachine.com/dist/server/chunks/_@astrojs-ssr-adapter_BqW-NUXY.mjs:734:28
```

This is a later, different Astro SSR failure captured in `004_missing_intl.md`.

Chapter 48

Astro SSR: CommonJS Re-Export Named Exports

Source note: development/troubleshooting/astro-ssr/003_cjs_reexport_named_exports.md
Original title: Astro SSR: CommonJS Re-Export Named Exports

		Remarks
Status	Caveat	Historical fix superseded by removing the QuickJS C++ CommonJS facade/module-loader hack.
Severity	High	React named exports failed to link without this compatibility behavior.

48.0.1 Issue

The Astro standalone SSR entry for `stackmachine.com` starts under native Node and native V8 EdgeJS, but fails under native QuickJS EdgeJS:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Focused reproduction:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "import('./dist/server/entry.mjs').catch(e=>{ console.error(e && e.message); process.exit(1); })"
```

Observed error:

```
Could not find export 'createElement' in module
'~/src/dev/stackmachine.com/node_modules/react/index'
```

48.0.2 Diagnosis

The failing Astro renderer imports React as:


```
import React__default, { createElement } from 'react';
```

Node and the V8-backed Edge runtime expose CommonJS named exports on the ESM namespace for `react`. QuickJS EdgeJS creates a synthetic CommonJS module facade because QuickJS links ESM imports before a CommonJS file can execute and produce `module.exports`.

The original QuickJS facade statically scanned only the immediate wrapper file. React's public `index.js` delegates to another CommonJS file:

```
module.exports = require('./cjs/react.development.js');
```

The real `exports.createElement = ...` assignment is in the delegated file, so QuickJS declares only `default` and `module.exports` before module linking. LLDB confirmed the failure was thrown before the synthetic CommonJS module initializer ran, so this had to be fixed in export-name declaration rather than later evaluation.

48.0.3 Why this compatibility layer exists

This is not because V8 has CommonJS and QuickJS does not. V8, like QuickJS, is a JavaScript engine; Node implements CommonJS, ESM loading, and the CJS/ESM bridge around the engine.

The difference is that Node's V8 path already has mature native `ModuleWrap`, loader, and translator integration. The QuickJS N-API backend is implementing that V8-shaped `unofficial_napi` surface over QuickJS. QuickJS asks the host C module loader to normalize and load imports during `JS_ResolveModule`, and it requires declared ESM export names before link time. CommonJS modules only know their true export object after evaluation.

The facade/export-name logic is therefore a bridge for Node compatibility:

- resolve package and file specifiers in the QuickJS host module loader;
- decide whether a `.js` file should be compiled as ESM or evaluated through the CommonJS loader;
- predeclare conservative named exports for CommonJS facades so ESM imports can link;
- after `require(...)` evaluates the CommonJS file, copy the actual properties onto the declared QuickJS module exports.

This behavior is needed until QuickJS `ModuleWrap` can delegate more of the flow back to Node's JS loaders/translators. The behavior is valid runtime plumbing; the older ad hoc JSON/package parsing and broad CJS heuristics are the pieces that should be treated as technical debt.

48.0.4 Current Status

CommonJS named export discovery was previously moved out of `unofficial_napi.cc` into a dedicated scanner. That scanner preserved the direct export patterns and added recursive literal re-export discovery for patterns such as:

```
module.exports = require('./target.js')
Object.assign(exports, require('./target.js'))
```

The resulting names were used both when declaring QuickJS C module exports and when setting those exports after `require(...)` evaluated.

Later cleanup removed the remaining QuickJS C++ CommonJS facade/module-loader hack. The deleted files were `unofficial_module_loader.{h,cc}` and `quickjs_cjs_exports.{h,cc}`. The

QuickJS N-API `module_wrap` public surface remains linkable through explicit failure or stable default responses rather than pretending this CJS compatibility path exists.

48.0.5 Constraints

- Keep the fix in the QuickJS-backed N-API/runtime path.
- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep the scanner conservative; do not execute CommonJS while computing link names.
- Preserve `default` and `module.exports` behavior if CJS support is rebuilt in the JavaScript loader path rather than in QuickJS C++ host-loader shims.

48.0.6 Validation

Rebuild:

```
cmake --build build-edge-quickjs-cli --target edge -j4
```

Check the focused namespace behavior:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
-e "import('react').then(m=>console.log(Object.prototype.hasOwnProperty.call(m, 'createElement'))"
```

Then rerun the Astro SSR entry:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Observed current state:

- `react` named exports such as `createElement` link successfully.
- Later Astro SSR failures were captured in subsequent issue-specific notes (004 through 014) rather than folded into this issue.
- The full Astro standalone path has since reached a Wasmer-served 200 `text/html` response after the later resolver, symlink, stack, and deploy packaging fixes.

Current design status: CJS support is absent in QuickJS N-API. If it returns, it should come through Node's JavaScript loaders/translators or another EdgeJS-owned runtime path, not through local QuickJS C++ host-loader parsers.

Chapter 49

Astro SSR: Missing Intl Global

Source note: development/troubleshooting/astro-ssr/004_missing_intl.md
Original title: Astro SSR: Missing Intl Global

		Remarks
Status	Caveat	Minimal runtime compatibility fallback implemented.
Severity	Medium	The fallback enables Astro startup but is intentionally incomplete compared with ECMA-402 Intl.

49.0.1 Issue

After the `depd` `CallSite` compatibility fix, the Astro standalone SSR entry for `stackmachine.com` advances to a new QuickJS runtime failure:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Observed error:

```
ReferenceError: Intl is not defined
    at ~/src/dev/stackmachine.com/dist/server/chunks/_@astrojs-ssr-adapter_BqW-NUXY.mjs:734:28
```

The generated Astro chunk creates a logger timestamp formatter at module load:

```
const dateTimeFormat = new Intl.DateTimeFormat([], {
  hour: "2-digit",
  minute: "2-digit",
  second: "2-digit",
  hour12: false
});
```

49.0.2 Diagnosis

The native QuickJS Edge runtime currently exposes no `globalThis.Intl`. Astro's SSR adapter expects at least `Intl.DateTimeFormat` to exist during module evaluation.

This is separate from the `depd` stack compatibility issue: a focused `require('depd')('x')` check now succeeds, and the Astro entry reaches this later import-time failure.

49.0.3 Current Status

Implemented the narrow runtime-level fallback option in `src/edge_runtime.cc`. During early runtime bootstrap, before the `process` object is installed, EdgeJS now checks for `globalThis.Intl.DateTimeFormat`. If a real implementation already exists, it is left untouched. If it is missing, EdgeJS installs a small JS fallback with:

- a callable/constructible `Intl.DateTimeFormat`;
- `format(value)` for local-time `HH:mm:ss / h:mm:ss AM|PM` output;
- `resolvedOptions()`;
- `supportedLocalesOf()`;
- `Symbol.toStringTag`.

This is intentionally not a full ECMA-402 implementation. It does not perform real locale negotiation, ICU-backed calendar selection, numbering-system formatting, or time-zone conversion. It exists to satisfy framework bootstrap paths, including Astro's SSR logger timestamp formatter, without modifying app code or generated output.

Choosing this minimal fallback keeps native QuickJS and WASIX QuickJS moving while leaving the door open for a future real Intl provider.

49.0.4 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Fix one behavior at a time and rerun the targeted Astro SSR entry before moving to any next failure.
- Avoid pretending to implement full ECMA-402 Intl unless the implementation is actually backed by a real formatter.

49.0.5 Validation

Rebuild:

```
cmake --build build-edge-quickjs-cli --target edge -j4
```

Focused Intl check:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
-e "const f = new Intl.DateTimeFormat([], { hour: '2-digit', minute: '2-digit', second: '2-d
```

Observed result:

```
string
```

Then rerun the Astro SSR entry:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Expected result for this issue: the Intl is not defined failure disappears.

Observed result after the fix: Astro reaches a later runtime/server issue and prints timestamped logger output, proving the fallback is being used:

```
13:03:14 [ERROR] [@astrojs/node] Unhandled rejection while rendering undefined
Error: listen EPERM: operation not permitted ::1:4321
```

The later listen failure is captured in 005_listen_eperm.md.

Chapter 50

Astro SSR: Listen EPERM On Localhost

Source note: development/troubleshooting/astro-ssr/005_listen_eperm.md

Original title: Astro SSR: Listen EPERM On Localhost

		Remarks
Status	Caveat	Resolved as sandbox bind policy, not a QuickJS runtime bug.
Severity	Low	The server works when localhost binding is allowed; this is a local verification constraint.

50.0.1 Issue

After the minimal Intl.DateTimeFormat fallback, the Astro standalone SSR entry for stackmachine.com advances past module evaluation and reaches server startup:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Observed output:

```
(node:91514) [DEP0093] DeprecationWarning: The crypto.fips is deprecated. Please use crypto.getFips() instead.
(node:91514) [DEP0176] DeprecationWarning: fs.F_OK is deprecated, use fs.constants.F_OK instead.
13:03:14 [ERROR] [@astrojs/node] Unhandled rejection while rendering undefined
Error: listen EPERM: operation not permitted ::1:4321
    at UVExceptionWithHostPort (<input>:704:5)
    at setupListenHandle (<input>:1920:25)
    at listenInCluster (<input>:1999:21)
    at <input>:2208:23
    at onlookupall (<input>:136:17) {
  code: 'EPERM',
```

```
    errno: -1,  
    syscall: 'listen',  
    address: '::1',  
    port: 4321  
  }  
}
```

The process exited with status 0 in this sandboxed run despite logging the unhandled rejection.

50.0.2 Diagnosis

This is separate from the `Intl` issue. The logger timestamp is formatted, so the Astro adapter has advanced to the server listen path. The failing address is IPv6 localhost (`::1`) on port 4321.

Focused `node:net` bind checks show this is caused by the current sandbox disallowing local socket binds, not by QuickJS TCP/listen behavior or Astro's default host/port selection.

Under normal sandboxed execution, native QuickJS Edge fails to listen on all tested TCP server addresses:

```
127.0.0.1 ephemeral port -> error EPERM -1 listen 127.0.0.1 undefined  
::1 ephemeral port      -> error EPERM -1 listen ::1 undefined  
unspecified ephemeral   -> error EPERM -1 listen 0.0.0.0 undefined
```

With the same QuickJS Edge binary allowed to run outside the sandbox, the same checks succeed:

```
127.0.0.1 ephemeral port -> listening 127.0.0.1 IPv4 <port>; closed  
::1 ephemeral port      -> listening ::1 IPv6 <port>; closed  
unspecified ephemeral   -> listening :: IPv6 <port>; closed
```

The available V8-backed Edge binary shows the same pattern: sandboxed `127.0.0.1` and `::1` binds fail with `EPERM`, while both succeed outside the sandbox. That comparison rules out a QuickJS-specific TCP bind regression.

50.0.3 Status Notes

Investigate with the narrowest server-listen repro before changing runtime code:

- ☒ run a tiny `node:net` server under native QuickJS Edge on `127.0.0.1`, `::1`, and an ephemeral port;
- ☒ compare the same repro under native V8 EdgeJS if available;
- ☒ rerun the Astro entry outside the sandbox to verify it reaches listen;
- ☒ only change Edge TCP/listen behavior if the focused repro shows a runtime bug rather than sandbox policy or application configuration.

No runtime code change is needed for this issue.

50.0.4 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep the investigation focused on listen/bind behavior, not warnings from `crypto.fips` or `fs.F_OK`.
- If a command fails due to sandboxed network permissions, rerun the important repro with explicit escalation instead of inferring a runtime bug.

50.0.5 Validation

Focused local listen check:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
-e "const net=require('node:net'); const s=net.createServer(); s.listen(0, '127.0.0.1', () => {})"
```

Then rerun the Astro SSR entry:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Expected result for this issue: the Astro standalone server can bind or the failure is clearly attributed to sandbox permissions/app configuration rather than QuickJS runtime behavior.

Observed validation:

sandboxed Astro entry:

```
Error: listen EPERM: operation not permitted ::1:4321
```

escalated Astro entry:

```
[@astrojs/node] Server listening on http://localhost:4321
```

Decision: treat listen EPERM as sandbox policy in the current Codex execution environment. Continue Astro SSR compatibility work from the server-listening state by running the entry with local bind permission when server startup is the behavior under test.

Chapter 51

Astro SSR: Floating UI Utils DOM Subpath

Source note: development/troubleshooting/astro-ssr/006_floating_ui_utils_dom.md
Original title: Astro SSR: Floating UI Utils DOM Subpath

		Remarks
Status	Stable	Fixed in QuickJS package exports subpath resolution.
Severity	High	The Astro route could not render while this dependency subpath failed to load.

51.0.1 Issue

After the Astro standalone SSR server starts successfully outside the Codex local-bind sandbox, opening the site in Firefox triggers a route render failure:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Observed server output:

```
(node:15190) [DEP0093] DeprecationWarning: The crypto.fips is deprecated. Please use crypto.getFips() instead.
(node:15190) [DEP0176] DeprecationWarning: fs.F_OK is deprecated, use fs.constants.F_OK instead.
13:10:51 [@astrojs/node] Server listening on http://localhost:4321
13:11:02 [ERROR] [router] Error while trying to render the route /
13:11:02 [ERROR] ReferenceError: could not load module '@floating-ui/utils/dom'
    at runMicrotasks (native)
    at processTicksAndRejections (<input>:105:5)
```

51.0.2 Diagnosis

This is separate from the listen issue. The server starts and the failure appears only when a request renders /.

The failing specifier is the package subpath:

```
@floating-ui/utils/dom
```

QuickJS throws `ReferenceError: could not load module ...` from its module load callback when it cannot resolve/load a module.

The package metadata is valid Node-style package `exports`:

```
"/dom": {
  "import": {
    "types": "./dist/floating-ui.utils.dom.d.mts",
    "default": "./dist/floating-ui.utils.dom.mjs"
  },
  "types": "./dist/floating-ui.utils.dom.d.ts",
  "module": "./dist/floating-ui.utils.dom.esm.js",
  "default": "./dist/floating-ui.utils.dom.umd.js"
}
```

The QuickJS resolver's string scanner found the `import` condition but then picked the nested key name `types` as though it were a target. It tried to resolve a file named `types` and stopped before trying the nested `default` runtime target.

51.0.3 Current Status

Updated the former QuickJS C++ package resolver so `TryResolvePackageSubpath(...)` did not stop after the first condition string if that candidate did not resolve to a runtime file. That implementation tried runtime condition targets in order, returning the first target that resolved.

Later cleanup removed the remaining QuickJS C++ CommonJS facade/module-loader support, so this note is historical context rather than a pointer to live code.

This keeps the fix narrow: it does not add a full JSON parser or a complete Node package exports implementation, but it handles the nested condition shape that exposed this issue.

51.0.4 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep the fix in EdgeJS/QuickJS runtime code if a runtime fix is required.
- Fix one behavior at a time and rerun the focused import before rerendering the Astro route.

51.0.5 Validation

Focused import check:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "import('@floating-ui/utils/dom').then(m=>console.log('loaded', Object.keys(m).length)).c"
```

Observed result after the fix:

```
loaded 20
```

Then rerun the server and request `/`:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
```

Expected result for this issue: the `@floating-ui/utils/dom` module loads, or the failure is narrowed to a different concrete module/runtime behavior and captured in a follow-up note.

Observed route result after the fix: the Floating UI error disappears and route rendering reaches a later module resolution failure:

```
ReferenceError: could not load module 'react-remove-scroll-bar/constants'
```

The later failure is captured in `007_react_remove_scroll_bar_constants.md`.

Chapter 52

Astro SSR: React Remove Scroll Bar Constants Subpath

Source note: `development/troubleshooting/astro-ssr/007_react_remove_scroll_bar_constants.md`
Original title: Astro SSR: React Remove Scroll Bar Constants Subpath

		Remarks
Status	Stable	Fixed in QuickJS package subpath directory entry resolution.
Severity	High	The Astro route could not render until this package subpath resolved correctly.

52.0.1 Issue

After the `@floating-ui/utils/dom` package exports subpath fix, the Astro SSR server on `stackmachine.com` starts and the `/` route advances to a new module load failure:

```
13:16:26 [ERROR] [router] Error while trying to render the route /
13:16:26 [ERROR] ReferenceError: could not load module 'react-remove-scroll-bar/constants'
    at runMicrotasks (native)
    at processTicksAndRejections (<input>:105:5)
```

Focused route validation was run against a temporary server on port 4322 because port 4321 was already occupied by another server instance.

52.0.2 Diagnosis

This is separate from the Floating UI issue: the focused `@floating-ui/utils/dom` import now loads successfully, and the route reaches a later package subpath.

The failing specifier is:

```
react-remove-scroll-bar/constants
```

The package publishes `constants` as a subdirectory with its own `package.json`:

```
{
  "main": "../dist/es5/constants.js",
  "module": "../dist/es2015/constants.js"
}
```

Native CommonJS resolution accepts this shape:

```
require.resolve('react-remove-scroll-bar/constants')
=> ../node_modules/react-remove-scroll-bar/dist/es5/constants.js
```

Native ESM rejects the same bare directory import with `ERR_UNSUPPORTED_DIR_IMPORT`, so this is a CommonJS-compatible package subpath case rather than strict ESM package resolution.

The QuickJS resolver already had permissive CommonJS-style package resolution for bare package entries and subpaths, but its directory handling only tried `index` files. It did not inspect a package subpath directory's own `package.json`, so it missed this published entypoint.

52.0.3 Current Status

Updated the former QuickJS C++ package resolver so `TryResolvePackageSubpath(...)` tried a subpath directory's own package entry metadata when parent package `exports` did not resolve the subpath. This kept the compatibility fallback narrow:

- parent package `exports` still win first;
- only actual directory subpaths get the nested package entry fallback;
- normal file and `index` fallback behavior remains unchanged.

Later cleanup removed the remaining QuickJS C++ CommonJS facade/module-loader support, so this note is historical context rather than a pointer to live code.

52.0.4 Status Notes

Investigated with narrow import checks before changing runtime code:

- inspected `react-remove-scroll-bar` package metadata and files in `~/src/dev/stackmachine.com/node_modules`;
- ran a focused QuickJS Edge import check for `react-remove-scroll-bar/constants`;
- compared against native Node CommonJS and ESM resolution;
- updated the QuickJS resolver for the CommonJS-compatible subpath directory entypoint case.

52.0.5 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep any fix in EdgeJS/QuickJS runtime code if a runtime fix is required.
- Fix one behavior at a time and rerun the focused import before rerendering the Astro route.

52.0.6 Validation

Focused import check:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "import('react-remove-scroll-bar/constants').then(m=>console.log('loaded', Object.keys(m)))"
```

Then rerun the server and request /:

```
cd ~/src/dev/stackmachine.com
PORT=4322 ~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
curl -i http://localhost:4322/
```

Expected result for this issue: the `react-remove-scroll-bar/constants` module loads, or the failure is narrowed to a different concrete module/runtime behavior and captured in a follow-up note.

Observed focused import result after the fix:

```
loaded 4
string string
```

With module tracing enabled, the resolver selected:

```
~/src/dev/stackmachine.com/node_modules/react-remove-scroll-bar/dist/es2015/constants.js
```

Chapter 53

Astro SSR: Zustand Ind Create Export

Source note: development/troubleshooting/astro-ssr/008_zustand_ind_create_export.md
Original title: Astro SSR: Zustand Ind Create Export

		Remarks
Status	Stable	Fixed in QuickJS package exports condition and wildcard resolution.
Severity	High	The Astro route could not link because Zustand resolved to a module without the required named export.

53.0.1 Issue

After the `react-remove-scroll-bar/constants` package subpath directory fix, the Astro SSR server on `stackmachine.com` starts and the `/` route advances to a new module linking failure:

```
13:20:43 [ERROR] [router] Error while trying to render the route /  
13:20:43 [ERROR] SyntaxError: Could not find export 'create' in module '~/src/dev/stackmachine  
    at runMicrotasks (native)  
    at processTicksAndRejections (<input>:105:5)
```

Focused route validation was run against a temporary server on port 4322 because port 4321 was already occupied by another server instance.

53.0.2 Diagnosis

This is separate from the scroll-bar constants issue: the focused `react-remove-scroll-bar/constants` import now loads successfully, and the route reaches a later module export mismatch.

The failing resolved module path is:

```
~/src/dev/stackmachine.com/node_modules/zustand/ind
```

Zustand's package metadata exposes the ESM entry via nested package **exports** conditions:

```
"": {
  "import": {
    "types": "./esm/index.d.mts",
    "default": "./esm/index.mjs"
  }
},
"./*": {
  "import": {
    "types": "./esm/*.d.mts",
    "default": "./esm/*.mjs"
  }
}
```

Native ESM resolves `import('zustand')` to:

```
file:///~/src/dev/stackmachine.com/node_modules/zustand/esm/index.mjs
```

Before this fix, QuickJS resolved the same import to:

```
~/src/dev/stackmachine.com/node_modules/zustand/index.js
```

That CommonJS file re-exports values dynamically through `Object.keys(...).forEach(...)`, a pattern the synthetic named export scanner does not currently declare. The missing **create** export was therefore caused by resolving the package to its CommonJS fallback instead of the ESM import target.

53.0.3 Current Status

Updated the former QuickJS C++ package exports scanner so it handled the Zustand export shape:

- when a condition value is an object, choose its nested **default** runtime target instead of treating nested metadata keys like **types** as targets;
- resolve the root `""` package export before falling back to **main**;
- support the simple wildcard export key `"./*"` and substitute the requested subpath into targets such as `"./esm/*.mjs"`.

This keeps the fix focused on published package **exports** metadata rather than adding synthetic named export support for broader dynamic CommonJS patterns.

Later cleanup removed the remaining QuickJS C++ CommonJS facade/module-loader support, so this note is historical context rather than a pointer to live code.

The considered causes were:

- truncated or extensionless module resolution;
- CommonJS synthetic named export discovery missing a re-export pattern;
- ESM facade generation for a CommonJS entrypoint;
- or a genuinely invalid import emitted by the app build.

The actual cause was package export condition/wildcard resolution selecting the CommonJS fallback.

53.0.4 Status Notes

Investigated with the narrowest checks before changing runtime code:

- inspected Zustand package metadata and files in `~/src/dev/stackmachine.com/node_modules`;
- reproduced the issue with focused `import('zustand')` and `import('zustand/react')` probes;
- compared against native Node ESM resolution for the same specifier and import shape;
- updated the QuickJS resolver only because the package exposes a valid Node-compatible path/export shape that QuickJS misses.

53.0.5 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep any fix in EdgeJS/QuickJS runtime code if a runtime fix is required.
- Fix one behavior at a time and rerun the focused import before rerendering the Astro route.

53.0.6 Validation

Focused import check:

```
cd ~/src/dev/stackmachine.com
EDGE_TRACE_QUICKJS_MODULES=1 \
  ~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "import('zustand').then(m=>{ console.log('keys', Object.keys(m).join(',')); console.log(''
```

Observed result after the fix:

```
quickjs-module normalize ... spec=zustand -> ~/src/dev/stackmachine.com/node_modules/zustand/es
quickjs-module normalize ... spec=zustand/vanilla -> ~/src/dev/stackmachine.com/node_modules/z
quickjs-module normalize ... spec=zustand/react -> ~/src/dev/stackmachine.com/node_modules/zus
keys create,createStore,useStore
create function
```

Regression checks for the two previous module resolution fixes still pass:

```
@floating-ui/utils/dom -> .../node_modules/@floating-ui/utils/dist/floating-ui.utils.dom.mjs
react-remove-scroll-bar/constants -> .../node_modules/react-remove-scroll-bar/dist/es2015/const
```

Then rerun the server and request /:

```
cd ~/src/dev/stackmachine.com
PORT=4322 ~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
curl -i http://localhost:4322/
```

Expected result for this issue: the module exposes `create`, or the failure is narrowed to a different concrete module/runtime behavior and captured in a follow-up note.

Chapter 54

Astro SSR: Zustand ESM Default Export

Source note: development/troubleshooting/astro-ssr/009_zustand_esm_default_export.md
Original title: Astro SSR: Zustand ESM Default Export

		Remarks
Status	Stable	Fixed in QuickJS module path canonicalization for pnpm symlinks.
Severity	High	The Astro route linked the wrong package instance until symlinked module paths were canonicalized.

54.0.1 Issue

After the Zustand package exports condition/wildcard fix, the Astro SSR server on `stackmachine.com` starts and the `/` route advances to a new module linking failure:

```
13:24:35 [ERROR] [router] Error while trying to render the route /
13:24:35 [ERROR] SyntaxError: Could not find export 'default' in module '~/src/dev/stackmachine.com/node_modules/zustand/esm'
    at runMicrotasks (native)
    at processTicksAndRejections (<input>:105:5)
```

Focused route validation was run against a temporary server on port 4322 because port 4321 was already occupied by another server instance.

54.0.2 Diagnosis

This is separate from the earlier missing `create` export: after the 008 fix, focused `import('zustand')` resolves to the ESM entry and exposes `create`.

The new failing resolved module path is:

```
~/src/dev/stackmachine.com/node_modules/zustand/esm
```

The import site that exposed the failure is in `@react-three/fiber`:

```
import create from 'zustand';
```

The app uses a pnpm-style dependency layout where `node_modules/@react-three/fiber` is a symlink into `.pnpm/...`. Native Node resolves the module filename through that symlink before resolving nested dependencies, so `@react-three/fiber` finds its compatible Zustand version:

```
.../node_modules/.pnpm/zustand@3.7.2_react@18.3.1/node_modules/zustand/esm/index.mjs
```

Before this fix, QuickJS preserved the symlinked module path:

```
.../node_modules/@react-three/fiber/dist/react-three-fiber.esm.js
```

Its nested import `'zustand'` then climbed the wrong `node_modules` tree and selected top-level Zustand 5:

```
.../node_modules/zustand/esm/index.mjs
```

Zustand 5 has named exports such as `create` but no default export, so the default import from `@react-three/fiber` failed during module linking.

54.0.3 Current Status

Updated the former QuickJS C++ module path helpers so resolved module filenames were canonicalized with `std::filesystem::weakly_canonical(...)` before they were returned to QuickJS. That made later relative and package resolution use the real pnpm package path, matching Node's dependency lookup behavior for symlinked packages.

Later cleanup removed the remaining QuickJS C++ CommonJS facade/module-loader support, so this note is historical context rather than a pointer to live code.

The considered causes were:

- an invalid generated import that expects a default export where none exists;
- directory resolution selecting `esm/index.mjs` for a specifier Node rejects;
- or an import-facade/export declaration mismatch in QuickJS.

The actual cause was non-canonical symlink paths causing package resolution to choose the wrong installed dependency version.

54.0.4 Status Notes

Investigated with narrow checks before changing runtime code:

- found the dependency import site that requests `default` from `zustand`;
- inspected top-level Zustand 5 and the compatible dependency-scoped Zustand 3 package;
- compared native Node and QuickJS behavior for `import('@react-three/fiber')`;
- updated runtime code because the app is using a valid Node-compatible resolution/export shape that QuickJS mishandles.

54.0.5 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep any fix in EdgeJS/QuickJS runtime code if a runtime fix is required.

- Fix one behavior at a time and rerun the focused import before rerendering the Astro route.

54.0.6 Validation

Focused import check:

```
cd ~/src/dev/stackmachine.com
EDGE_TRACE_QUICKJS_MODULES=1 \
  ~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "import('@react-three/fiber').then(m=>console.log('fiber loaded', Object.keys(m).length))"
```

Observed result after the fix:

```
quickjs-module normalize ... spec=@react-three/fiber -> .../node_modules/.pnpm/@react-three+fi
quickjs-module normalize ... spec=zustand -> .../node_modules/.pnpm/zustand@3.7.2_react@18.3.1
fiber loaded 31
```

Then rerun the server and request /:

```
cd ~/src/dev/stackmachine.com
PORT=4322 ~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
curl -i http://localhost:4322/
```

Expected result for this issue: the default export mismatch is explained or fixed, or the failure is narrowed to a different concrete module/runtime behavior and captured in a follow-up note.

Chapter 55

Astro SSR: Use Gesture Controller Export

Source note: development/troubleshooting/astro-ssr/010_use_gesture_controller_export.md
Original title: Astro SSR: Use Gesture Controller Export

		Remarks
Status	Stable	Fixed in QuickJS package exports condition preference.
Severity	High	The Astro route could not link until the ESM module target was preferred over the CommonJS default.

55.0.1 Issue

After the pnpm symlink canonicalization fix, the Astro SSR server on `stackmachine.com` starts and the `/` route advances to a new module linking failure:

```
13:28:38 [ERROR] [router] Error while trying to render the route /
13:28:38 [ERROR] SyntaxError: Could not find export 'Controller' in module '~/src/dev/stackmach
    at runMicrotasks (native)
    at processTicksAndRejections (<input>:105:5)
```

Focused route validation was run against a temporary server on port 4322 because port 4321 was already occupied by another server instance.

55.0.2 Diagnosis

This is separate from the Zustand default export issue: focused `@react-three/fiber` imports now resolve through pnpm real paths and load.

The displayed module path was truncated at:

```
~/src/dev/stackmachine.com/node_modules/.pnpm/@use-
```

The full package behind the path is `@use-gesture/core`. The import site that exposed the failure is in `@use-gesture/react`:

```
import { Controller, parseMergedHandlers } from '@use-gesture/core';
```

`@use-gesture/core` publishes package exports with both `module` and `default` conditions:

```
": {  
  "module": "./dist/use-gesture-core.esm.js",  
  "default": "./dist/use-gesture-core.cjs.js"  
}
```

Before this fix, QuickJS preferred `default` before `module`, resolving the ESM import to the CommonJS wrapper:

```
.../node_modules/@use-gesture/core/dist/use-gesture-core.cjs.js
```

That CommonJS wrapper then required environment-specific files and did not provide the ESM export declarations expected by the importing ESM module. Native Node also resolves this package to the CJS default because the package does not declare an `import` condition, but this Astro/Vite SSR bundle uses the package's legacy `module` condition as the ESM target.

55.0.3 Current Status

Updated the former QuickJS C++ package exports scanner so it preferred runtime targets in this order:

```
import, module, default
```

The same order is used for legacy package entry candidates. This keeps the runtime compatible with bundler-oriented packages that expose ESM through `module` without an explicit `import` condition.

Later cleanup removed the remaining QuickJS C++ CommonJS facade/module-loader support, so this note is historical context rather than a pointer to live code.

55.0.4 Status Notes

Investigated with narrow checks before changing runtime code:

- searched the pnpm dependency tree for modules exporting or importing `Controller`;
- identified `@use-gesture/core` behind the truncated `@use-...` path;
- compared native Node and QuickJS import behavior for the exact package;
- updated runtime package condition preference for the bundler-compatible `module` export shape.

55.0.5 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep any fix in EdgeJS/QuickJS runtime code if a runtime fix is required.
- Fix one behavior at a time and rerun the focused import before rerendering the Astro route.

55.0.6 Validation

Focused import check:

Chapter 56

Astro SSR: Route Stack Overflow

Source note: development/troubleshooting/astro-ssr/011_route_stack_overflow.md
Original title: Astro SSR: Route Stack Overflow

		Remarks
Status	Stable	Fixed with a larger QuickJS runtime stack guard.
Severity	High	The Astro route streamed a partial response and failed without the larger stack guard.

56.0.1 Issue

After the @use-gesture/core package export condition fix, the Astro SSR server on stackmachine.com starts and the / route advances to a runtime failure:

```
13:31:35 [ERROR] [router] Error while trying to render the route /  
13:31:35 [ERROR] Maximum call stack size exceeded
```

Focused route validation was run against temporary servers on ports 4322 and 4323 because port 4321 was already occupied by another server instance.

56.0.2 Diagnosis

This is separate from the previous module linking failures: route rendering got past the missing named/default exports and reached an actual runtime stack overflow.

The first focused reproduction showed that importing the page module failed before rendering:

```
cd ~/src/dev/stackmachine.com  
~/src/dev/edgejs/build-edge-quickjs-cli/edge -e "import('./dist/server/pages/index.astro.mjs')
```

The failure narrowed to the page's stackmachine dependency. That package loads relay-runtime, whose large CommonJS dependency graph exceeded QuickJS's default 1 MiB stack guard during module evaluation.

Raising the guard to 2 MiB fixed `relay-runtime`, `stackmachine`, and the page module import, but the full Astro render still overflowed in the middle of the HTML stream. Raising the Edge-created QuickJS runtime guard to 4 MiB allowed the full route render to complete.

This is not an infinite recursion in the app or in package resolution. It is a compatibility difference between the default QuickJS stack guard and the depth of modern framework/package evaluation plus React SSR rendering.

56.0.3 Status Notes

The runtime fix is intentionally narrow:

- keep the stack guard enabled;
- increase the default stack size only for Edge-created QuickJS environments;
- do not modify the Astro app, generated `dist`, or `node_modules`;
- keep the package-resolution fixes from previous notes unchanged.

Implemented in:

`napi/quickjs/src/unofficial_napi.cc`

The default Edge QuickJS stack guard is now `4 * 1024 * 1024` bytes.

56.0.4 Constraints

- Do not modify the Astro app, `node_modules`, or generated `dist` files.
- Keep any fix in EdgeJS/QuickJS runtime code if a runtime fix is required.
- Fix one behavior at a time and rerun the focused reproduction before rerendering the full Astro route.

56.0.5 Validation

Focused checks after the fix:

```
cd ~/src/dev/stackmachine.com
```

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge -e "const r=require('relay-runtime'); console.log('
```

Result:

```
require relay 93
```

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge -e "import('relay-runtime').then(m=>console.log('
```

Result:

```
import relay 104
```

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge -e "import('stackmachine').then(m=>console.log('s
```

Result:

```
stackmachine StackMachine,createZip
```

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge -e "import('./dist/server/pages/index.astro.mjs')
```

Result:

page page,renderers

Then rerun the server and request /:

```
cd ~/src/dev/stackmachine.com
PORT=4323 ~/src/dev/edgejs/build-edge-quickjs-cli/edge ./dist/server/entry.mjs
curl -i http://localhost:4323/
```

Result:

```
HTTP/1.1 200 OK
content-type: text/html
...
<!DOCTYPE html><html lang="en">
```

The response completed successfully and the server emitted no follow-up render error.

Chapter 57

Astro SSR: WASIX pnpm Symlink Resolution

Source note: [development/troubleshooting/astro-ssr/012_wasix_pnpm_symlink_resolution.md](#)
Original title: Astro SSR: WASIX pnpm Symlink Resolution

		Remarks
Status	Stable	Fixed by shared QuickJS module path resolution and fs stat symlink fallback.
Severity	High	The Astro standalone server cannot start in Wasmer when <code>react</code> cannot resolve from <code>/app/node_modules</code> .

57.0.1 Issue

Running the `stackmachine.com` Astro standalone server through the Wasmer package fails before the server starts:

```
cd ~/src/dev/stackmachine.com
wasmer run --net .
```

Observed failure:

```
ReferenceError: could not load module 'react'
```

The failing import is in the generated Astro renderer:

```
import React__default, { createElement } from 'react';
```

57.0.2 Diagnosis

Native QuickJS can import `react` from the app:

```
cd ~/src/dev/stackmachine.com
~/src/dev/edgejs/build-edge-quickjs-cli/edge \
  -e "import('react').then(m=>console.log(Object.keys(m).length))"
```

The same app mounted at /app under Wasmer can see the pnpm symlink through the JavaScript fs API:

```
/app/node_modules/react lstat true false false
link .pnpm/react@18.3.1/node_modules/react
/app/node_modules/react/package.json lstat false false true
```

But the QuickJS C++ module normalizer misses the bare package:

```
quickjs-module normalize base=file:///app/dist/server/entry.mjs spec=./renderers.mjs -> /app/d
quickjs-module normalize-miss base=/app/dist/server/renderers.mjs spec=react
```

This points at the C++ resolver's `std::filesystem` checks across pnpm symlink path components inside a Wasmer-mounted directory. The runtime should resolve symlink components before checking candidate package files, so `/app/node_modules/react/index.js` is tested through its real pnpm store path.

57.0.3 Status Notes

- Keep the fix in the QuickJS runtime module resolver.
- Add a small path helper that follows symlink components lexically before `TryResolveAsFile(...)` checks candidates.
- Preserve native behavior and the existing package `exports` condition order.
- Do not modify the Astro app, `node_modules`, or generated `dist` files.

57.0.4 Validation

Focused Wasmer checks:

```
cd /private/tmp/edge-wasmer-probe
wasmer run . -- -e "import('/app/dist/server/renderers.mjs').then(()=>console.log('renderers ok'))"
wasmer run --net . -- /app/dist/server/entry.mjs
```

Observed after the fix:

```
renderers ok
/app/node_modules/.pnpm/react@18.3.1/node_modules/react/index.js
[@astrojs/node] Server listening on http://127.0.0.1:3311
```

The targeted CJS peer dependency probe now resolves `react` from the real pnpm package path when the parent module is under `react-dom`, and the generated `dist/server/renderers.mjs` import succeeds under Wasmer. The standalone server advances past this issue and reaches the next route-rendering failure captured in `013_lucide_react_chevrondown_export.md`.

Chapter 58

Astro SSR: Lucide React ChevronDown Export

Source note: development/troubleshooting/astro-ssr/013_lucide_react_chevrondown_export.md
Original title: Astro SSR: Lucide React ChevronDown Export

		Remarks
Status	Stable	Fixed by precise package "type": "module" detection.
Severity	High	The Astro standalone server starts, but rendering / fails before a response can be produced.

58.0.1 Issue

After the WASIX pnpm symlink resolution fix, the `stackmachine.com` Astro standalone server starts under Wasmer:

```
cd ~/src/dev/stackmachine.com
wasmer run --net .
```

Observed route-rendering failure:

```
[@astrojs/node] Server listening on http://localhost:4321
[ERROR] [router] Error while trying to render the route /
[ERROR] SyntaxError: Could not find export 'ChevronDown' in module
'/app/node_modules/.pnpm/lucide-react@0.462.0_react@18.3.1/node_'
```

58.0.2 Diagnosis

The generated Astro route imports named icons from `lucide-react`, including `ChevronDown`. The package exposes that name from its CommonJS entry:

```
lucide-react/dist/cjs/lucide-react.js
exports.ChevronDown = ChevronDown;
```

Focused checks showed that the package itself can be required through `createRequire(...)` and exposes thousands of named properties at runtime.

The failing path was:

```
/app/node_modules/.pnpm/lucide-react@0.462.0_react@18.3.1/node_modules/lucide-react/dist/cjs/lucide-react.js
```

QuickJS incorrectly classified that `.js` file as ESM because `FileLooksCommonJs(...)` used a substring check against the nearest `package.json`: if the file contained both `"type"` and `"module"` anywhere, it treated the package as ESM. `lucide-react/package.json` has `"repository": { "type": "git" }` and a top-level `"module"` entry, but it does not have top-level `"type": "module"`.

That made QuickJS compile the CommonJS bundle as ESM. The static linker then could not see `exports.ChevronDown = ...`, so route linking failed before the CommonJS runtime body could execute.

58.0.3 Status Notes

- Reproduced the failure with a focused import of the generated layout chunk.
- Confirmed the resolver targets `lucide-react/dist/cjs/lucide-react.js`.
- Confirmed the former CommonJS export scanner handled `exports.ChevronDown = ...`; the bad behavior was earlier CJS/ESM classification.
- Moved package type detection to the shared parsed package metadata helper so only top-level `"type": "module"` affects `.js` classification.
- Kept the fix in the QuickJS runtime; no app, `node_modules`, or generated Astro output changes were needed.

58.0.4 Validation

Focused checks:

```
cd /private/tmp/edge-wasmer-probe
wasmer run . -- -e "import('/app/dist/server/chunks/Layout_BoMatPJA.mjs').then(()=>console.log('ok'))"

cd ~/src/dev/stackmachine.com
wasmer run --net .
```

Expected result: `lucide-react` named exports link successfully, and requesting `/` advances past the `ChevronDown` missing export.

Observed after the fix:

```
object
layout ok
200 text/html
```

Validation commands run:

```
cmake --build build-edge-quickjs-cli --target edge -j4
cd ~/src/dev/edgejs/quickjs-wasm/ && ./build.sh
wasmer run . -- -e "import { ChevronDown } from '/app/node_modules/.pnpm/lucide-react@0.462.0_react@18.3.1/node_modules/lucide-react/dist/cjs/lucide-react.js'"
```

```
wasmer run . -- -e "import('/app/dist/server/chunks/Layout_BoMatPJA.mjs').then(()=>console.log  
wasmer run --net --env PORT=3311 --env HOST=127.0.0.1 .
```

The final app-level request to `http://127.0.0.1:3311/` returned 200 `text/html`.

Chapter 59

Astro SSR: pnpm Deploy Externalized Runtime Links

Source note: development/troubleshooting/astro-ssr/014_pnpm_deploy_externalized_runtime_links.md
Original title: Astro SSR: pnpm Deploy Externalized Runtime Links

		Remarks
Status	Stable	Fixed in the app deploy preparation step; later Wasmer deploy packaging work materialized the runtime package graph into a symlink-free <code>.deploy</code> artifact. The full app works from the source tree, but the pruned <code>.deploy</code> artifact failed at startup without addressable runtime packages.
Severity	Medium	

59.0.1 Issue

The `stackmachine.com` Astro SSR app can run under Wasmer from the full project tree, but the smaller `.deploy` directory prepared with `pnpm deploy --prod` failed immediately:

```
cd ~/src/dev/stackmachine.com
npm run edge:prepare-deploy
cd .deploy
wasmer run --net .
```

Observed failure:

```
file:///app/dist/server/entry.mjs:1
import { renderers } from './renderers.mjs';
```

ReferenceError: could not load module 'piccolore'

59.0.2 Diagnosis

The missing `piccolore` package exists inside the pnpm virtual store in the deploy artifact:

```
.deploy/node_modules/.pnpm/piccolore@0.1.3/node_modules/piccolore
```

However, `pnpm deploy --prod --legacy` only materializes top-level `node_modules` links for packages that are reachable as deployed package dependencies. Astro's generated server chunks still contain bare runtime imports for packages that were externalized into `dist/server`, including `piccolore`.

That means the runtime starts resolving from `/app/dist/server/...`, walks up to `/app/node_modules`, and expects a top-level link:

```
/app/node_modules/piccolore
```

The package was present in the virtual store but not addressable from the standard Node-style package lookup path. This differs from the earlier WASIX pnpm symlink issue: QuickJS symlink and package resolution were already working once a top-level package entry existed.

The first generated top-level `piccolore` link still failed because it pointed at Astro's dependency symlink:

```
.pnpm/astro@.../node_modules/piccolore
```

Rebuilding the link against the resolved package directory fixed that part:

```
.pnpm/piccolore@0.1.3/node_modules/piccolore
```

After the server started, the first route render exposed a second packaging issue: `graphql-ws` imported `graphql` at runtime, but `graphql` was listed only under app `devDependencies`. Since `pnpm deploy --prod --legacy` correctly omits dev dependencies, the deploy artifact did not include `graphql`.

59.0.3 Status Notes

- Keep the standard pnpm deploy flow so the artifact remains much smaller than the full project tree.
- Copy the Astro `dist`, `wasmer.toml`, optional `app.yaml`, and deployed production `node_modules` into `.deploy`.
- Scan `.deploy/dist/server` for bare `import`, `dynamic import(...)`, and `require(...)` specifiers.
- For each bare server-runtime package that is absent from `.deploy/node_modules`, find the matching package under the pnpm virtual store and make it addressable from the deploy root `node_modules`.
- Move packages needed by runtime peers into production dependencies so `pnpm deploy --prod` includes them normally.
- Treat this as app deploy packaging glue rather than an Edge QuickJS runtime change.

59.0.4 Current Status

`~/src/dev/stackmachine.com/scripts/prepare-edge-deploy.cjs` first fixed this local `.deploy` failure by building the Astro app, running `pnpm deploy --prod --legacy`, assembling `.deploy`,

and making externalized runtime packages from the generated server bundle addressable at the deploy root `node_modules`.

`graphql` was moved from `devDependencies` to `dependencies` in `~/src/dev/stackmachine.com/package.json`, because it is imported at runtime through `stackmachine / graphql-ws`.

The first fixed prepare run added access to:

```
@oslojs/encoding, cookie, cssesc, destr, devalue, es-module-lexer,
html-escaper, mrmime, piccolore, send, server-destroy, sharp
```

That symlink-based local fix was later superseded by `../wasmer-deploy/001_pnpm_directory_symlinks_webc.m` after `wasmer deploy` showed that the cloud package path can lose pnpm directory symlink contents. The current deploy preparation step builds a runtime package closure, prunes unimported packages, materializes package links as real directories, removes `.pnpm`, rewrites virtual-store source imports, and asserts the final artifact contains no symlinks or nested module stores.

The current deploy directory is:

```
347M    ~/src/dev/stackmachine.com/.deploy
```

59.0.5 Validation

Prepare command:

```
cd ~/src/dev/stackmachine.com
npm run edge:prepare-deploy
```

Runtime check:

```
cd ~/src/dev/stackmachine.com/.deploy
wasmer run --net --env PORT=3311 --env HOST=127.0.0.1 .
curl -i http://127.0.0.1:3311/
```

Observed result:

```
[@astrojs/node] Server listening on http://127.0.0.1:3311
HTTP/1.1 200 OK
content-type: text/html
```

The generated HTML rendered the StackMachine landing page from the `.deploy` artifact.

The later flattened artifact also passed the Wasmer deploy packaging invariants: no symlinks, only one root `node_modules`, no `.pnpm` directory, and no source imports targeting `node_modules/.pnpm/.../node_modules/....`

Chapter 60

Vite App Standalone Build Findings

Source note: development/troubleshooting/vite-app/001_standalone_build.md
Original title: Vite App Standalone Build Findings

		Remarks
Status	Caveat	Findings captured for the plain Vite standalone build shape.
Severity	Low	This is an architecture note; the current custom static server path remains viable.

60.0.1 Query

Can a plain Vite app use a standalone build shape like the Astro app, so the app does not provide its own `server/router.cjs` and the server entry is produced as part of the standard build?

60.0.2 Summary

Not in the same way as the Astro app by default, but `vite-plugin-standalone` is a relevant candidate if the Vite app has, or is given, a server entrypoint.

The Astro app can use this shape because it is configured for Astro server output with the Node adapter in standalone mode:

```
export default defineConfig({
  output: 'server',
  adapter: node({
    mode: 'standalone',
  }),
});
```

That build emits a server entry under `dist/server/entry.mjs`. The local EdgeJS compatibility step then bundles that emitted server entry into `dist/server/entry.cjs`, which Wasmer can execute through Edge QuickJS.

The Vite app is a plain SPA build. Its standard build is only:

`vite build`

That emits static client files under `dist`; it does not emit an HTTP server endpoint equivalent to Astro's standalone `dist/server/entry.mjs`.

There is a third-party plugin, `vite-plugin-standalone`, whose README describes it as a Vite plugin that uses `@vercel/nft` and `esbuild` to create a standalone server build so deployment can copy only the build folder rather than `node_modules`. The plugin supports an explicit `entry` option, including multiple named entries:

```
standalone({
  entry: {
    index: './server/index.ts',
    worker: './server/worker.js',
  },
});
```

The plugin source applies only to SSR builds (`env.isSsrBuild`), then finds the Rollup bundle entries, rebundles them with `esbuild` for Node, and traces/copies native or external dependencies with `@vercel/nft`. In other words, it packages a server entry; it does not remove the need for server semantics to exist somewhere.

Its examples also point in that direction:

- the Rakkas example uses `standalone()` alongside the Rakkas Vite plugin;
- the Vike example uses a server entry at `./src/server/index.ts` and `viteNode({ entry: './src/server/index.ts', standalone: true })`;
- that Vike server entry creates an Express app and listens on `PORT`.

For this reason, if the Vite app remains a plain SPA, its `server/router.cjs` is currently real runtime plumbing, not incidental project code. It provides the HTTP/static adapter that Vite's SPA build does not generate:

- serve files from `/dist`;
- support `GET` and `HEAD`;
- reject path traversal;
- map directories to `index.html`;
- fall back to `/dist/index.html` for client-side routes;
- send explicit content types and cache headers.

60.0.3 Options For Next Work

1. Keep an app-owned `server/router.cjs`. This is the simplest shape and matches the current Vite static SPA adapter notes for Edge QuickJS WASIX.
2. Generate or bundle `server/router.cjs` during the app build. This can remove hand-maintained router code from the app, but it would still be an EdgeJS adapter/template rather than standard Vite output.
3. Try `vite-plugin-standalone` with an explicit minimal server entry. This may let the Vite app produce a build-contained server artifact, but it still needs compatibility testing under Edge QuickJS WASIX. The default plugin output is ESM and Node-targeted, and examples

use Express/framework server code, so it may need an esbuild format/config adjustment or a small CJS wrapper for the current Edge QuickJS execution path.

4. Move the app to a framework/runtime that emits a standalone server adapter. Astro SSR, Rakkas, or Vike are examples. This is a larger migration and changes the app architecture.
5. Add a reusable EdgeJS static SPA adapter package or runtime entry. This is likely the cleanest longer-term direction: Vite apps could point at a shared adapter instead of carrying their own `server/router.cjs`.

60.0.4 Conclusion

It is possible to remove app-owned `server/router.cjs`, but not by flipping a Vite `standalone` option. Plain Vite does not currently provide an Astro-style standalone HTTP server entry as part of `vite build`.

`vite-plugin-standalone` is worth a focused experiment. The experiment should answer whether a minimal static SPA HTTP entry can be bundled into a build-owned artifact that Edge QuickJS WASIX can execute. If that works, the app can avoid carrying a bespoke router file. If it does not, the best next story is probably a reusable EdgeJS static SPA adapter so Vite apps can keep the standard `vite build` output while avoiding per-app router copies.

Chapter 61

Next App Standalone: require("v8") / Serdes Findings

Source note: development/troubleshooting/next-app/001_standalone_v8_serdes.md
Original title: Next App Standalone: 'require("v8")' / Serdes Findings

		Remarks
Status	Stable	QuickJS serdes constructors implemented and verified.
Severity	High	The Next standalone server cannot start until the v8 serdes surface is handled.

61.0.1 Context

The `next-app` project was switched to the standard Next.js standalone output:

- `next.config.ts` uses `output: "standalone"`.
- The standalone build emits `.next/standalone/server.js`.
- Node can run the standalone server directly.
- The old custom server/router scripts are no longer part of the intended path.

The failing Edge QuickJS repro copied the standalone output into a test folder:

```
cp -rf ./next/standalone ./testing/app/  
cd ./testing  
~/src/dev/edgejs/build-edge-quickjs-cli/edge ./app/server.js
```

The failure looked like:

```
undefined[Error: Failed to execute builtin 'internal/main/run_main_module':  
  at normalizeRequirableId (<input>:302:35)  
  at <anonymous> (<input>:1367:43)  
  ...  
]
```

Node.js v24.13.2

61.0.2 Reduction

The standalone server failure reduces to loading Next's normal startup module:

```
require("next/dist/server/lib/start-server")
```

Tracing module resolution showed the failing dependency was the public builtin:

```
require("v8")
```

The smaller reproducer is:

```
~/src/dev/edgejs/build-edge-quickjs-cli/edge /private/tmp/edge-repro-v8.js
```

with /private/tmp/edge-repro-v8.js containing:

```
require("v8");
```

61.0.3 LLDB Findings

Breaking at `TakePendingExceptionInfo` only showed Edge's final wrapped top-level exception:

```
Error: Failed to execute builtin 'internal/main/run_main_module'
```

Breaking earlier in `DescribeAndClearPendingException(...)`, before the native main-builtin wrapper rewrites the error, revealed the original exception:

```
TypeError: cannot read property 'prototype' of undefined
```

The source location corresponds to `lib/v8.js`:

```
Serializer.prototype._getDataCloneError = Error;
```

So `require("v8")` is not failing because the v8 builtin is missing. It is failing because:

- `lib/v8.js` loads `internalBinding("serdes")`.
- It destructures `{ Serializer, Deserializer }` from that binding.
- On QuickJS, `Serializer` is currently undefined.
- The first access to `Serializer.prototype` throws.

61.0.4 Code Evidence

The V8 backend creates real serializer/deserializer constructors in:

```
napi/v8/src/unofficial_napi.cc
```

around `unofficial_napi_create_serdes_binding(...)`, where it exports:

- `Serializer`
- `Deserializer`

The QuickJS backend currently returns an empty object:

```
napi/quickjs/src/unofficial_napi.cc
```

```

napi_status NAPI_CDECL unofficial_napi_create_serdes_binding(napi_env env,
                                                            napi_value *result_out)
{
    if (!CheckEnv(env) || result_out == nullptr)
        return napi_invalid_arg;
    return WrapOwned(env, JS_NewObject(Ctx(env)), result_out);
}

```

That empty binding explains the exact LLDB exception.

61.0.5 Impact On Standalone Next

Next's standalone server imports v8 from:

```
.next/standalone/node_modules/next/dist/server/lib/start-server.js
```

The observed usage is heap telemetry:

```
v8.getHeapStatistics()
```

So the app-level standalone build is valid and works under Node. The blocker is Edge QuickJS compatibility with Node's v8 builtin, specifically the incomplete QuickJS `serdes` internal binding.

61.0.6 Likely Runtime Fix

Implement a minimal QuickJS-backed `internalBinding("serdes")` that exports stable `Serializer` and `Deserializer` constructors.

For the immediate Next standalone path, it may be enough that `require("v8")` loads cleanly and `getHeapStatistics()` continues to work. Full `v8.serialize()` / `v8.deserialize()` behavior can be added using the existing QuickJS structured clone helpers based on `JS_WriteObject` / `JS_ReadObject`.

Candidate implementation area:

```
napi/quickjs/src/unofficial_napi.cc
```

Relevant existing helpers:

- `unofficial_napi_serialize_value(...)`
- `unofficial_napi_deserialize_value(...)`
- `JS_WriteObject(...)`
- `JS_ReadObject(...)`

61.0.7 Current Conclusion

The `next-app` standalone setup itself is correct. The failure under Edge QuickJS is caused by `require("v8")` loading `lib/v8.js`, which assumes `internalBinding("serdes").Serializer` exists. QuickJS currently returns an empty `serdes` binding, so the builtin throws before Next's standalone server can start.

61.0.8 Current Status

`napi/quickjs/src/unofficial_napi.cc` now exports QuickJS-backed `Serializer` and `Deserializer` constructors from `internalBinding("serdes")`. Native and WASIX smoke tests verified that `require("v8")` loads and that `v8.serialize()` / `v8.deserialize()` can round-trip a plain object.

Chapter 62

Next App Standalone: `require("inspector")` Stub

Source note: `development/troubleshooting/next-app/002_standalone_inspector_stub.md`
Original title: Next App Standalone: `require("inspector")` Stub

		Remarks
Status	Stable	Unavailable-inspector stub implemented and verified.
Severity	High	The Next standalone server cannot start while <code>require("inspector")</code> throws during module load.

62.0.1 Context

After implementing a QuickJS-backed `internalBinding("serdes")`, the `private-poker` Next.js standalone server advanced past the previous `require("v8")` failure and reached a new startup error:

```
Failed to execute builtin 'internal/main/run_main_module':
undefinedError: Inspector is not available
  at NodeError (<input>:447:11)
  at anonymous (<input>:27:13)
```

The app is mounted through:

```
~/src/ImperfectProtocol/private-poker/wasmer.toml
```

which runs:

```
/app/server.js
```

from `.next/standalone`.

62.0.2 Reduction

Next 16 standalone output imports the public `inspector` builtin from startup logging and profiling helpers:

```
.next/standalone/node_modules/next/dist/server/lib/app-info-log.js
.next/standalone/node_modules/next/dist/server/lib/cpu-profile.js
```

The immediate startup path only needs `inspector.url()` to be callable and return `undefined` when no inspector is active.

62.0.3 Action Plan

1. Keep `internalBinding("config").hasInspector` false so the runtime does not claim real inspector support.
2. Change `lib/inspector.js` to export a conservative unavailable-inspector stub instead of throwing at module load when `hasInspector` is false.
3. Make passive APIs such as `url()`, `close()`, and `Network` hooks no-op.
4. Keep active inspector APIs such as `open()`, `waitForDebugger()`, and `Session.connect()` throwing inspector-specific errors.
5. Rebuild native QuickJS and WASIX, then rerun `private-poker` until it reaches the next runtime blocker or starts serving.

62.0.4 Current Status

`lib/inspector.js` now exports a conservative unavailable-inspector stub when `internalBinding("config").hasInspector` is false. Passive consumers can import the builtin and call `url()`, while active debugging APIs still report inspector unavailability or disconnected state.

Native and WASIX smoke tests verified that `require("inspector").url()` returns `undefined`. The `private-poker` Next standalone server then advanced past startup and reached the request-time stack exhaustion captured in [003_route_stack_exhausted.md](#).

Chapter 63

Next App Standalone: Route Request Stack Exhaustion

Source note: `development/troubleshooting/next-app/003_route_stack_exhausted.md`

Original title: Next App Standalone: Route Request Stack Exhaustion

		Remarks
Status	Open	Planned investigation after startup compatibility fixes.
Severity	High	The Next standalone server starts, but the first HTTP request crashes the Wasmer process.

63.0.1 Context

After fixing the QuickJS `serdes` binding and adding an unavailable-inspector stub, `private-poker` starts under Wasmer:

```
^ Next.js 16.1.6
- Local:      http://localhost:3000
- Network:    http://0.0.0.0:3000
```

```
yes Starting...
yes Ready in 1303ms
```

A request to the root route then fails:

```
curl -i --max-time 10 http://127.0.0.1:3000/
```

with the client receiving:

```
curl: (52) Empty reply from server
```

and Wasmer reporting:

```
RuntimeError: call stack exhausted
```

63.0.2 Impact

This is past module-load compatibility and server startup. The remaining blocker is now request-time rendering or request dispatch under the Next standalone runtime.

63.0.3 Action Plan

1. Reproduce with the smallest route possible, starting with /, then known static asset paths, then any simple route if available.
2. Enable focused tracing if useful to find whether the exhaustion occurs in HTTP dispatch, module loading, React/Next rendering, or user app code.
3. Compare native QuickJS CLI behavior against WASIX to determine whether this is QuickJS JS stack, native/wasm stack, or request lifecycle recursion.
4. If it is a known stack-depth issue, adjust the narrow WASIX/QuickJS stack configuration rather than changing broad module semantics.
5. Rerun `private-poker` under Wasmer and verify at least one HTML route returns an HTTP response.

63.0.4 Native Versus Wasmer Samples

Two macOS sample captures from `private-poker` show different runtime shapes:

- `~/src/dev/edgejs/next-server.txt`: native Edge QuickJS.
- `~/src/dev/edgejs/wasmer-sample.txt`: wasmer run of the same app package.

The native sample is quiescent in the expected way. Its main thread is parked in `RunEventLoopUntilQuiescent(...)` `-> uv_run(...)` `-> uv__io_poll(...)` `-> kevent`, and libuv worker threads are blocked in `uv_cond_wait(...)`. This matches a server that has no pending CPU work while waiting for socket activity.

The Wasmer sample is not just the same libuv loop behind a WASIX boundary. It shows Wasmer/WASIX task machinery on the hot path:

- `TokioTaskManager Thread Pool_thread_1`
- `stack_call_trampoline`
- `corosensei::coroutine::on_stack::wrapper`
- `wasmer_wasix::syscalls::wasix::sched_yield`
- `wasmer_wasix::syscalls::wasix::thread_sleep_internal`
- `wasmer_wasix::syscalls::handle_rewind_ext`
- a very deep repeated sequence of unknown generated wasm frames

Other `TokioTaskManager` pool threads are blocked in:

```
stack_call_trampoline
corosensei::coroutine::on_stack::wrapper
wasmer_wasix::syscalls::wasix::futex_wait
wasmer_wasix::syscalls::__asyncify_with_deep_sleep
virtual_mio::waker::block_on
parking::Inner::park
_pthread_cond_wait
```

This points away from QuickJS JavaScript promise continuations as the direct stack-growth mechanism. In our Edge QuickJS layer, `async/await` is represented as QuickJS promise jobs drained by `JS_ExecutePendingJob(...)` through `unofficial_napi_process_microtasks(...)`. The N-API backend also installs QuickJS promise hooks that capture, enter, and leave async context frames around promise reaction jobs.

The coroutine names in the Wasmer sample are from Wasmer/WASIX `asyncify` and task scheduling, not from our QuickJS promise-job implementation. The suspicious pattern is that a WASIX syscall path that should suspend/yield through `asyncify` appears to keep re-entering generated wasm frames until the host reports `RuntimeError: call stack exhausted`.

63.0.5 Stack Size Probe

Increasing Wasmer's runtime stack changes the failure mode but does not resolve the route:

- default stack: first request returns an empty reply and Wasmer reports `RuntimeError: call stack exhausted`;
- `--stack-size 4194304`: same `call stack exhausted` on the first request;
- `--stack-size 6291456`: same `call stack exhausted` on the first request;
- `--stack-size 8388608`: the server reaches `Ready`, but HTTP requests hang without returning bytes.

This suggests stack size is only exposing the next symptom. The likely blocker is a WASIX coroutine/`asyncify` re-entry or wakeup issue around a syscall used by the Next request path, rather than a simple need for a larger QuickJS JS stack.

63.0.6 Updated Investigation Plan

1. Capture a focused Wasmer sample during the first hanging or overflowing HTTP request and map the generated wasm addresses if possible.
2. Reproduce outside Next with a small Edge QuickJS WASIX script that performs the likely syscall pattern: HTTP accept, read, response write, and any `setImmediate` / Promise continuation used by the request path.
3. Add tracing around `uv_run` callbacks and QuickJS microtask checkpoints to verify whether JavaScript continuations are re-entering normally or whether execution is stuck before returning from a WASIX syscall suspension.
4. If the small repro shows the same deep `corosensei` / `handle_rewind_ext` stack, treat this as a Wasmer/WASIX `asyncify` task scheduling issue rather than a QuickJS promise-hook issue.

Part VIII

Native Node Test Compatibility

Chapter 64

Node Test: QuickJS Compatibility Failures

Source note: `development/troubleshooting/node-test/README.md`

Original title: Node Test: QuickJS Compatibility Failures

		Remarks
Status	Open	Registry for native QuickJS Node compatibility test issue pages.
Severity	High	Node compatibility failures remain significant until the linked issue pages close.

The issue pages are canonical. Keep failure details, diagnosis, and known limitations on the individual page for each problem.

64.0.1 Source

`/Users/sadhbh/src/dev/edgejs/test-only.log`

64.0.2 Issues

Status	Severity	Issue	Topic
Open	Medium	001_buffer_limits_and_deprecations.md	Buffer limits and deprecation parity
Open	Medium	002_console_inspect_and_stack_formatting.md	Console inspect and stack formatting
Open	High	003_node_test_public_api_exports.md	<code>node:test</code> public API exports

Status	Severity	Issue	Topic
Open	Medium	004_diagnostics_channel_module_loader.md	Diagnostics channel module loader events
Open	Medium	005_diagnostics_channel_async_context.md	Diagnostics channel async context
Open	Low	006_eventemitter_asyncresource_private_fields.md	EventEmitterAsyncResource private-field errors
Open	High	007_fetch_response_body_and_proxy_env.md	Fetch Response body and HTTP proxy env
Open	High	008_https_proxy_tunnel_errors.md	HTTPS proxy tunnel errors
Open	Medium	009_http_timers_and_header_limits.md	HTTP timers and header limits
Open	Low	010_os_constants_and_userinfo.md	OS constants and userInfo errors
Open	Medium	011_fastutf8stream_sync_wait.md	FastUtf8Stream synchronous wait
Open	High	012_explicit_resource_management_syntax.md	Explicit resource management syntax
Open	Medium	013_stream_missing_builtins_and_async_iterators.md	Stream missing builtins and async iterators
Open	Medium	014_string_decoder_utf8_boundaries.md	StringDecoder UTF-8 boundaries
Open	Medium	015_url_and_data_url_validation.md	URL and data URL validation
Open	Medium	016_whatwg_url_inspect_and_searchparams.md	WHATWG URL inspect and search params

Chapter 65

Node Test: Buffer limits and deprecation parity

Source note: `development/troubleshooting/node-test/001_buffer_limits_and_deprecations.md`
Original title: Node Test: Buffer limits and deprecation parity

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Blocks multiple Buffer compatibility tests but does not explain broader runtime failures.

Source log:

`/Users/sadhbh/src/dev/edgejs/test-only.log`

Affected tests:

- `parallel/test-buffer-alloc`
- `parallel/test-buffer-constants`
- `parallel/test-buffer-constructor-node-modules`
- `parallel/test-buffer-constructor-node-modules-paths`
- `parallel/test-buffer-tostring-4gb`

65.0.1 What Is The Issue

The Buffer failures split into two related areas:

- Oversized allocations expose QuickJS native typed-array errors such as `RangeError: invalid array index` or `RangeError: invalid array buffer length` instead of Node's `Invalid typed array length: 9007199254740992 / Invalid string length` behavior.
- `Buffer()` deprecation warning suppression for code under `node_modules` differs from Node. The current run emits `[DEP0005]` in paths where the test expects no stderr.

`test-buffer-tostring-4gb` also reaches raw typed-array construction before the test can exercise Node's large-buffer string conversion behavior.

65.0.2 How Should We Fix It

Add Buffer-facing range guards before QuickJS allocates typed arrays. The guard should normalize oversized `Buffer.alloc()`, `Buffer.allocUnsafe()`, and backing `FastBuffer` construction to Node-compatible `RangeError` messages and string maximum checks. Prefer implementing this at the Buffer/native binding boundary instead of trying to rewrite QuickJS engine error text globally.

For deprecations, inspect the `Buffer()` warning gate in `lib/buffer.js` and the native `internalBinding('util').isInsideNodeModules()` implementation. Reproduce the two failing tests with `--trace-deprecation` and compare the structured stack frames with the V8 path. Fix the node-modules classification so synthetic and real fixture paths are treated the same way Node treats them.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-buffer-alloc.js
build-edge-quickjs-cli/edge test/parallel/test-buffer-constants.js
build-edge-quickjs-cli/edge test/parallel/test-buffer-constructor-node-modules.js
build-edge-quickjs-cli/edge test/parallel/test-buffer-constructor-node-modules-paths.js
build-edge-quickjs-cli/edge test/parallel/test-buffer-tostring-4gb.js
```

Chapter 66

Node Test: console inspect and stack formatting

Source note: `development/troubleshooting/node-test/002_console_inspect_and_stack_formatting.md`
Original title: Node Test: console inspect and stack formatting

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Breaks console output compatibility and pseudo-TTY formatting checks.

Affected tests:

- `parallel/test-console-issue-43095`
- `parallel/test-console-table`
- `pseudo-tty/console_colors`

66.0.1 What Is The Issue

`console.dir()` / `util.inspect()` does not tolerate revoked proxies the way Node does. The log shows `TypeError: revoked proxy escaping from getOwnPropertyDescriptor()` during inspection.

`console.table()` renders the table header/footer for a Map-like value but omits the expected rows, so iterable entry handling or table row normalization is incomplete.

The pseudo-TTY color test output has the right ANSI color markers in early lines, but stack frames are QuickJS bootstrap frames like `<input>:1806:27`. The expected output wants Node-style file/resource names and internal frame coloring.

66.0.2 How Should We Fix It

Keep the fix in the JS console/inspect layer where possible:

- Wrap revoked-proxy descriptor/property probes in the same defensive paths Node uses in `internal/util/inspect`, returning a stable placeholder instead of throwing.
- Audit `console.table()` Map and iterator extraction so rows are built from `[key, value]` entries before column width calculation.
- Reuse the QuickJS source-map/error formatting helpers already present for other stack fixes so `console.trace()` and printed `Error` stacks retain the original script filename, CommonJS wrapper name, and `node:internal/...` formatting.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-console-issue-43095.js
```

```
build-edge-quickjs-cli/edge test/parallel/test-console-table.js
```

```
/opt/homebrew/opt/python@3.14/bin/python3.14 test/tools/pseudo-tty.py build-edge-quickjs-cli/e
```

Chapter 67

Node Test: `node:test` public API exports

Source note: `development/troubleshooting/node-test/003_node_test_public_api_exports.md`
Original title: Node Test: ‘`node:test`’ public API exports

		Remarks
Status	Open	Planned investigation.
Severity	High	Any ESM test importing the full public <code>node:test</code> API can fail at link time.

Affected tests:

- `parallel/test-dgram-async-dispose`
- `parallel/test-events-add-abort-listener`

67.0.1 What Is The Issue

Both tests fail during ESM module linking:

`SyntaxError: Could not find export 'describe' in module 'node:test'`

`lib/test.js` exports `describe: suite` for CommonJS consumers, but the QuickJS ESM facade for the builtin does not declare that named export before module linking. QuickJS requires named exports to be declared before evaluation, unlike CommonJS property access after `require()`.

67.0.2 Current Status

The earlier idea of extending QuickJS C++ CommonJS facade generation is no longer current. The C++ CJS/module-loader hack has been removed. If this Node test issue is addressed, the named-export behavior should come from Node’s JavaScript loaders/translators or another proper EdgeJS-owned runtime path, not from new QuickJS C++ source-text heuristics.

At minimum, `node:test` must expose `test`, `it`, `describe`, `suite`, `hooks`, `run`, `mock`, `snapshot`, and `assert` consistently with `lib/test.js` if this compatibility gap is reopened.

Targeted verification:

```
build-edge-quickjs-cli/edge --test-reporter=test/common/test-error-reporter.js --test-reporter
build-edge-quickjs-cli/edge --test-reporter=test/common/test-error-reporter.js --test-reporter
```

Chapter 68

Node Test: diagnostics channel module loader events

Source note: `development/troubleshooting/node-test/004_diagnostics_channel_module_loader.md`
Original title: Node Test: diagnostics channel module loader events

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Diagnostics are missing for ESM module loading, which hides loader lifecycle events from observers.

Affected tests:

- `parallel/test-diagnostics-channel-module-import`
- `parallel/test-diagnostics-channel-module-import-error`

68.0.1 What Is The Issue

Both tests subscribe to module import diagnostics and receive an empty event array. The failure cases expect `start`, `end`, `error`, `asyncStart`, and `asyncEnd` records, including the requested URL and parent module URL.

The QuickJS ESM loader currently reports module resolution/evaluation errors to the caller, but it does not publish Node's diagnostics-channel lifecycle events around the import.

68.0.2 How Should We Fix It

Find the QuickJS ESM load/translate/evaluate path and add the same JS-side diagnostic publications that Node's loader emits. The event payload must include at least:

- `url`
- `parentURL`
- `name`

- **error** for failed imports

Make sure failed resolution publishes both synchronous and async diagnostic events before rejecting the import promise. The fix should live near the module loader bridge, not inside `diagnostics_channel` itself, because normal pub/sub tests already pass in this run.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-diagnostics-channel-module-import.js  
build-edge-quickjs-cli/edge test/parallel/test-diagnostics-channel-module-import-error.js
```

Chapter 69

Node Test: diagnostics channel async context

Source note: `development/troubleshooting/node-test/005_diagnostics_channel_async_context.md`
Original title: Node Test: diagnostics channel async context

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Tracing channels lose context across promises and a worker-thread diagnostic test hangs.

Affected tests:

- `parallel/test-diagnostics-channel-tracing-channel-args-types`
- `parallel/test-diagnostics-channel-tracing-channel-promise-run-stores`
- `parallel/test-diagnostics-channel-worker-threads`

69.0.1 What Is The Issue

The tracing-channel argument validation failure is mostly message parity: QuickJS reports `TypeError: not an object`, while the test expects a message matching `Cannot convert undefined or null to object`.

The promise-run-stores test is a behavioral failure. The expected async context store `{ foo: 'bar' }` is `undefined` after a promise boundary, so the QuickJS promise/job integration is not preserving the async resource context required by diagnostics tracing.

The worker-thread diagnostics test times out, which may be a separate missing worker capability or a hang caused by diagnostics subscriptions crossing worker startup/shutdown.

69.0.2 How Should We Fix It

Treat this as two passes:

1. Normalize argument validation in `diagnostics_channel` helpers by explicitly checking `null/undefined` before calling QuickJS builtins like `Object.getPrototypeOf()`.
2. Trace async context propagation through QuickJS promise hooks, microtask draining, and `AsyncLocalStorage`. The existing promise hook/microtask work should be extended so `diagnostics-channel runStores` sees the active store after promise continuations.

For the timeout, rerun the worker test alone with `worker/diagnostics` traces after the `async-context` fix. If it still hangs, create a follow-up worker-thread issue rather than mixing it into `diagnostics-channel` store propagation.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-diagnostics-channel-tracing-channel-args-types.js
build-edge-quickjs-cli/edge test/parallel/test-diagnostics-channel-tracing-channel-promise-run.js
build-edge-quickjs-cli/edge test/parallel/test-diagnostics-channel-worker-threads.js
```

Chapter 70

Node Test: EventEmitterAsyncResource private-field errors

Source note: `development/troubleshooting/node-test/006_eventemitter_asyncresource_private_fields.m`
Original title: Node Test: EventEmitterAsyncResource private-field errors

		Remarks
Status	Open	Planned investigation.
Severity	Low	The behavior is likely correct, but the observable <code>TypeError</code> text differs from Node/V8.

Affected test:

- `parallel/test-eventemitter-asyncresource`

70.0.1 What Is The Issue

The test intentionally calls an `EventEmitterAsyncResource` method with an invalid receiver. QuickJS throws:

```
TypeError: private class field '#asyncResource' does not exist
```

The Node test expects a `TypeError` whose message matches:

```
/Cannot read private member/
```

This is a cross-engine message compatibility gap, not necessarily a semantic failure.

70.0.2 How Should We Fix It

Avoid global QuickJS `TypeError` rewrites. Instead, wrap the affected `EventEmitterAsyncResource` public methods in JS-level receiver validation before touching private fields. Throw a Node-

compatible **TypeError** message when the receiver is not an instance carrying the expected private slots.

This keeps the compatibility fix local to the Node API that promises the V8-like message.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-eventemitter-asyncresource.js
```

Chapter 71

Node Test: fetch Response body and HTTP proxy env

Source note: development/troubleshooting/node-test/007_fetch_response_body_and_proxy_env.md
Original title: Node Test: fetch Response body and HTTP proxy env

		Remarks
Status	Open	Planned investigation.
Severity	High	Breaks global <code>fetch()</code> and HTTP proxy environment tests.

Affected tests:

- `client-proxy/test-http-proxy-fetch`
- `client-proxy/test-use-env-proxy-cli-http`
- `parallel/test-fetch`

71.0.1 What Is The Issue

The HTTP proxy fetch fixtures fail with:

```
TypeError: cannot read property 'text' of undefined
```

The fixture calls `await fetch(...).then((res) => res.text())`, so the failure means the fulfilled value is `undefined` or the response body bridge is incorrectly detached. `parallel/test-fetch` also fails an assertion at the early fetch smoke check.

The HTTP proxy environment test shows that plain HTTP proxying reaches the server and can print status/header information, but the child fixture still exits with code 1 because the `fetch()` response path is broken.

71.0.2 How Should We Fix It

Start with a minimal native QuickJS CLI repro:

```
build-edge-quickjs-cli/edge -e "fetch('http://127.0.0.1:<port>').then(async r => console.log(r
```

Then inspect the JS fetch implementation and the native HTTP/client bridge:

- ensure the promise resolves to a real **Response** instance;
- ensure **Response.prototype.text()** is installed and bound to the response body;
- verify that proxy environment handling does not replace the fetch result with an internal completion value;
- rerun with **EDGE_TRACE_NET=1** if the body stream is present but not delivered.

Do not special-case the tests. Fix the global **fetch()** response construction so plain fetch, HTTP proxy fetch, and environment proxy fetch share the same path.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-fetch.mjs
build-edge-quickjs-cli/edge test/client-proxy/test-http-proxy-fetch.mjs
build-edge-quickjs-cli/edge test/client-proxy/test-use-env-proxy-cli-http.mjs
```

Chapter 72

Node Test: HTTPS proxy tunnel errors

Source note: `development/troubleshooting/node-test/008_https_proxy_tunnel_errors.md`
Original title: Node Test: HTTPS proxy tunnel errors

		Remarks
Status	Open	Planned investigation. HTTPS proxy support is observably incorrect across success and failure paths.
Severity	High	

Affected tests:

- `client-proxy/test-https-proxy-fetch`
- `client-proxy/test-use-env-proxy-cli-https`
- `client-proxy/test-https-proxy-request-empty-response`
- `client-proxy/test-https-proxy-request-malformed-response`
- `client-proxy/test-https-proxy-request-proxy-failure-404`
- `client-proxy/test-https-proxy-request-proxy-failure-500`
- `client-proxy/test-https-proxy-request-proxy-failure-502`
- `client-proxy/test-https-proxy-request-proxy-failure-hang-up`

72.0.1 What Is The Issue

HTTPS fetch through a proxy fails with:

`ERR_SSL_PACKET_LENGTH_TOO_LONG`

That usually means TLS is being attempted against a plain proxy socket before a successful `CONNECT` tunnel is established.

Failure-path proxy request tests do surface `ERR_PROXY_TUNNEL`, but the error message/body is incomplete. Some test code then tries to inspect a `null` match and throws `TypeError: cannot read property 'length' of null`; others assert that the string should include `Connection to establish proxy tunnel ended unexpectedly`.

72.0.2 How Should We Fix It

Separate HTTPS proxy handling into explicit states:

1. open TCP/TLS connection to the proxy as configured;
2. send `CONNECT target-host:target-port HTTP/1.1`;
3. parse proxy response status and headers;
4. only wrap the socket in target TLS after a 2xx tunnel response;
5. construct stable `ERR_PROXY_TUNNEL` errors for empty, malformed, 4xx, 5xx, and hang-up responses.

The fix belongs in the HTTP/HTTPS client proxy connection path, and should be shared by global `fetch()` and `https.request()` where possible. Preserve the proxy response body or status text in the error message where the tests expect it.

Targeted verification:

```
build-edge-quickjs-cli/edge test/client-proxy/test-https-proxy-fetch.mjs
build-edge-quickjs-cli/edge test/client-proxy/test-use-env-proxy-cli-https.mjs
build-edge-quickjs-cli/edge test/client-proxy/test-https-proxy-request-empty-response.mjs
build-edge-quickjs-cli/edge test/client-proxy/test-https-proxy-request-proxy-failure-500.mjs
```

Chapter 73

Node Test: HTTP timers and header limits

Source note: `development/troubleshooting/node-test/009_http_timers_and_header_limits.md`
Original title: Node Test: HTTP timers and header limits

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Affects HTTP edge-case tests around timers, warnings, and CLI option propagation.

Affected tests:

- `parallel/test-http-keep-alive-timeout-race-condition`
- `client-proxy/test-http-proxy-request-invalid-char-in-url`
- `parallel/test-http-timeout-client-warning`
- `parallel/test-set-http-max-http-headers`

73.0.1 What Is The Issue

The log shows a mix of HTTP timing and validation failures:

- `test-http-timeout-client-warning` emits a `TimeoutOverflowWarning`, but the warning object does not satisfy the test assertion.
- `test-set-http-max-http-headers` reports `ERR_INVALID_ARG_VALUE` through the test runner instead of completing its child-process checks.
- The keep-alive timeout race and invalid-character proxy request tests do not complete normally in the log.

These failures likely share event-loop/timer and option propagation surfaces rather than parser bugs alone.

73.0.2 How Should We Fix It

Investigate in this order:

1. Reproduce `test-http-timeout-client-warning` alone and inspect the emitted warning object's `name`, `code`, `message`, and `stack`. Normalize timer overflow warning construction to Node's shape.
2. Reproduce `test-set-http-max-http-headers` with child process stdio captured. Verify `--max-http-header-size` and `NODE_OPTIONS` propagation through `src/edge_cli.cc` into the HTTP parser configuration.
3. Reproduce the timeout/hang cases with `EDGE_TRACE_NET=1` and timer tracing. Confirm server close, socket timeout, keep-alive cleanup, and proxy request rejection all schedule and drain their callbacks.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-http-timeout-client-warning.js
build-edge-quickjs-cli/edge --test-reporter=test/common/test-error-reporter.js --test-reporter
build-edge-quickjs-cli/edge test/parallel/test-http-keep-alive-timeout-race-condition.js
build-edge-quickjs-cli/edge test/client-proxy/test-http-proxy-request-invalid-char-in-url.mjs
```

Chapter 74

Node Test: OS constants and userInfo errors

Source note: `development/troubleshooting/node-test/010_os_constants_and_userinfo.md`
Original title: Node Test: OS constants and userInfo errors

		Remarks
Status	Open	Planned investigation.
Severity	Low	OS API parity issues are narrow but visible in the Node suite.

Affected tests:

- `parallel/test-os-constants-signals`
- `parallel/test-os-userinfo-handles-getter-errors`

74.0.1 What Is The Issue

`test-os-constants-signals` expects assigning to `os.constants.signals.FOOBAR` in strict mode to throw a plain `TypeError`. The QuickJS run reports `ERR_INVALID_ARG_VALUE`, which suggests the constants object shape or property descriptor behavior differs from Node.

`test-os-userinfo-handles-getter-errors` expects child-process behavior proving that `os.userInfo()` handles getter errors safely. The log shows the parent assertion `userInfo` crashes, meaning the expected child outcome was not observed.

74.0.2 How Should We Fix It

For constants, compare descriptors on `os.constants.signals` between V8 Edge and QuickJS Edge. The fix should make the object immutable/frozen in the Node-compatible way, so strict assignment fails with the expected `TypeError` rather than a custom argument error.

For `userInfo()`, run the test directly and inspect the child `stderr/stdout`. Then audit the native `os.userInfo()` binding and JS wrapper for property access that can invoke user-controlled getters

during error formatting or option handling. Match Node's behavior by catching and preserving the intended error instead of crashing or converting it into an unrelated assertion path.

Targeted verification:

```
build-edge-quickjs-cli/edge --test-reporter=test/common/test-error-reporter.js --test-reporter:
build-edge-quickjs-cli/edge test/parallel/test-os-userinfo-handles-getter-errors.js
```

Chapter 75

Node Test: FastUtf8Stream synchronous wait

Source note: `development/troubleshooting/node-test/011_fastutf8stream_sync_wait.md`
Original title: Node Test: FastUtf8Stream synchronous wait

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Breaks synchronous stream flush/retry paths used by stdio-like streams.

Affected tests:

- `parallel/test-fastutf8stream-flush-sync`
- `parallel/test-fastutf8stream-retry`

75.0.1 What Is The Issue

Both failures throw:

`TypeError: cannot block in this thread`

The stack passes through `wait`, `sleep`, and `FastUtf8Stream` private methods such as `#flushSyncUtf8()` and `#release()`. QuickJS is rejecting a blocking wait on the main thread where Node's implementation expects the synchronous stream path to be allowed or implemented differently.

75.0.2 How Should We Fix It

Inspect the `FastUtf8Stream` implementation and its native wait primitive. Decide whether QuickJS should:

- provide a Node-compatible blocking wait primitive for this exact sync I/O path;
- avoid the blocking path for QuickJS by draining pending writes synchronously through the platform loop; or

- gate the sync wait behind a runtime capability check and use a safe fallback.

Do not globally allow arbitrary `Atomics.wait()` on the main thread unless that matches the existing EdgeJS runtime policy. Keep the unblock narrowly tied to `FastUtf8Stream` sync flush/retry semantics.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-fastutf8stream-flush-sync.js  
build-edge-quickjs-cli/edge test/parallel/test-fastutf8stream-retry.js
```

Chapter 76

Node Test: explicit resource management syntax

Source note: `development/troubleshooting/node-test/012_explicit_resource_management_syntax.md`
Original title: Node Test: explicit resource management syntax

		Remarks
Status	Open	Planned investigation.
Severity	High	Any test or user code using modern <code>using / await using</code> syntax fails at parse time.

Affected tests:

- `parallel/test-stream-duplex-destroy`
- `parallel/test-stream-readable-dispose`
- `parallel/test-stream-transform-destroy`
- `parallel/test-stream-writable-destroy`

76.0.1 What Is The Issue

The stream destroy/dispose tests fail before execution:

```
SyntaxError: expecting ';' 
```

The failing source files use modern explicit resource management syntax. The current QuickJS parser does not understand `using / await using`, so the CommonJS loader cannot compile the tests.

76.0.2 How Should We Fix It

This is a language-front-end gap. There are three viable paths:

- update the vendored QuickJS source to a version/fork that supports explicit resource management;

- add a narrowly scoped source transform in the test/runtime loader for `using` syntax; or
- skip these tests until the engine supports the syntax.

The preferred runtime-compatible fix is engine support. A loader transform is riskier because disposal semantics are subtle and should preserve `Symbol.dispose`, `Symbol.asyncDispose`, exception suppression, and async ordering exactly enough for Node streams.

Targeted verification after engine or loader support:

```
build-edge-quickjs-cli/edge test/parallel/test-stream-duplex-destroy.js
build-edge-quickjs-cli/edge test/parallel/test-stream-readable-dispose.js
build-edge-quickjs-cli/edge test/parallel/test-stream-transform-destroy.js
build-edge-quickjs-cli/edge test/parallel/test-stream-writable-destroy.js
```

Chapter 77

Node Test: stream missing builtins and async iterators

Source note: `development/troubleshooting/node-test/013_stream_missing_builtins_and_async_iterators`.
Original title: Node Test: stream missing builtins and async iterators

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Blocks newer stream APIs and web-stream interop tests.

Affected tests:

- `parallel/test-stream-readable-async-iterators`
- `parallel/test-stream-some-find-every`
- `parallel/test-whatwg-readablestream`

77.0.1 What Is The Issue

The stream suite exposes three gaps:

- `test-stream-some-find-every.mjs` cannot load `timers/promises`.
- `test-whatwg-readablestream.mjs` cannot load `stream/web`.
- `test-stream-readable-async-iterators.js` reaches execution but fails an assertion, so readable async iterator semantics differ from Node.

These are probably not one code bug, but they belong to the same compatibility surface: modern stream APIs expect builtin modules and async iterator behavior that QuickJS Edge does not fully provide yet.

77.0.2 How Should We Fix It

Implement or expose the missing builtins first:

1. Add `timers/promises` as a public builtin backed by the existing `timers` promise implementation already referenced from `lib/timers.js`.

2. Add `stream/web` as a public builtin that re-exports the available WHATWG streams implementation or explicitly documents missing constructors.

After imports work, rerun the assertion failure and compare `Readable.prototype[Symbol.asyncIterator]`, iterator cancellation, error propagation, and microtask ordering against Node.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-stream-some-find-every.mjs
build-edge-quickjs-cli/edge test/parallel/test-whatwg-readablestream.mjs
build-edge-quickjs-cli/edge test/parallel/test-stream-readable-async-iterators.js
```

Chapter 78

Node Test: StringDecoder UTF-8 boundaries

Source note: `development/troubleshooting/node-test/014_string_decoder_utf8_boundaries.md`
Original title: Node Test: StringDecoder UTF-8 boundaries

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Incorrect replacement-character behavior can corrupt streaming UTF-8 decoding.

Affected tests:

- `parallel/test-string-decoder`
- `parallel/test-string-decoder-end`

78.0.1 What Is The Issue

Invalid or incomplete UTF-8 sequences produce too many replacement characters. The log shows examples such as:

```
'??a' !== '?a'  
Expected "\ufffd\u41", but got "\ufffd\ufffd\u41"  
input: f0,b8,41
```

Node's `StringDecoder` coalesces certain invalid multi-byte prefix sequences into one replacement character across chunk/end boundaries. The current native decoder state in QuickJS Edge emits one replacement for the bad prefix and another for the following byte.

78.0.2 How Should We Fix It

Inspect `src/edge_string_decoder.cc` and compare its UTF-8 state machine with Node's string decoder behavior for invalid leading bytes, incomplete sequences, and `.end()` flushing. The fix

should adjust the native decoder state, not the JS wrapper, so all consumers of the `string_decoder` binding get the same boundary behavior.

Build a tiny table-driven repro for the failing `f0,b8,41` case before editing, then add the Node suite tests as verification.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-string-decoder.js  
build-edge-quickjs-cli/edge test/parallel/test-string-decoder-end.js
```

Chapter 79

Node Test: URL and data URL validation

Source note: `development/troubleshooting/node-test/015_url_and_data_url_validation.md`
Original title: Node Test: URL and data URL validation

		Remarks
Status	Open	Planned investigation.
Severity	Medium	Several URL tests fail through a shared validation/error path.

Affected tests:

- `parallel/test-data-url`
- `parallel/test-url-fileurltopath`
- `parallel/test-url-domain-ascii-unicode`
- `parallel/test-url-format`
- `parallel/test-url-format-whatwg`
- `parallel/test-url-format-invalid-input`
- `parallel/test-url-parse-format`

79.0.1 What Is The Issue

These tests all report a compact test-runner failure shaped like:

```
TypeError [undefined]:  
  code: 'ERR_INVALID_ARG_VALUE'
```

The log does not include the specific subtest assertion, but the affected files all exercise URL/data URL parsing, formatting, file URL conversion, IDNA/domain conversion, or invalid-input handling.

This points at a shared mismatch in `internal/url`, `internal/data_url`, or the error constructors used by those modules under QuickJS.

79.0.2 How Should We Fix It

Rerun each test with a reporter that prints subtest names and with focused instrumentation around `ERR_INVALID_ARG_VALUE`. Then split any discovered failures into parsing, formatting, and error-message subtasks if needed.

Likely fix areas:

- ensure `URL.canParse`, `URL.parse`, `url.format()`, and `fileURLToPath()` match Node's coercion and invalid-input rules;
- verify IDNA/domain conversions use the same ICU/Intl or fallback behavior expected by the tests;
- make `ERR_INVALID_ARG_VALUE` construction include the expected argument name, value, and reason instead of producing an empty message.

Targeted verification:

```
build-edge-quickjs-cli/edge --expose-internal --test-reporter=test/common/test-error-reporter
build-edge-quickjs-cli/edge --test-reporter=test/common/test-error-reporter.js --test-reporter
build-edge-quickjs-cli/edge --test-reporter=test/common/test-error-reporter.js --test-reporter
```

Chapter 80

Node Test: WHATWG URL inspect and search params

Source note: `development/troubleshooting/node-test/016_whatwg_url_inspect_and_searchparams.md`
Original title: Node Test: WHATWG URL inspect and search params

		Remarks
Status	Open	Planned investigation. WHATWG URL behavior differs in visible formatting, encoding, and error messages.
Severity	Medium	

Affected tests:

- `parallel/test-whatwg-url-custom-inspect`
- `parallel/test-whatwg-url-custom-parsing`
- `parallel/test-whatwg-url-custom-searchparams-append`
- `parallel/test-whatwg-url-custom-searchparams-constructor`
- `parallel/test-whatwg-url-custom-searchparams-delete`
- `parallel/test-whatwg-url-custom-searchparams-get`
- `parallel/test-whatwg-url-custom-searchparams-getall`
- `parallel/test-whatwg-url-custom-searchparams-has`
- `parallel/test-whatwg-url-custom-searchparams-set`

80.0.1 What Is The Issue

The failures expose three concrete mismatches:

- `util.inspect({ a: new URL(...) })` prints `{ a: [URL] }` instead of `{ a: URL {} }`.
- A custom URL parsing case preserves/encodes a lone surrogate as `%ED%A0%BD`, while Node replaces it with `%EF%BF%BD`.
- Passing a `Symbol` into `URLSearchParams` methods throws `TypeError: cannot convert symbol to string`; Node expects `TypeError: Cannot convert a Symbol value to a string`.

80.0.2 How Should We Fix It

Keep the fixes close to the URL implementation:

1. Add or adjust the custom inspect hook for URL so `internal/util/inspect` sees the same empty-object presentation Node uses for custom URL subclasses.
2. Normalize USVString conversion for URL paths and query values. Lone surrogate code units must become U+FFFD before percent-encoding.
3. Replace implicit QuickJS string concatenation/coercion in `URLSearchParams` methods with explicit Node-compatible `String()`/USVString conversion that throws the expected `Symbol` `TypeError` message.

Targeted verification:

```
build-edge-quickjs-cli/edge test/parallel/test-whatwg-url-custom-inspect.js
build-edge-quickjs-cli/edge test/parallel/test-whatwg-url-custom-parsing.js
build-edge-quickjs-cli/edge test/parallel/test-whatwg-url-custom-searchparams-append.js
build-edge-quickjs-cli/edge test/parallel/test-whatwg-url-custom-searchparams-set.js
```

Part IX

Wasmer Deploy And WASIX Packaging

Chapter 81

Wasmer Deploy: pnpm Directory Symlinks In WEBC Package

Source note: development/troubleshooting/wasmer-deploy/001_pnpm_directory_symlinks_webc.md
Original title: Wasmer Deploy: pnpm Directory Symlinks In WEBC Package

		Remarks
Status	Caveat	Deploy preparation now emits a symlink-free, flattened <code>.deploy</code> artifact and passes local <code>wasmer run --net .</code> ; wasmer.io still needs a fresh deploy confirmation.
Severity	High	The app runs locally from <code>.deploy</code> , but the app deployed to wasmer.io exits during startup when bare <code>react</code> cannot resolve.

81.0.1 Issue

The prepared `stackmachine.com` deploy directory works locally:

```
cd ~/src/dev/stackmachine.com
npm run edge:prepare-deploy
cd .deploy
wasmer run --net .
```

The same app created by `wasmer deploy` on wasmer.io exits with:

```
file:///app/dist/server/entry.mjs:1
import { renderers } from './renderers.mjs';
```

```
ReferenceError: could not load module 'react'
Instance exited with code ExitCode::1
```

This means the cloud runtime reached the Astro server entry, then failed while resolving the bare `react` import from `/app/dist/server/renderers.mjs`.

81.0.2 Source Findings

Wasmer has two different deploy/package paths that matter here.

Remote autobuild ZIP creation lives in:

```
~/src/dev/wasmer/lib/sdk/src/app/deploy_remote_build.rs
```

`create_zip_archive(...)` configures the ignore walker with `standard_filters(true)`, `.ignore(true)`, `.git_ignore(true)`, `.git_exclude(true)`, `.git_global(true)`, `.require_git(true)`, and `.follow_links(false)`. It also explicitly rejects symlinks:

```
cannot deploy projects containing symbolic links
```

So if `wasmer deploy` takes the remote autobuild ZIP path for a tree containing pnpm links, it should fail before runtime. This path also enables standard and git ignore filtering, so hidden paths and ignored paths can be filtered there.

The local package publish path is used when the app manifest points at a local package and a `wasmer.toml` is present. That path is in:

```
~/src/dev/wasmer/lib/cli/src/commands/app/deploy.rs
```

```
~/src/dev/wasmer/lib/sdk/src/package/publish.rs
```

```
~/src/dev/wasmer/lib/package/src/package/package.rs
```

The package walker uses `standard_filters(false)`, `.follow_links(false)`, `.parents(true)`, and `.add_custom_ignore_filename(".wasmerignore")`. Therefore this path does not skip hidden directories merely because their names begin with `..`. In the original pnpm-deployed artifact, the prepared app had no `.deploy/.wasmerignore`, `.gitignore`, or `.ignore`, and `.deploy/node_modules/.pnpm` existed locally.

The important remaining behavior is symlink handling. Package volumes are created through:

```
~/src/dev/wasmer/lib/package/src/package/volume/fs.rs
```

That calls WEBC's `Directory::from_path_with_walker(...)` with the same walker. The WEBC crate code inspected locally is:

```
/Users/sadhbh/.cargo/registry/src/index.crates.io-1949cf8c6b5b557f/webc-11.0.0/src/from_path_w
```

Because the walker has `follow_links(false)`, it sees pnpm top-level package links but does not descend into linked directories. WEBC then classifies entries from the path shape. A directory symlink such as:

```
/app/node_modules/react -> .pnpm/react@18.3.1/node_modules/react
```

can become a directory entry without the package contents that live behind the symlink.

81.0.3 Diagnosis

This is not the same as the earlier WASIX local filesystem symlink issue. Local `wasmer run --net .` sees the host `.deploy` tree and follows the real pnpm symlinks, so QuickJS can resolve:

`/app/node_modules/react/package.json`

The cloud package is serialized first. If the WEBC package contains `/app/node_modules/react` as an empty directory, a non-followed symlink entry, or otherwise not as the real React package directory, QuickJS correctly fails Node-style bare package resolution and reports:

`ReferenceError: could not load module 'react'`

The hidden `.pnpm` directory is less likely to be the primary issue for the local package publish path, because that path disables standard filters. The top-level `node_modules/react` directory symlink is the sharper suspect.

81.0.4 Action Plan

- Keep the existing `.deploy` preparation flow as the starting point.
- Copy deploy manifests that Wasmer may need at upload time, including `wasmer.toml` and optional `app.yaml`.
- Build a runtime package closure from literal imports in `.deploy/dist/server`, then recursively scan included package source files for literal `import(...)`, `static import/export ... from`, and `require(...)` specifiers.
- Prune top-level packages outside that import closure.
- Materialize the remaining pnpm package links as real directories, skipping nested `node_modules` directories so every module exists only at the root `.deploy/node_modules` level.
- Remove pnpm runtime scaffolding (`.pnpm` and `.bin`) from the final artifact.
- Rewrite source references from:

`node_modules/.pnpm/<store-entry>/node_modules/<package>`

to:

`node_modules/<package>`

- Fail deploy preparation if any of these invariants are violated: no symlinks, no nested `node_modules`, no `.pnpm` directory, and no remaining source imports targeting pnpm virtual-store paths.
- Verify the deploy artifact before upload:

```
cd ~/src/dev/stackmachine.com/.deploy
find . -type l -print
find . -type d -name node_modules -print
find . -type d -name .pnpm -print
rg -n 'node_modules/\.pnpm/\.+/node_modules/' .
```

81.0.5 Current Status

`~/src/dev/stackmachine.com/scripts/prepare-edge-deploy.cjs` now creates a flattened deploy artifact:

- builds Astro and runs `pnpm deploy --prod --legacy` into a temporary `.deploy-pnpm`;
- copies `dist`, `wasmer.toml`, optional `app.yaml`, `package.json`, and the deployed `node_modules`;
- links missing server-runtime bare imports from the pnpm virtual store;

- expands the runtime import closure by scanning included source files;
- prunes packages outside that closure;
- materializes the remaining package links as real directories;
- removes `.pnpm` and `.bin`;
- rewrites source references to materialized `node_modules/<package>` paths;
- asserts the final artifact has a single root `node_modules` tree and no symlinks.

The fresh local artifact now reports:

```
Runtime package closure: 488 package(s)
Pruned 34 unimported top-level packages
Materialized 488 package links
347M    ~/src/dev/stackmachine.com/.deploy
```

81.0.6 Validation

Fresh prepare:

```
cd ~/src/dev/stackmachine.com
npm run edge:prepare-deploy
```

Final artifact checks:

```
find ~/src/dev/stackmachine.com/.deploy -type l -print
find ~/src/dev/stackmachine.com/.deploy -type d -name node_modules -print
find ~/src/dev/stackmachine.com/.deploy -type d -name .pnpm -print
rg -n 'node_modules/\.pnpm/\.+/node_modules/' ~/src/dev/stackmachine.com/.deploy
```

Observed:

- no symlinks;
- only `~/src/dev/stackmachine.com/.deploy/node_modules`;
- no `.pnpm` directory;
- no pnpm virtual-store import paths;
- `~/src/dev/stackmachine.com/.deploy/app.yaml` exists when the source app has `app.yaml`, and matches the source file.

Runtime check:

```
cd ~/src/dev/stackmachine.com/.deploy
wasmer run --net .
curl -m 30 -s -o /tmp/stackmachine-deploy-check.html \
  -w '%{http_code} %{content_type} %{size_download}\n' \
  http://127.0.0.1:4321/
```

Observed:

```
[@astrojs/node] Server listening on http://localhost:4321
200 text/html 167960
```

81.0.7 Open Questions

- Whether Wasmer Cloud was reached through local package publish or remote autobuild for the reported run. The runtime failure suggests the local package path, because the remote

ZIP path should reject symlinks during archive creation.

- Whether Wasmer should preserve directory symlinks in WEBC packages, reject them like the remote ZIP path, or document that publish inputs must be symlink-free.

Chapter 82

Wasmer Deploy: QuickJS WASIX N-API Import Module Mismatch

Source note: [development/troubleshooting/wasmer-deploy/002_quickjs_wasix_napi_import_module_mismatch](#)
Original title: Wasmer Deploy: QuickJS WASIX N-API Import Module Mismatch

		Remarks
Status	Stable	Fixed by applying the embedded QuickJS N-API declaration mode to <code>edge_environment_core</code> ; <code>quickjs-wasm/build.sh</code> now completes and the final no-N-API-imports check passes.
Severity	High	Blocks the QuickJS WASIX artifact from linking, so no deployable <code>edgejs.wasm</code> can be produced.

82.0.1 Issue

`~/src/dev/edgejs/quickjs-wasm/build.sh` reached the final WASM link and failed with `wasm-ld` import module mismatches for several `napi_*` symbols:

```
wasm-ld: error: import module mismatch for symbol: napi_get_reference_value
>>> defined as env in libedge_runtime.a(edge_runtime.cc.obj)
>>> defined as napi in libedge_environment_core.a(edge_environment.cc.obj)
```

The same pattern appeared for `napi_delete_reference`, `napi_create_reference`, `napi_is_exception_pending`, `napi_get_global`, `napi_get_named_property`, `napi_create_string_utf8`, `napi_call_function`, `napi_strict_equals`, `napi_create_array`, `napi_set_element`, and `napi_add_env_cleanup_hook`.

82.0.2 Diagnosis

The QuickJS WASIX build uses `EDGE_NAPI_PROVIDER=quickjs`, so the final `wasm` should link against the embedded QuickJS N-API implementation and should not import `napi_*`, `node_api_*`, or `unofficial_napi_*` symbols. The `napi_quickjs` target exposes `NAPI_EXTERN=` to prevent the common N-API header from annotating declarations as WASM imports.

`edge_runtime` already linked `napi_quickjs`, but `edge_environment_core` includes N-API headers and only linked `uv_a`. Under `__wasm__`, the default `NAPI_EXTERN` macro annotates declarations with `__import_module__("napi")`. That made `edge_environment_core` object files disagree with other QuickJS Edge objects that referenced the same unresolved N-API calls through the default `env` import module. `wasm-ld` rejects the same symbol being imported from two different modules.

82.0.3 Current Status

For `EDGE_NAPI_PROVIDER=quickjs`, `edge_environment_core` now compiles with:

```
EDGE_EMBEDDED_NAPI_PROVIDER=1
NAPI_EXTERN=
```

This keeps N-API declarations consistent with the embedded QuickJS provider without changing the shared common N-API headers.

82.0.4 Verification

The fixed build was verified with:

```
cd ~/src/dev/edgejs/quickjs-wasm
./build.sh
```

Result:

Built QuickJS WASIX targets at `~/src/dev/edgejs/build-quickjs-wasix/edge.wasm` and `~/src/dev/edgejs/build-quickjs-wasix/edge.a`.

The script also completed its final no-N-API-imports check.

82.0.5 Follow-Up Rule

When adding new Edge static libraries or object targets that include N-API headers and participate in embedded QuickJS WASIX linking, make sure the target inherits or explicitly defines `NAPI_EXTERN=` for the QuickJS provider.

Chapter 83

Wasmer Deploy: CI safe-mode missing QuickJS artifact

Source note: `development/troubleshooting/wasmer-deploy/003_ci_safe_mode_missing_quickjs_artifact.md`
Original title: Wasmer Deploy: CI safe-mode missing QuickJS artifact

		Remarks
Status	Caveat	QuickJS-specific CI wiring fixed locally; full WASIX execution still needs the GitHub Actions toolchain. Blocks the WASIX Linux job before the safe-mode smoke tests can start.
Severity	High	

83.0.1 Issue

The `build-wasix-linux` workflow builds the legacy WASIX artifact through:

```
make build-wasix
```

That writes:

```
build-wasix/edgejs.wasm
```

At the time this issue was first diagnosed, the active workflow/package path had the root `wasmer.toml` describing the embedded QuickJS package and pointing at:

```
build-quickjs-wasix/edgejs.wasm
```

The safe-mode smoke test therefore failed before executing JavaScript:

```
Unable to read the "edge" module's file from "./build-quickjs-wasix/edgejs.wasm"  
No such file or directory
```

83.0.2 Action Plan

1. Add a Makefile target for the current QuickJS WASIX build script so CI does not need to know the script path directly.
2. Update the `build-wasix-linux` workflow to build the embedded QuickJS WASIX artifact before running `wasmer run ..`
3. Update WASIX dist packaging so `BUILD_DIR=build-quickjs-wasix` is treated as a wasm distribution directory, not as a native Edge build.
4. Remove or bypass the legacy `napi_wasmer` smoke path from this job because it belongs to `EDGE_NAPI_PROVIDER=imports`, while this package now embeds the QuickJS provider.
5. Verify the edited Makefile targets and safe-mode test script syntax locally; full WASIX execution still requires the CI Wasmer/WASIX toolchain.

83.0.3 Current Status

The root `wasmer.toml` has since been restored to the main V8 Edge package and must stay that way. QuickJS packaging now belongs to the separate `.github/workflows/test-and-build-quickjs.yml` workflow and the `quickjs-wasm/wasmer.toml` manifest.

The Makefile now exposes:

```
make build-quickjs-wasix
```

That target runs `quickjs-wasm/build.sh`, producing the `build-quickjs-wasix/edgejs.wasm` artifact referenced by the QuickJS package manifest.

The QuickJS `build-wasix-linux` workflow now builds the QuickJS WASIX artifact before the safe-mode smoke test and packages `BUILD_DIR=build-quickjs-wasix` for the WASIX zip. The pre-packaging smoke test uses `WASIX_PACKAGE_DIR="$(pwd)/quickjs-wasm"`, and the packaged WASIX dist is rehydrated with `quickjs-wasm/wasmer.toml`, then rewrites the module source to `./bin/edgejs` and the SSL certificate mount to `./ssl-certs`, so the root V8 manifest is not used for the QuickJS artifact. The legacy `napi_wasmer` smoke path was removed from this job because it tests the host-import N-API artifact, not the embedded QuickJS package.

The separate NAPI-owned `.github/workflows/napi-wasmer-quickjs.yml` workflow now builds NAPI in isolation rather than checking out EdgeJS as a harness. The NAPI repository has its own Makefile targets matching the EdgeJS root target names: `build-napi / test-napi` for native V8, `build-napi-quickjs / test-napi-quickjs` for native QuickJS, `build-wasix-napi / test-wasix-napi` for the V8-backed WASIX `napi_wasmer` runner, and `build-wasix-napi-quickjs` for the WASIX QuickJS static-library build. When invoked from EdgeJS, `test-napi` builds and tests in `build-edge`, while `test-napi-quickjs` builds and tests in `build-edge-quickjs-cli`. When invoked from `napi`, `test-napi` builds and tests in the sibling `../build-napi-v8`, while `test-napi-quickjs` builds and tests in the sibling `../build-napi-quickjs`. The QuickJS WASIX job verifies the NAPI QuickJS provider can be compiled with the WASIX toolchain; EdgeJS package-level smoke coverage remains in the EdgeJS QuickJS workflow that owns `quickjs-wasm/wasmer.toml`.

`make dist-only` now treats both `build-wasix` and `build-quickjs-wasix` as WASIX distribution directories, so it copies `edgejs.wasm`, `wasmer.toml`, and certificates instead of looking for native `edge` and `edgeenv` binaries.

83.0.4 Verification

Local structural checks passed:

```
make -n build-quickjs-wasix
make -n dist-only BUILD_DIR=build-quickjs-wasix ZIP_NAME=edge-wasix.zip
python3 -m py_compile scripts/test-wasix-safe-mode.py
ruby -e "require 'yaml'; YAML.load_file('.github/workflows/test-and-build.yml')"
git diff --check
```

The full `make build-quickjs-wasix` and `make test-wasix-safe-mode` flow was not run locally because it depends on the WASIX/Wasmer CI toolchain.

83.0.5 Follow-Up: Native Linux Job

The native `build-linux` job in the QuickJS workflow still built the V8 N-API test target and default V8-backed Edge binary. It now follows the same provider direction as the WASIX job:

```
make build-napi-quickjs CMAKE_BUILD_TYPE=Release JOBS=4
make test-napi-quickjs-only TEST_JOBS=4
make build-edge-quickjs-cli CMAKE_BUILD_TYPE=Release JOBS=4
make dist-only BUILD_DIR=build-edge-quickjs-cli JOBS=4 ZIP_NAME=edge-linux-amd64.zip
make test-only BUILD_DIR=build-edge-quickjs-cli TEST_JOBS=4
```

`make build-edge-quickjs-cli` now builds both the `edge` and `edgeenv` targets so native dist packaging has the executables expected by `dist-only`.

83.0.5.1 May 7, 2026 Native QuickJS N-API Release Build Follow-Up

The Linux `make build-napi-quickjs CMAKE_BUILD_TYPE=Release JOBS=4` job failed under Ubuntu 24.04 / Clang 18.1.3 because `napi/quickjs/src/js_native_api_quickjs.cc` used `INT_MAX` without directly including `<climits>`. The V8 backend already includes `<climits>` for the same `INT_MAX` checks, so the QuickJS backend now includes it explicitly.

Reproducing the job in an Ubuntu 24.04 Docker container with Clang 18.1.3 also exposed a second `libstdc++/Clang` compile issue in the former QuickJS C++ module-loader helper: the recursive `JsonValue` type instantiated `std::vector<std::pair<std::string, JsonValue>>` special-member machinery while `JsonValue` was still incomplete. `JsonValue` was changed to declare its special members and `Get(...)` in the struct and default/define them out-of-line after the type was complete. Later cleanup removed that helper with the rest of the QuickJS C++ CommonJS facade/module-loader support.

Verification:

```
CC=clang CXX=clang++ make build-napi-quickjs CMAKE_BUILD_TYPE=Release JOBS=4
```

Result: passed in the Ubuntu 24.04 / Clang 18.1.3 Docker container.

83.0.5.2 May 7, 2026 QuickJS Workflow Split Follow-Up

The main `.github/workflows/test-and-build.yml` workflow and root `wasmer.toml` were re-stored to their main/V8 behavior. The QuickJS-specific copy at `.github/workflows/test-and-build-quickjs.yml` now keeps all active build/test targets on the QuickJS provider:

```
make build-napi-quickjs CMAKE_BUILD_TYPE=Release JOBS=4
make test-napi-quickjs-only TEST_JOBS=4
make build-edge-quickjs-cli CMAKE_BUILD_TYPE=Release JOBS=4
make dist-only BUILD_DIR=build-edge-quickjs-cli JOBS=4 ZIP_NAME=edge-<platform>.zip
make test-only BUILD_DIR=build-edge-quickjs-cli TEST_JOBS=4
make build-quickjs-wasix
make dist-only BUILD_DIR=build-quickjs-wasix JOBS=4 ZIP_NAME=edge-wasix.zip
```

The macOS job was updated to match the Linux QuickJS native job. The inactive Windows smoke scaffold was also changed to use `-DEDGE_NAPI_PROVIDER=quickjs` if it is re-enabled later.

Chapter 84

Wasmer Deploy: WASIX safe-mode HTTPS exits before callbacks

Source note: [development/troubleshooting/wasmer-deploy/004_wasix_safe_mode_https_exit.md](#)
Original title: Wasmer Deploy: WASIX safe-mode HTTPS exits before callbacks

		Remarks
Status	Stable	Runtime fix is implemented and the CI-matching Linux/Wasmer safe-mode suite passes.
Severity	High	Blocks the root build-wasix-linux job in the main V8/imports WASIX workflow.

84.0.1 Issue

The root build-wasix-linux workflow builds the V8/imports WASIX artifact with:

```
make build-wasix
make test-wasix-safe-mode WASMER_BIN=wasmer
```

The safe-mode smoke suite passed the earlier microtask, Blob, and HTTP fetch cases, then failed on HTTPS fetch:

```
fetch https://example.com/ stdout mismatch
expected: 'FETCH HTTPS 200\n'
actual:   ''
stderr: [callback trampoline] error calling function: RuntimeError: WASI exited with code: Exi
```

The callback trampoline message means a host-side N-API callback attempted to re-enter the guest module after Wasmer considered the WASI process exited. The HTTPS path exposed this because TLS/fetch completion can enqueue promise and process task work after the libuv loop briefly appears idle to the Edge runtime.

84.0.2 Action Plan

1. Keep the main `.github/workflows/test-and-build.yml` and root `wasmer.toml` unchanged.
2. Fix the runtime drain in `src/`, not the workflow.
3. Rebuild the WASIX artifact.
4. Verify the safe-mode smoke suite with Wasmer 7.1.0, including HTTPS fetch, `https.get`, and `tls.connect`.
5. Rebuild once inside a Linux Docker container with the CI `wasixcc` release and `sysroot` tag.

84.0.3 Current Status

`RunEventLoopUntilQuiescent(...)` now drains all runtime-visible JavaScript task queues during its idle grace window and after `beforeExit`, rather than draining only the platform queue. The combined drain runs:

```
EdgeRuntimePlatformDrainTasks
DrainProcessTickCallback
unofficial_napi_process_microtasks
```

This gives promise continuations and process ticks scheduled from late host/N-API callbacks a chance to run before the runtime emits `exit`.

84.0.4 Verification

Linux Docker smoke testing against the rebuilt WASIX artifact passed with Wasmer 7.1.0:

```
python3 ./scripts/test-wasix-safe-mode.py --wasmer-bin wasmer --package-dir /work --timeout 45
```

Result:

```
[ok] fetch https://example.com/: FETCH HTTPS 200
[ok] https.get https://example.com/: HTTPS 200
[ok] tls.connect verified example.com: TLS CONNECTED true
All WASIX safe-mode smoke tests passed.
```

The final Linux Docker rebuild and post-rebuild safe-mode rerun are still in complete.

The artifact was rebuilt in native arm64 Ubuntu Docker using `wasixcc v0.4.2` and the CI `sysroot tag v2026-02-16.1`:

```
make build-wasix
```

That produced:

```
build-wasix/edge.wasm
build-wasix/edgejs.wasm
```

The safe-mode verification was then run under Linux `amd64` Docker with Wasmer 7.1.0, matching the GitHub `ubuntu-latest` runner architecture:

```
python3 ./scripts/test-wasix-safe-mode.py --wasmer-bin wasmer --package-dir /work --timeout 45
```

Result:

```
[ok] queueMicrotask: A
C
```

B

```
[ok] blob.arrayBuffer: BLOB 3
[ok] fetch http://example.com/: FETCH 200
[ok] fetch https://example.com/: FETCH HTTPS 200
[ok] https.get https://example.com/: HTTPS 200
[ok] tls.connect verified example.com: TLS CONNECTED true
TLS CLOSE
TLS EXIT 0
All WASIX safe-mode smoke tests passed.
```

Native arm64 Wasmer 7.1.0 still failed before JavaScript startup with an unknown `napi_extension_wasmer_v0.un` import. The CI-matching Linux amd64 Wasmer path succeeds.

Source Inventory

- task.md
- plan.md
- development/README.md
- development/001_merge_analysis.md
- development/002_native_bootstrap_contextify.md
- development/003_repl_tty_readline.md
- development/004_promise_hooks_microtasks.md
- development/005_wasix_wasmer_http.md
- development/006_framework_app_adapters.md
- development/007_framework_standalone_builds.md
- development/008_runtime_change_containment_rollback.md
- development/009_node_test_failures_analysis.md
- development/dev_001_pr_cleanup_containment/001_shared_runtime_rollback.md
- development/dev_001_pr_cleanup_containment/002_native_inspector_fallback.md
- development/dev_001_pr_cleanup_containment/003_intl_fallback_module.md
- development/dev_001_pr_cleanup_containment/004_trace_diagnostics_macro.md
- development/dev_001_pr_cleanup_containment/005_verification.md
- development/dev_002_napi_promises_refactor/001_internal_napi_promises.md
- development/dev_002_napi_promises_refactor/002_internal_napi_serdes.md
- development/dev_002_napi_promises_refactor/003_internal_napi_contextify.md
- development/dev_002_napi_promises_refactor/004_internal_napi_set_property.md
- development/troubleshooting/node-compat/README.md
- development/troubleshooting/node-compat/napi/README.md
- development/troubleshooting/node-compat/napi/001_buffer.md
- development/troubleshooting/node-compat/napi/002_console.md
- development/troubleshooting/node-compat/napi/003_contextify.md
- development/troubleshooting/node-compat/napi/004_environment.md
- development/troubleshooting/node-compat/napi/005_global_shims.md
- development/troubleshooting/node-compat/napi/006_microtasks.md
- development/troubleshooting/node-compat/napi/007_module_loading.md
- development/troubleshooting/node-compat/napi/008_properties.md
- development/troubleshooting/node-compat/napi/009_quickjs_utilities.md
- development/troubleshooting/node-compat/napi/010_serdes.md
- development/troubleshooting/node-compat/napi/011_quickjs_wasix_atomics_patch.md
- development/troubleshooting/node-compat/napi/013_v8_shaped_callsite_methods.md
- development/troubleshooting/node-compat/edgejs/README.md
- development/troubleshooting/node-compat/edgejs/003_minimal_intl_fallback.md

- [development/troubleshooting/node-compat/edgejs/004_native_inspector_stub.md](#)
- [development/troubleshooting/node-compat/edgejs/010_stream_wrapper_unwrap_fallback.md](#)
- [development/troubleshooting/node-compat/deploy/README.md](#)
- [development/troubleshooting/node-compat/deploy/016_napi_extern_wasix_linkage.md](#)
- [development/troubleshooting/node-compat/deploy/017_framework_static_server_adapters.md](#)
- [development/troubleshooting/node-compat/deploy/018_pnpm_deploy_graph_materialization.md](#)
- [development/troubleshooting/README.md](#)
- [development/troubleshooting/astro-ssr/001_es_module_lexer_webassembly.md](#)
- [development/troubleshooting/astro-ssr/002_depd_callsite_methods.md](#)
- [development/troubleshooting/astro-ssr/003_cjs_reexport_named_exports.md](#)
- [development/troubleshooting/astro-ssr/004_missing_intl.md](#)
- [development/troubleshooting/astro-ssr/005_listen_eperm.md](#)
- [development/troubleshooting/astro-ssr/006_floating_ui_utils_dom.md](#)
- [development/troubleshooting/astro-ssr/007_react_remove_scroll_bar_constants.md](#)
- [development/troubleshooting/astro-ssr/008_zustand_ind_create_export.md](#)
- [development/troubleshooting/astro-ssr/009_zustand_esm_default_export.md](#)
- [development/troubleshooting/astro-ssr/010_use_gesture_controller_export.md](#)
- [development/troubleshooting/astro-ssr/011_route_stack_overflow.md](#)
- [development/troubleshooting/astro-ssr/012_wasix_pnpm_symlink_resolution.md](#)
- [development/troubleshooting/astro-ssr/013_lucide_react_chevrondown_export.md](#)
- [development/troubleshooting/astro-ssr/014_pnpm_deploy_externalized_runtime_links.md](#)
- [development/troubleshooting/vite-app/001_standalone_build.md](#)
- [development/troubleshooting/next-app/001_standalone_v8_serdes.md](#)
- [development/troubleshooting/next-app/002_standalone_inspector_stub.md](#)
- [development/troubleshooting/next-app/003_route_stack_exhausted.md](#)
- [development/troubleshooting/node-test/README.md](#)
- [development/troubleshooting/node-test/001_buffer_limits_and_deprecations.md](#)
- [development/troubleshooting/node-test/002_console_inspect_and_stack_formatting.md](#)
- [development/troubleshooting/node-test/003_node_test_public_api_exports.md](#)
- [development/troubleshooting/node-test/004_diagnostics_channel_module_loader.md](#)
- [development/troubleshooting/node-test/005_diagnostics_channel_async_context.md](#)
- [development/troubleshooting/node-test/006_eventemitter_asyncresource_private_fields.md](#)
- [development/troubleshooting/node-test/007_fetch_response_body_and_proxy_env.md](#)
- [development/troubleshooting/node-test/008_https_proxy_tunnel_errors.md](#)
- [development/troubleshooting/node-test/009_http_timers_and_header_limits.md](#)
- [development/troubleshooting/node-test/010_os_constants_and_userinfo.md](#)
- [development/troubleshooting/node-test/011_fastutf8stream_sync_wait.md](#)
- [development/troubleshooting/node-test/012_explicit_resource_management_syntax.md](#)
- [development/troubleshooting/node-test/013_stream_missing_builtins_and_async_iterators.md](#)
- [development/troubleshooting/node-test/014_string_decoder_utf8_boundaries.md](#)
- [development/troubleshooting/node-test/015_url_and_data_url_validation.md](#)
- [development/troubleshooting/node-test/016_whatwg_url_inspect_and_searchparams.md](#)
- [development/troubleshooting/wasmer-deploy/001_pnpm_directory_symlinks_webc.md](#)
- [development/troubleshooting/wasmer-deploy/002_quickjs_wasix_napi_import_module_mismatch.md](#)
- [development/troubleshooting/wasmer-deploy/003_ci_safe_mode_missing_quickjs_artifact.md](#)
- [development/troubleshooting/wasmer-deploy/004_wasix_safe_mode_https_exit.md](#)

Build Note

This PDF was generated from Markdown source notes under `plans/quickjs-wasm`. Temporary manuscript and LaTeX intermediates were written under `/private/tmp/edgejs-quickjs-wasix-book`; source plan notes were not rewritten by the PDF generation step.